Change Order No. _____1_____

Date of Issuance: February 27, 2026	Effective Date:
Owner: City of Diamondhead	Owner's Contract No.: N/A
Contractor: Holliday Construction, LLC	Contractor's Project No.: N/A
Engineer: Chiniche Engineering & Surveying	Engineer's Project No.: 17-057-003
Project: Montjoy Creek Nature Trail	Contract Name: Montjoy Creek Nature Trail

The Contract is modified as follows upon execution of this Change Order:

Description: Removal of Pay Items 0400A - Top Soil (Grass path, Kayak Launch) 4" and 0400B - Sod (Grass Path, Kayak Launch). Resulting in a deductive change of $43,960.00. The adjusted total contract amount is $909,588.38. Deductive change issued prior to commencement of work.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
	[note changes in Milestones if applicable]
Original Contract Price:	Original Contract Times:
	Substantial Completion: _____
$ 953,518.38	Ready for Final Payment: _____
	days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:
	Substantial Completion: _____
$ N/A	Ready for Final Payment: _____
	days
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
	Substantial Completion: _____
$ 953,518.38	Ready for Final Payment: _____
	days or dates
[Increase] [**Decrease**] of this Change Order:	[Increase] [Decrease] of this Change Order:
	Substantial Completion: _____
$ (43,960.00)	Ready for Final Payment: _____
	days or dates
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
	Substantial Completion: _____
$ 909,558.38	Ready for Final Payment: _____
	days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: ⟨signature⟩	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: Principal Engineer	Title _____	Title _____
Date: _____	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: _____

Title: _____

Date: _____