PROFESSIONAL SERVICES AGREEMENT

AMENDMENT NO. 2 TO ADDENDUM HDR07212020
(DRIPPING SPRINGS TIRZ PRIORITY PROJECTS: TASK ORDER 3)

This Amendment No. 2 ("Amendment") to the Addendum dated July 21, 2020 (the "2020 Addendum"), as amended, is made and entered into this _____ by and between the **City of Dripping Springs**, Texas (hereinafter referred to as the "City") and **HDR Engineering, Inc.**, (hereinafter referred to as "**HDR**"), is understood and agreed to be as set forth herein:

WHEREAS, the Parties entered into a Professional Services Agreement on September 12, 2017 (the "2017 Agreement"), and the 2020 Addendum to Task Order 3 on July 21, 2020, for engineering services related to Tax Increment Reinvestment Zones (TIRZ) Priority Projects; and

WHEREAS, the Parties amended the 2020 Addendum on October 4, 2024 to modify the scope of work for Task Order 3, which pertained to Town Center Support, Old Fitzhugh Road, the Downtown Parking/Stephenson Lot, and Triangle Project with total compensation not to exceed $139,502 ("2024 Amendment").

WHEREAS The Parties now desire to further amend the 2020 Addendum to modify the scope of work for Task Order 3 as outlined in the amended Scope of Work dated August 7, 2024 (attached hereto as Attachment "A").

1. Amendment to Task Order 3 Scope of Work

The scope of work for Task Order 3 is hereby amended as described in Attachment "A", attached hereto.

2. Compensation

The total compensation, fee schedule and billing rates for the additional services described in Attachment "A" remain unchanged. For greater certainty and without restricting the generality of the foregoing, total compensation will not exceed $167,982.

3. Effect of Amendment

Except as modified by this Amendment, all terms and conditions of the 2020 Addendum remain in full force and effect. In the event of any conflict between the terms of this Amendment and the 2020 Addendum, the terms of this Amendment shall control.

4. Entire Agreement

This Amendment, together with the 2020 Addendum and the original Agreement, constitutes the entire agreement between the Parties with respect to Task Order 3 and supersedes all prior agreements, understandings, and negotiations concerning the same including the 2024 Amendment.

CITY OF DRIPPING SPRINGS	**HDR ENGINEERING, INC.**
_____	_____
_____	_____
Date	Date

ATTACHMENT "A"