MUNICIPAL
WELL & PUMP

Cost Change Request

Job No.	**LW26-3122**
Cost Change Request	1
Salesperson Name	Nick Wellen

Contract Summary:

Customer Name:	Dyersville, City of	Date	10/29/2026
Contact Name:	Terry Recker 340 1st Ave. E. Dyersville, IA 52040	Original Contract Amount	$26,710.00
		Previous Contract Balance	26,710.00
Email:	trecker@cityofdyersville.com	Amount of Cost Change	90,916.90
Job Name:	Dyersville Well #4	New Contract Balance	$117,626.90

Cost Change Request Summary:

Item Description	Quantity	Unit Price	Total
6" x 21' Epoxy-Coated Column Pipe (8 pcs - 168 FT)	168.00	122.30	20,546.40
Cut & Rethread Used Pipe (Both ends - 15 pcs)	30.00	62.00	1,860.00
Replacement Couplings	15.00	170.70	2,560.50
6" Flomatic 80DI-VFD Check Valve	2.00	1,820.00	3,640.00
2/0 Submersible Cable (500 FT)	500.00	26.20	13,100.00
Brush & Bail Well, Retelevise Well	1.00	3,930.00	3,930.00
Airshock Well	1.00	7,120.00	7,120.00
Watersafe AR Chemical Treatment	1.00	31,120.00	31,120.00
Install & Remove Temporary Pump for Chemical Treatment	1.00	7,040.00	7,040.00
Total Change Request			**$90,916.90**

We hereby authorize Municipal Well & Pump to proceed with the work described above. We acknowledge that all the terms and conditions of the original contract apply to this change order as well.

Accepted By

Owner	Title	Date
Engineer	Title	Date
Municipal Well & Pump	Title	Date

15602 West Key Drive, Peosta, IA 52068
Phone: 563-583-1707
www.municipalwellandpump.com