
2025-006 _ EATONVILLE HISTORIC RESOURCE SURVEY
Community Planning Collaborative
2025
2026
Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul
1. DATA COLLECTION/RESEARCH/OUTREACH 0%
1.1 Project Kick-off meeting with NTHP/AACHAF 0%
1.2 Coordination with TOE & Florida DHR 0%
1.3 Data Collection and Historic Research 0%
1.4 TOE Council Meeting 0%
1.5 TOE Planning & Zoning Board Meeting 0%
1.6 TOE Historic Preservation Board Meeting 0%
1.7 Community Workshop #1 0%
1.8 Virtual Community Workshop #1 0%
2. FIELD WORK & FMSF FORMS 0%
2.1 Conduct on-site Fieldwork 0%
2.2 Create draft Florida Master Site File Forms 0%
3. DRAFT SURVEY REPORT 0%
3.1 Draft Survey/NR Eligibility Report 0%
3.2 Next Step Recommendations 0%
3.3 Progress Report to NTHP/AACHAF 0%
3.4 Virtual Meeting with NTHP/AACHAF 0%
4. FINAL FORMS & SURVEY REPORT 0%
4.1 Final FMSF Forms 0%
4.2 Final Survey Report & Next Step Recommendations 0%
4.3 TOE Council Meeting 0%
4.4 TOE Planning & Zoning Board Meeting 0%
4.5 TOE Historic Preservation Board Meeting 0%
4.6 Virtual Meeting with NTHP/AACHAF 0%
1.1 Project Kick-off meeting with NTHP/A… Anyone (7 days)
1.2 Coordination with TOE & Florida DHR Anyone (61 days)
1.3 Data Collection and Historic Researc… Anyone (61 days)
1.4 TOE Council Meeting Anyone (1 day)
1.5 TOE Planning & Zoning Board Meeting Anyone (1 day)
1.6 TOE Historic Preservation Board Meet… Anyone (1 day)
1.7 Community Workshop #1 Anyone (1 day)
1.8 Virtual Community Workshop #1 Anyone (1 day)
2.1 Conduct on-site Fieldwork Anyone (23 days)
2.2 Create draft Florida Master Site Fil… Anyone (43 days)
3.1 Draft Survey/NR Eligibility Report Anyone (65 days)
3.2 Next Step Recommendations Anyone (20 days)
3.3 Progress Report to NTHP/AACHAF Anyone (11 days)
3.4 Virtual Meeting with NTHP/AACHAF Anyone (11 days)
4.1 Final FMSF Forms Anyone (42 days)
4.2 Final Survey Report & Next Step Reco… Anyone (30 days)
4.3 TOE Council Meeting Anyone (1 day)
4.4 TOE Planning & Zoning Board Meeting Anyone (1 day)
4.5 TOE Historic Preservation Board Meet… Anyone (1 day)
4.6 Virtual Meeting with NTHP/AACHAF Anyone (10 days)