HAMBURG TOWNSHIP RECREATION PLAN UPDATE SCHEDULE

		June '22	July '22	Aug. '22	Sept. '22	Oct. '22	Nov. '22	Dec. '22	Jan. '23	Feb. '23
TASK 01	-Meeting #1 - Parks Committee - June 21, 2022 Review Process, Schedule, and Survey Draft -Launch Survey - July 8, 2022 -Conduct Parks and Natural Features Inventories									
TASK 02	-Begin Draft of Plan -Survey Open 1-1/2 Months -Meeting #2- Parks Committee - Aug. 23, 2022 Review Survey Results, Public Input, Vision Discussion									
TASK 03	-Continue to work on Draft of Plan with Township Staff -Meeting #3- Parks Committee - Sept. 27, 2022 Review Goals, Objectives ,and Action Plan									
TASK 04	-Completion of Draft Parks & Recreation Master Plan -Meeting #4- Parks Committee - Oct. 25, 2022 Review draft to recommend to Township Board									
TASK 05	-Township Board Reviews & Approves Draft Plan for 30-day Public Review - Nov. 15, 2022									
TASK 06	-Public Hearing and Adoption of Plan by Township Board Jan. 3, 2023									
TASK 07	Submit Final Plan - Feb. 1, 2023									

Plan Development → **Adoption** →

Hamburg Township
a great place to grow