SECTION 00941

CHANGE ORDER NO.: 1

Owner:	Levy County	Owner's Project No.:	2025-025
Engineer:	Wright-Pierce	Engineer's Project No.:	22581
Contractor:	On-Point Contracting	Contractor's Project No.:	26-06
Project:	Shell Mound Boat Ramp Dredging		
Contract Name:	Shell Mound Boat Ramp Dredging		
Date Issued:	October 15, 2026	Effective Date of Change Order:	October 15, 2026

The Contract is modified as follows upon execution of this Change Order:

Description:

Levy County is providing an extension to the contract dates to allow the Contractor to request and obtain a modification to the project's permit from the Florida Department of Environmental Protection to allow for different methods of dredged material dewatering.

Attachments:

None

Change in Contract Price	**Change in Contract Times [as days or dates]**
Original Contract Price: $ 659,116.16	Original Contract Times: Substantial Completion: October 31, 2026 Ready for final payment: December 15, 2026
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. **[Number of previous CO]**: $ 0.00	**[Increase] [Decrease]** from previously approved Change Orders No.0 to No. 0 Substantial Completion: October 31, 2026 Ready for final payment: December 15, 2026
Contract Price prior to this Change Order: $ 659,116.16	Contract Times prior to this Change Order: Substantial Completion: October 31, 2026 Ready for final payment: December 15, 2026
[Increase] [Decrease] this Change Order: $ 0.00	**Increase** this Change Order: Substantial Completion: 60 days Ready for final payment: 90 days
Contract Price incorporating this Change Order: $ 659,116.16	Contract Times with all approved Change Orders: Substantial Completion: February 13, 2027 Ready for final payment: March 15, 2027

Recommended by Engineer (if required)

By: Walter A. Nichols

Title: Senior Project Manager

Date: October 15, 2026

Accepted by Contractor

Robert Belasic

10/16/2026

Authorized by Owner

By: Mary-Ellen Harper

Digitally signed by Mary-Ellen Harper
DN: cn=Mary-Ellen Harper, o=Levy County, ou=County Manager, email=harper.mary-ellen@levycounty.org, c=US
Date: 2026.10.16 08:38:33 -04'00'

Title: County Manager

Date: October 15, 2026

Approved by Funding Agency (not required)

END OF SECTION

EJCDC® C-941, Change Order EJCDC® C-941, Change Order, Rev.1.
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies and American Society of Civil Engineers. All rights reserved.