## Levy County Board of County Commissioners Agenda Item Summary Form

1. **Name and Title:** Matt Weldon, Division Director
2. **Department:** Public Works
3. **Meeting Date:** Tuesday, November 3, 2026
4. **Requested Action:**
   Approve and authorize the execution of Change Order No. 2 for the Shell Mound Boat Ramp Dredging Project in the amount of $74,707.83.

5. **Cost & Funding Source:**
   This is a grant funded project.

6. **Justification of Request:**
   Levy County is requiring the Contractor to demobilize from the project site to allow the boat ramp facility and channel to be opened to the public while the Contractor requests and obtains a modification to the project's permit from the Florida Department of Environmental Protection(FDEP) to allow for different methods of dewatering the dredged materials.

   Change Order No. 2 addresses the remaining balance of the Mobilization/Demobilization line item associated with Pay Application No. 3. The original line item amount of $193,922.50, less $115,282.68 previously accounted for and $3,931.99 in retainage, results in a net amount of $74,707.83. Board approval is requested to authorize execution of the change order and facilitate continued project administration and payment processing.