LINCOLN PARISH POLICE JURY

CHANGE ORDER NO. 1

PROJECT: **Lincoln Parish C&D Landfill – Cell B Construction (Project No. 26-01-01)** DATE: **April 29, 2026**

Change Order No. 1 is issued to address extension of the apparent French drain to beyond the perimeter of Cell B to remove groundwater from the project area.

THE ABOVE WILL NECESSITATE THE FOLLOWING CHANGES IN QUANTITIES (IF SPACE IS NOT SUFFICIENT, USE EXTRA FORMS)

ITEM NO.	ITEM	UNIT	UNIT PRICE	ORIGINAL		REVISED	
				QUANTITY	AMOUNT	QUANTITY	AMOUNT
02300.J	Provide and Install ADS Groundwater Drainage Pipe Extension (6" diameter, solid) to Drain Groundwater Beyond the Footprint of Cell B per Figure 15.	Lump Sum	$10,386.50	0	$0.00	1	$10,386.50
ADDITIONAL CONTRACT DAYS REQUESTED: 2		**AMOUNT OF OVERRUN ~~UNDER RUN~~: $10,386.50**		**TOTAL**	**$0.00**	**TOTAL**	**$10,386.50**

IT IS MUTUALLY AGREED TO PERFORM AND ACCEPT THE ABOVE REVISIONS IN ACCORDANCE WITH THE ORIGINAL CONTRACT AND APPLICABLE SPECIFICATIONS AT THE ABOVE PRICES.

REQUESTED BY: FOURRIER & DE ABREU ENGINEERS APPROVED BY: LINCOLN PARISH POLICE JURY

Project Engineer Date LPPJ Representative Date

ACCEPTED BY: LEMOINE INDUSTRIAL GROUP

Contractor Date