Amendment No. 1 to the
Professional Services Agreement between the
City of Lake Forest Park and Facet
Dated June 27, 2024

The Professional Services Agreement between the City of Lake Forest Park and Facet NW, Inc., AG-24-026 (hereafter the "Agreement"), is amended by Amendment No. 1 and is made in consideration of the mutual benefits, terms, and conditions hereinafter specified and pursuant to Section 16 of the Agreement.

1. Section 1 of the Agreement is hereby amended to change the completion date as follows:

   Employment of Consultant.

   ...

   Exhibit A Work shall commence when the City issues a notice to proceed and it shall be completed no later than ~~January~~ **December** 31, 2026, unless the completion date is extended in writing by the City ("Completion Date"). Notwithstanding the foregoing, Consultant shall not be responsible for any delay or failure to meet deliverable deadlines if such delay or failure was caused in whole or in part by a delay or failure of the City.

All other terms and conditions remain as provided in the original Agreement.

CITY OF LAKE FOREST PARK	FACET NW, INC.
Signed: Tom French (Mar 13, 2026 13:28:13 PDT)	Signed: Erik Davido (Mar 5, 2026 20:00:02 PST)
Printed Name: Tom French	Printed Name: Erik Davido
Title: Mayor	Title: President
Dated: 03/13/2026	Dated: 03/05/2026