Amendment No. 3 to the
Professional Services Agreement between the
City of Lake Forest Park and Facet
Dated June 27, 2024

The Amendment No. 3 to the Professional Services Agreement between the City of Lake Forest Park and Facet NW, Inc., (AG-24-026), Amendment No. 1, and Amendment No. 2 (together, the "Agreement"), is made in consideration of the mutual benefits, terms, and conditions hereinafter specified pursuant to Section 16 of the Agreement.

1. Section 1 of the Agreement is amended to extend the completion date to no later than December 31, 2027.
2. Task 3.4 and Task 5, shall be removed from the Agreement and the budget for those tasks shall be transferred within the contract to a new task, Task 8, as shown in Table 1 below:

Table 1. AMD 3 – Summary of Budget Transfer

Task	Current Contract Value	New Contract Value	Net Change
Tasks to be Removed:			
Task 3.4. IFC/Bid Set PS&E	$71,061.00	$0	($71,061.00)
Task 5. Bid Support	$28,170.00	$0	($28,170.00)
New Task to be Added:			
Task 8. AMD 3 / Additional Permitting & Design Modifications	-	$99,231.00	$99,231.00
TASK ORDER TOTAL:	**$1,203,137.65**	**$1,203,137.65**	**$0**

3. The Parties agree that after necessary permit approvals, the removed tasks will be rescoped and a contract amendment will be negotiated for City Council consideration.

All other terms and conditions remain as provided in the Agreement.

CITY OF LAKE FOREST PARK	FACET NW, INC.
Signed: _____	Signed: _____
Printed Name: Tom French	Printed Name: _____
Title: Mayor	Title: _____
Dated: _____	Dated: _____