CONTRACT CHANGE ORDER

Date	12/5/2022
Project No.	2022-009-ITB
Project Name:	City of Madison Interchange
Change Order No	1

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No. 1	Description of changes - quantities, units, unit prices, change in completion schedule, etc. 2	Decrease in Contract Price 3	Increase in Contract Price 4
1	Contract Time to be Extended by 120 Calendar Days. New contract time to be 670 calendar days	$0	$0
2	Mobilization Unit Price to be increased by $260,000 New Mobilization Unit Price to be $3,448,589.97		$260,000
	Note: these items are as proposed in the Contractor's letter dated October 5, 2022 and are in response to the City's request for a 45 Calendar Day Extension for Notice of Award		

Change in Contract price due to this Change Order:

3	Total Decrease	$0	
4	Total Increase		$260,000
5	Difference between Columns (3) and (4)		$260,000
6	Net increase in contract price		$260,000

Original Contract Price = $ 36,780,000.00

The sum of $ 260,000 is hereby added to the total contract price, and the adjusted contract price to date thereby is **$37,040,000.**

This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Recommended by John E. Liddell — 12/5/2022
AECOM Technical Services, Inc. — Date

Accepted by — 12/5/22
Contractor: — Date

Approved by _____ _____
Owner: — Date