CITY OF MISSION

CITY COUNCIL AGENDA ITEM & RECOMMENDATION SUMMARY

MEETING DATE: October 27, 2026

PRESENTED BY: Edgar Gonzalez, EIT., Deputy City Engineer

AGENDA ITEM: Discussion and possible action on matters related to authorization to approve Change Orders #1 & Ratification Change Order #2 in the amount of $164,126.00 for Taylor Road Phase II with a total contract amount of $18,667,554.71 - Gonzalez

NATURE OF REQUEST:

The City of Mission is seeking authorization to approve Change Orders 1 & 2 of Taylor Rd Phase II.
CO#1 Consists of installing double barrel box culvert, plans show installment but was not included with the estimate for payment. Contract Price will increase by $9,350.00 but will not accrue additional time.
CO#2 Consists of additional work at five (5) locations on Taylor Road. Contract price will increase by $154,776.00, will increase by 21 working days.
Therefore, City Staff is recommending Change Orders for the total contract amount of $18,667,554.71 and 521 working days with all approved Change Orders.

BUGETED: Yes **FUND:** Taylor Road Project **ACCT. #:** 09-425-74910

BUDGET: $ **EST. COST:** $18,667.554.71 **CURRENT BUDGET BALANCE:** $

BID AMOUNT: $

STAFF RECOMMENDATION:

Approval

Departmental Approval: Finance, Purchasing

Advisory Board Recommendation: N/A

City Manager's Recommendation: Approval JPT

RECORD OF VOTE:

APPROVED: _____

DISAPPROVED: _____

TABLED: _____

_____ AYES

_____ NAYS

_____ DISSENTING_____