CITY OF MISSION

CITY COUNCIL AGENDA ITEM & RECOMMENDATION SUMMARY

MEETING DATE: May 22, 2023

PRESENTED BY: Abel Bocanegra, P.E., City Engineer

AGENDA ITEM: Authorization to approve Change Order #1 for Taylor Rd Phase 1 for the City of Mission - Bocanegra

NATURE OF REQUEST:

The City of Mission is seeking authorization to approve Change Order #1 for Taylor Rd Phase 1 for the City of Mission.
Contractor encountered a concrete casing around the irrigation pipe. Because of these the contractor will be compensated for the removal of concrete slab and increase contract days, the amount for the project increased by $5,835.21. Therefore, City Staff is recommending Change Order for the total amount of $6,218,135.52 with all approved Change Orders.

BUGETED: Yes **FUND:** Taylor Road Project **ACCT. #:** 09-413-74910

BUDGET: $ 696,358 **EST. COST:** $ 6,218,135.52 **CURRENT BUDGET BALANCE:** $ -6,866,428

BID AMOUNT: $

STAFF RECOMMENDATION:

Approval

Departmental Approval: Finance, Purchasing

Advisory Board Recommendation: N/A

City Manager's Recommendation: Approval RP

RECORD OF VOTE:

APPROVED: _____

DISAPPROVED: _____

TABLED: _____

_____ AYES

_____ NAYS

_____ DISSENTING_____