CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1 DATE: March 24, 2026

CONTRACT NO.: K-2526-11 SUBMITTED BY: Joseph Hill

PROJECT: CCTIF Alley Improvement Project FYE 2026 Locations

CONTRACTOR: Arroyo's Concrete, LLC
1233 SW 41st St.
Oklahoma City, OK 73109

ORIGINAL CONTRACT AMOUNT $188,830.00

(Increase) this change order 0 Calendar Days

PRESENT CONTRACT AMOUNT $188,830.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	$2,235.55	-

NET CHANGE $2,235.55

REVISED CONTRACT AMOUNT $191,065.55

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2526-11 CCTIF Alley Improvement Project FYE 2026 Locations Change Order No. 1							
ITEM	DESCRIPTION	UNIT	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
7	Type A ODOT Aggregate base	TON	28		$60.00	$1,680.00	
16	Slab Sod	SY	111.11		$5.00	$555.55	
				TOTALS		$2,235.55	
				DIFFERENCE		$2,235.55	

CONTRACTOR: Vero Campo DATE: 03/02/2026

ENGINEER: Matthew Dan DATE: 03/05/2026

CITY ATTORNEY: Elisabeth Buchalo DATE: 3/13/26

ACCEPTED BY: _____ DATE: _____
(Mayor)

Signatory Notarization

STATE OF Oklahoma , COUNTY OF Oklahoma, SS:

Before me, the undersigned, a Notary Public in and for said Veronica Arroyo_____ of the _____Arroyo's Concrete LLC____, its ____Manager___, to me known to be the identical person(s) who executed the foregoing K-2526-11 CCTIF Alley Improvement Project FYE 2026 Locations Change Order No. 1 and acknowledged to me that they executed the same as their free and voluntary act and deed for the uses and purposes therein set forth.

WITNESS my hand and seal this __02_____ day of _____03__, 20_26___.

My Commission Expires: _____02/21/2027_____

Notary Public: Maria Fernanda Arroyo

NOTARY PUBLIC
Expires
02/21/2027
Maria Fernanda Arroyo
My Commission
19001887
STATE OF OKLAHOMA