1302 South J Street
Lake Worth, FL 33460

ROSSO
Site Development

Ph: 561-689-0889
Fax: 561-689-2851

Change Order Request

Change Order No.: 38
Owner: City of Pahokee
Project: Barfield Highway

Owner Proj. No.: 2020-007
RSD Proj. No.: 01-20037
Date: 9/20/2023

Description: Exploratory work per RFI #51. Conflict between S143-S144

#	Description	Qty	Unit	Unit Price	Total Price
	Exploratory work per RFI #51. Conflict between S143-	1	LS	$ 5,644.63	$ 5,644.63
					$ -
					$ -
					$ -
					$ -
					$ -
					$ -
					$ -
					$ -

Total: $ 5,644.63

Original Contract Amt $ -
Amount of this Change Order $ 5,644.63
Amount of Previous Change Order (s) $ -
New Total Contract Amount **$ 5,644.63**

Completion time extended **1** days If yes, new completion date? _____

When executed by all parties, this document will become part of the above reference construction contract.

Client Signature

Blair Simpson

Client Printed

Revisions

#	Date	By	Description