Bufalo Contracting
EXCELLENCE IS OUR EDGE

3466 COLONY BAY DR., ROCKFORD IL PHONE #: 779-368-0256

Change Order #_____

Customer Name:	Village of Poplar Grove (2021)	**PO#:**	~~21-0040~~ 21-0040
Address:	200 N Hill St. Poplar Grove, IL 61065	**Date:**	Mar. 5

Description of Change Order

- Additional 4 outlets - 2 cat 5 and 2 electric
- Additional wire runs for outlets - $1,800
- Additional labor & mat.

- Additional Bathroom painting Labor & materials - $250.00

Original Contract Price	$17,500
ADD:	2,050
DEDUCT:	
New Contract Price	$19,550

Additional Notes:

* Bufalo Contracting, Inc. has hereby presented this change order to customer under contract. Customer under contract agrees to all terms of Change Order #____. *

Signatures:

Bufalo Contracting, Inc. Representative:

Customer: