EXHIBIT B.

Comp Plan Schedule and Process *Updated 01-08-2024*

		January	February	March	April	May	June	July	August
BLOCK 3 (Governance and Growth Management)	Draft policies Staff review Round 1 revisions CC Briefing (review by email) Round 2 revisions CAC packets CAC meeting #8, Stakeholder outreach Round 3 revisions PC/CC Packets Joint PC/CC Briefing Round 4 revisions		Feb 26 PC EOA/HCA Hearing #1		April 1 Joint PC/CC Block 3 Briefing + CC EOA/HCA Hearing #2	Joint PC/CC Comp Plan Worksession #1	Joint PC/CC Comp Plan Worksession #2	Comp Plan PC Hearing #1	Comp Plan CC Hearing #2
ADOPTION	Comp Plan Document Production 2 PC/CC Worksessions, 2 Hearings		▲		▲	▲	▲	▲	▲