From: Ruiz, Morgan
Sent: Friday, June 30, 2023 4:37 PM
To: Lindsay Koskiniemi
Cc: Huebner, William; Kaydi Smith; Clarence Wittwer; Andrepont, Logan
Subject: RE: Sweeny - Texas Pride Utilities - 2019 Bond Issue Water Improvements Final Completion

---

Lindsay,

Please see the below list of item that were not completed from the punchlist by Texas Pride to make you aware, if the City wishes to complete those.

- Painting several valve box covers along Hackberry Street and Kent Street.
- Asphalt repair at Crosson Court.
- Fire hydrants not brought down to ground level at Ross Street and Crosson Court.
- Steel plate at Ross Street.
- Backfill at Main Street (left a hole where valve obliterated), Woodwin Ave, and Avenue C.
- Remove old fire hydrant across from Dollar General.
- Fill and cover old valve box on Mac Drive.
- Fire hydrant outlet cover missing at Foy St.
- Reset stop sign at Shady Dr. (they reset it but not properly; I could pull it out still).
- Dead grass or not sodded areas throughout project boundaries.
- It is unknown which old lines were plugged throughout project boundaries.

Thanks,
Morgan

From: Ruiz, Morgan
Sent: Friday, June 30, 2023 4:27 PM
To: Lindsay Koskiniemi <[redacted]
Cc: Alex Sanchez [redacted] Huebner, William [redacted] Kaydi Smith <[redacted]; Clarence Wittwer <[redacted] Andrepont, Logan <[redacted]
Subject: Sweeny - Texas Pride Utilities - 2019 Bond Issue Water Improvements Final Completion

Lindsay,

Please see the attached Final Completion letter for your records, indicating the project is complete.

Thanks,
Morgan

Morgan Ruiz
Strand Associates, Inc.® (F-8405)
[redacted] | www.strand.com