Attachment A

FIRST AMENDMENT
TO
SCHEDULE 74 UNDERGROUND CONVERSION
PROJECT CONSTRUCTION AGREEMENT
FOR
ISRAEL ROAD SW AND LINDERSON WAY SW PROJECT

This First Amendment ("Amendment") is dated effective this _____day of_____, 20_____, and is entered into by and between the CITY OF TUMWATER, a Washington municipal corporation (the "Government Entity"), and PUGET SOUND ENERGY, Inc., a Washington Corporation (the "Company").

The Government Entity and the Company entered into a Construction Agreement dated effective April 28, 2023, whereby the Company agreed to design, construct, and complete the Schedule 74 Israel Road SW and Linderson Way SW Underground Conversion Project ("Construction Agreement").

Section 6 of the Construction Agreement provides that the Construction Agreement may only be modified by written agreement signed by the parties.

The Government Entity and the Company desire to amend the Construction Agreement to increase the Project Costs to reflect actual costs of performing the work described in the Construction Agreement.

The Project Costs as described in the Project Plan, attached as Exhibit "A" to the Construction Agreement, are hereby amended to reflect the final actual construction cost of the Israel Road SW and Linderson Way SW Project. The total PSE Billable Amount to Customer as a result of the increase is **Four Hundred Twenty Five Thousand Two Hundred Forty Seven and 81/100 Dollars ($425,247.81)** as described in Attachment A attached hereto and incorporated herein.

All other terms and conditions of the Agreement not modified by this Amendment shall remain in full force and effect.

DATED the effective date set forth above.

CITY:
CITY OF TUMWATER
555 Israel Road SW
Tumwater, WA 98501

SERVICE PROVIDER:
PUGET SOUND ENERGY
2711 Pacific Avenue SE
Olympia, WA 98501
UBI No. 179010055
Phone No. 253.293.0532

Leatta Dahlhoff, Mayor

Signature (Notarized – see below)
Printed Name:
Title:

ATTEST:

Melody Valiant, City Clerk

APPROVED AS TO FORM:

Karen Kirkpatrick, City Attorney

STATE OF WASHINGTON)
) ss.
COUNTY OF THURSTON)

I certify that I know or have satisfactory evidence that _____(name) is the person who appeared before me, and said person acknowledged that (he/she) signed this instrument, on oath stated that (he/she) was authorized to execute the instrument and acknowledged it as the _____(title) of _____(company) to be the free and voluntary act of such party for the uses and purposes mentioned in the instrument.

Dated:_____

Notary Public in and for the State of

Washington,
My appointment expires:_____

Attachment A

Amendment to Project Cost: Israel Water Main

The Project Plan and Project Construction Agreement are hereby amended solely to reflect the final actual construction cost of the Israel Water Main Project.

The Project cost is revised as follows:

Description	Amount
Original Estimated Project Cost	$378,874.93
Final Actual Project Cost	$425,247.81
Net Increase	$46,372.88

No Change in Scope

This Amendment does not modify the scope of work, construction responsibilities, schedule, ownership, operating rights, or any other obligations established under the original Project Construction Agreement and Project Plan.