Waller County Check Request/Reimbursement Form

Employee submitting request: Julie Adams

Department: Road and Bridge Department

Total Amount Due: $212,467.65

Please make check payable to:

Name: Tetra Tech, Inc.

Address: PO Box 200191

Dallas, TX 75320-0191

Please mail check to:

Name: Tetra Tech, Inc.

Address: PO Box 200191

Dallas, TX 75320-0191

Purpose of check: Invoice # 52644675-4 Schlipf Road

Services billed June 26, 2026 through August 21, 2026

Charge to GL line: 605-605-545405

Julie Adams 9-24-26

Signature of Person Submitting Request — Date

Ross McCall 9/24/26

Signature of Official/Department Head Submitting Request — Date

Tetra Tech, Inc.
575 North Dairy Ashford
Suite 700
Houston, TX 77079
(281) 589-7257

BILL TO: **WALLER COUNTY, TX**
ATTN: P.E., J. ROSS MCCALL
775 BUSINESS US 290 EAST
HEMPSTEAD, TX 77445

INVOICE NUMBER: 52644675-4
INVOICE DATE: 09/15/2026
SERVICES BILLED THROUGH: 08/21/2026
FEDERAL TAX ID#: 95-4148514
TERMS: NET 30
CLIENT REFERENCE: Waller County Bond
Project Number: 23411

PROFESSIONAL SERVICES:

PROJECT **200-154158-26001** **Schlipf Road Waller County**
TOP TASK **01** **Prime**

TASK NUM	DESCRIPTION	BUDGET AMOUNT	BUDGET PERCENT COMPLETE	INVOICE TO DATE	PREVIOUSLY INVOICED	CURRENT AMOUNT
01.01	Prime - General	$202,710.00	11.00%	$22,298.10	$14,189.70	$8,108.40
01.02	Prime - Preliminary Engineering	$208,300.00	30.00%	$62,490.00	$4,166.00	$58,324.00
01.03	Prime - Final Design	$285,710.00	0.00%	$0.00	$0.00	$0.00
01.04	Prime - Pipeline Structural Details (T&M)	$58,600.00	0.00%	$0.00	$0.00	$0.00
01.05	Prime - Construction Phase Services (T&M)	$148,765.00	0.00%	$0.00	$0.00	$0.00
01.950	Prime - Expenses	$1,160.82	0.00%	$0.00	$0.00	$0.00
TOTAL		$905,245.82		$84,788.10	$18,355.70	$66,432.40

TOP TASK **02** **Drainage**

TASK NUM	DESCRIPTION	BUDGET AMOUNT	BUDGET PERCENT COMPLETE	INVOICE TO DATE	PREVIOUSLY INVOICED	CURRENT AMOUNT
02.01	Drainage - Preliminary Engineering	$83,325.00	30.00%	$24,997.50	$0.00	$24,997.50
02.02	Drainage - Final Design	$91,805.00	0.00%	$0.00	$0.00	$0.00
TOTAL		$175,130.00		$24,997.50	$0.00	$24,997.50

TOP TASK **03** **Sub Consultants**

TASK NUM	DESCRIPTION	BUDGET AMOUNT	BUDGET PERCENT COMPLETE	INVOICE TO DATE	PREVIOUSLY INVOICED	CURRENT AMOUNT
03.01	Hollaway - Environmental Constraints	$13,078.00	100.00%	$13,078.00	$13,078.00	$0.00
03.02	Hollaway - Wetlands	$9,880.00	90.00%	$8,892.00	$0.00	$8,892.00
03.03	Hollaway - Threatened & Endangered Species	$6,959.50	90.01%	$6,264.00	$0.00	$6,264.00
03.04	Ninyo & Moore - Geotech	$29,720.00	0.00%	$0.00	$0.00	$0.00
03.05	Ninyo & Moore - Geotech (Optional Additional Detention Pond)	$5,700.00	0.00%	$0.00	$0.00	$0.00
03.06	Quiddity - Survey	$162,895.00	65.00%	$105,881.75	$0.00	$105,881.75
03.07	Quiddity - SUE	$129,050.00	0.00%	$0.00	$0.00	$0.00
TOTAL		$357,282.50		$134,115.75	$13,078.00	$121,037.75
PROJECT TOTAL		**$1,437,658.32**		**$243,901.35**	**$31,433.70**	**$212,467.65**

BILL TO: **WALLER COUNTY, TX**
ATTN: P.E., J. ROSS MCCALL
775 BUSINESS US 290 EAST
HEMPSTEAD, TX 77445

INVOICE NUMBER:	52644675-4
INVOICE DATE:	09/15/2026
SERVICES BILLED THROUGH:	08/21/2026
FEDERAL TAX ID#:	95-4148514
TERMS:	NET 30
CLIENT REFERENCE:	Waller County Bond Project Number: 23411

TOTAL AMOUNT DUE THIS INVOICE: **$212,467.65**

Net Contract Summary	
Contract Amount	$1,437,658.32
Previously Billed	$31,433.70
Current Billing	$212,467.65
Total Billed to Date	$243,901.35
Contract Balance Remaining	$1,193,756.97

REMIT PAYMENT TO:
Tetra Tech, Inc.
PO BOX 200191
DALLAS, TX 75320-0191

To ensure accurate posting, please note the invoice number on your check. Interest will be charged on all past-due amounts per contract terms and conditions.

200-Lowest Task by Top Task Complete

TETRA TECH

575 N Dairy Ashford
Suite 700
Houston, TX 77079
T +1 281 589 7257

PROGRESS REPORT

Reference – Tetra Tech PN	200-154158-26001
Meeting Name:	Schlipf Road Waller County
Prepared By:	Sandy Cantner
Report Period:	June 26 – August 21, 2026

Project Schedule

PER Submittal:	October 14, 2026
70% Submittal:	February 24, 2027
95% Submittal:	May 5, 2027
100% Submittal:	June 30, 2027

Activities Completed for the Reporting Period

- Coordinate with subs.
  - Surveyor has completed added GCWA Easement and delivered updated files.
  - Geotech has completed draft report.
  - Hollaway has completed TE and WOTUS. Cultural Resources to follow.
- Progressed Drainage Impact Analysis. Developing existing condition drainage areas.
- Progressed roadway schematics.
- Progressed Preliminary Engineering Report.
- Prepared and submitted Preliminary List of Utilities.
- Project management

Activities Planned for Next Period

- Continued coordination with subs for Survey, Geotech, and Environmental
- Complete review of Hollaway's WOTUS Delineation and T&E report and submit to LJA.
- Provide LJA proposal for effort to complete Cultural Resources coordination with THC.
- Continue developing preliminary engineering design for Schlipf Road.

Issues and Areas of Concern

- None

TOP TASK 01 - Prime Phase	Contract Fee	% Complete	Billed to Date	Current Billing	Fee Remaining
Prime - General	202,710.00	11.00%	22,298.10	8,108.40	180,411.90
Prime - Preliminary Engineering	208,300.00	30.00%	62,490.00	58,324.00	145,810.00
Prime - Final Design	285,710.00	0.00%	-	-	285,710.00
Prime - Pipeline Structural Details (T&M)	58,600.00	0.00%	-	-	58,600.00
Prime - Construction Phase Services (T&M)	148,765.00	0.00%	-	-	148,765.00
Prime - Expenses	1,160.82	0.00%	-	-	1,160.82
TOTAL	**905,245.82**	**9.37%**	**84,788.10**	**66,432.40**	**820,457.72**

TOP TASK 02 - Drainage Phase	Contract Fee	% Complete	Billed to Date	Current Billing	Fee Remaining
Drainage - Preliminary Engineering	83,325.00	30.00%	24,997.50	24,997.50	58,327.50
Drainage - Final Design	91,805.00	0.00%	-	-	91,805.00
TOTAL	**175,130.00**	**14.27%**	**24,997.50**	**24,997.50**	**150,132.50**

TOP TASK 03 - Sub Consultants Phase	Contract Fee	% Complete	Billed to Date	Current Billing	Fee Remaining
Hollaway - Environmental Constraints	13,078.00	75.00%	9,808.50	-	3,269.50
Hollaway - Wetlands	9,880.00	90.00%	8,892.00	8,892.00	988.00
Hollaway - Threatened & Endangered Species	6,959.50	90.01%	6,264.00	6,264.00	695.50
Ninyo & Moore - Geotech	29,720.00	0.00%	-	-	29,720.00
Ninyo & Moore - Geotech (Optional Additional Detention Pond)	5,700.00	0.00%	-	-	5,700.00
Quiddity - Survey	162,895.00	65.00%	105,881.75	105,881.75	57,013.25
Quiddity - SUE	129,050.00	0.00%	-	-	129,050.00
TOTAL	**357,282.50**	**36.62%**	**130,846.25**	**121,037.75**	**226,436.25**

TOTAL	**1,437,658.32**	**16.74%**	**240,631.85**	**212,467.65**	**1,197,026.47**

Julie Adams

From: Natasha Medina <nmedina@lja.com>
Sent: Thursday, September 24, 2026 9:11 AM
To: Ross McCall; Luke Fortkamp
Cc: John Tyler; Julie Adams
Subject: 2023 Mobility Bond Project Invoice - Schlipf Road Waller County - Tetra Tech Invoice No. 52644675-4
Attachments: 20260915-Invoice#52644675-4-TetraTech-Schlipf Road-23411_.pdf

CAUTION: This email originated from outside of the County. Do not click links or open attachments unless you recognize the sender and know that the content is safe.

Good Morning,

Attached is invoice 4 from Tetra Tech for Schlipf Rd.

Project #: 23411
Project Name: Schlipf Rd
Consultant: Tetra Tech
Percent spent so far: 17%
Design Schedule Changes: None

Invoice Date	Invoice #	Invoice $
09.15.26	52644675-4	$212,467.65

Thanks,
NATASHA MEDINA | Project Coordinator
Program Management
O: 713.380.4420 | D: 713.341.8017 | C: 305.495.6645
1904 W Grand Parkway N, Suite 100, Katy, Texas 77449
EMPLOYEE-OWNED. CLIENT FOCUSED.
www.lja.com