IEA Inc.
13501 Katy Freeway, Suite 3425, Houston, TX 77079
832-494-3800 | F: 844-888-4989

Riley Road @ Birch Creek Draw
Bridge Replacement – Supplemental 3

September 17, 2026

J. Ross McCall, PE
County Engineer
Waller County Road & Bridge
775 Bus 290 East
Hempstead, TX 77445

Subject: Riley Road at Birch Creek Draw Bridge Replacement
Supplemental Proposal 3 for
Construction Engineering and Inspections (CEI) Services

Mr. McCall,

IEA appreciates the opportunity to serve Waller County in managing the Riley Road Bridge Replacement Project.

I hope you are well. As you know, we are trying to wrap up Riley Rd. Bridge for you; however, the contractor has still not completed the required paperwork and processes to finalize the job.

I have summarized the current funding to provide support for project closes out. Per our conversation, it is my understanding that you would like us to continue making efforts to close out the job by finalizing paperwork and change orders, etc.

Remaining Contract Value		$ 11,705.00
July Invoice (last invoice sent)		$ 11,695.00
Contract remaining		$10.00
Unbilled July Effort	$ 3,653.89	
August Effort	$ 4,650.00	
September Effort (thru 9.17.26)	$ 3,490.00	
Current Needed Contract Value (thru 9.17.26)	$ 11,783.89	
Anticipated Value to Cover Remaining September Effort		$ 2,216.11
Additional Contract Value Requested		**$ 14,000.00**

IEA anticipates project close out work concluding in September based on current discussions with Contractor. Should you have any question regarding this matter, please call me at 979.583.7657

Respectfully,

Trey Haskins, PE, PTP, CFM
Municipal Practice Leader

cc: Wilson Wong, PE, Houston Office Manager, IEA, Inc.