Change Order Form

HM Brandt LLC
DEMOLITION
SUSSEX, WI

Date:	5/5/2026
Construction Manager:	City of Whitewater
Project Number:	116 E. Main St. Demo
Change order number:	CO 1
Original contract date:	4/7/2026

Change (add or delete) the following work to the original contract:		
Add: Additional testing required by DNR done through North Star Environmental **Pre Demo Asbestos Inspection Qty – 1 ($975.00)** **Laboratory Analysis of asbestos bulk samples Qty - 52 ($936.00)**		**$1,911.00**
Add: Additional asbestos removal per North Star's updated report dated 4/27/2026. **Brown adhesive – Bathroom – 50 SF** **Storage – 50 SF** **Black adhesive – Reception / sales area – 440 SF** **Grey adhesive – Bathroom – 280 SF** **Storage – 220 SF**		**$8,740.00**
	Subtotal	**$10,651.00**
Add HM Brandt 15% Mark-up per contract		**$1,597.00**
	Total	**$12,248.00**

Change the original contract amount by: **$12,248.00**

We agree to furnish labor & materials complete in accordance with the above specifications at the price stated above.

_____

Subcontractor Date

Above additional work to be performed under the same conditions as specified in the original contract unless otherwise stipulated in writing.

_____

General Contractor Date