
 
 

 

 
   

Town of Alpine Monthly Engineer Report 
 

October 6, 2026 Town Council Meeting 
 

Summary of Work 
 

WATER FUND: 
 

1) Radio Read Water Meter Project: 
a. Final pay application #5 sent to State for reimbursement 
b. Final closeout documents sent to State 

  
2) Greys River Well House Generator: 

a. Request for proposal out for bids  
b. Musgrove Engineering to provide final generator design 
c. Jorgensen to provide concrete pad design 
d. Electrical, excavation and concrete to be bid out later as a separate RFP  

 
3) Well-4 Connection Design: 

a. Sunrise Engineering provided 50% drawings for Staff and Jorgensen to review 
b. Town Legal and engineering working on easements and permitting 

 

SEWER FUND: 
 

1) Wastewater Treatment Plant: 
a. U.V. disinfectant light replacement RFPs were higher than budgeted by JVA 

Consulting. JVA and Jorgensen is working with Staff on value engineering 
b. Cambrian MBR equipment status with Town legal counsel continues 
c. New aeration tank mixer, transfer pipe and valve installed  
d. Replacement Screen Room intake fan ordered 

 
2) Sewer Rates and Ordinances: 

a. Midwest Assistance Program is going to provide an updated Sewer Rate Study at no 
charge.  They are funded by Federal grants 

b. Raftelis Consulting is going to provide a quote to review existing and a tiered 
classification sewer rate study (residential, commercial, industrial) and adjusted 
ordinances for Council to consider 
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FACILITIES: 
 

1) Civic Center Generator; 
a. Musgrove Engineering to provide generator sizing and design 
b. RFP for generator in October 
c. RFP for electrical, excavation and concrete in November 

 

PLANNING AND ZONING: 
 

1) Turley Annexation: 
a. Clerk’s annexation report was sent to developers that includes prior development 

studies and reports for; traffic, emergency access, water, sewer, slope, Urban Wildland 
Interface, Wetland/Environmental constraints, storm water and geotechnical 

 
2) Missing Engineering standards for; 

a. Storm water 
b. Lift stations 
c. Roads 
d. Slopes triggers  

 

STREETS: 
 

1) Greys River Road RFP possibilities: 
a. Preliminary survey and drone work 
b. Design and budget options 

 
 
 
 


