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Engineering & Environmental Services
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Approve to Supplement Construction Contract with Reeves Construction Co.
in the amount of $108,712.25 for cover additional cost of Resurfacing Reynold
Industrial Blvd. AE/Bid 22-237

Currently, Reeves Construction (Reeves) is under contract (Bid: 22-237) with
Augusta, GA for resurfacing various roads in Richmond County. The Augusta
Commission awarded this contract on August 2, 2022 and work is substantially
completed. Reeves paved around Reynold Industrial Road approach to APAC
Industrial Way, however, the primary road is also in need of paving. Reynolds
Industrial Road serves several industrial & commercial operation. Recently
commercial growth along this road created a significant heavy traffic burden
resulting in road deterioration. Given Reeves operation proximity to the
location and performed work, it is a cost effective way to complete this work
by supplementing it to the Reeves resurfacing active contract.

Completing Reynold Industrial Road under Reeves active resurfacing contract
Isa cost effective way to complete paving of this corridor in a timely manner
to minimize potential traffic safety risk. Given Reeves operations proximity to
the location and performed work at its approach, it is cost effective to complete
this work by supplementing it to Reeves resurfacing active contract. This cost
was analyzed and determined to be reasonable and cost effective for the type
of work being performed.

Funds are available in amount of $108,712.25 in Engineering SPLOST VI-
Resurfacing Contracts

Not proposed

Approve to Supplement Construction Contract with Reeves Construction Co.
in the amount of $108,712.25 for cover additional cost of Resurfacing Reynold
Industrial Blvd. AE/Bid 22-237.



($108,712.25) 328-041110-54.14110/211828011-54.14110 Engineering SPLOST VI-
Resurfacing Contracts

Funds are available in
the following accounts:
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