
                                                  PLEASE RETURN BOTTOM PORTION WITH YOUR PAYMENT 

Augusta-Richmond County
 
 Invoice Number  INV-013266
 Due Date   11.22.2023
 Amount Due  $35,768.32

The P.O. Box address below is for payments only

Make all checks payable to:                                                    Make payments by ACH or Wire to:                                    
Georgia Department of Transportation                                     Routing# - 121000248
P.O. Box 931900                                                                             Account# - 29794840000000004  
Atlanta, GA 31193-1900

 Office - Utilities  

Sub Total 35,768.32

Total $35,768.32

Balance Due $35,768.32

Invoice Date : 11.22.2023

Reference :
245320-Richmond-

Augusta-Richmond 
County

INVOICE
Invoice# INV-013266

Balance Due

$35,768.32

Bill To 
Augusta-Richmond County
535 Telfair Street
Suite 200
Augusta, Georgia 30901

# Description Qty Rate Amount

1 Contract ID # CSOOUCIA140758 for Water Items Placed in GDOT 
contract 

1.00 35,768.32 35,768.32



Russell R. McMurry, P.E., Commissioner 
One Georgia Center  
600 West Peachtree Street, NW  
Atlanta, GA 30308 

 (404) 631-1000 Main Office 

 

 

 
November 22, 2023 

 

 

Honorable Mayor Garnett Johnson 

Augusta-Richmond County 

535 Telfair Street 

Suite 200 

Augusta, GA 30901 

 

Georgia Project No.:  BHSLB-1105-00(005) & STP00-1105-00(004), Richmond County 

PI # 245320-, Call No. 22  

Contract Item Agreement – Water & Sewer Facilities 

 

 

Dear Mr. Johnson, 

 

E.R. SNELL CONTRACTOR, INC., as contractor for the Department of Transportation, was awarded a 

contract to proceed with the proposed construction on the above referenced project. 

 

The installation of Augusta-Richmond County’s water & Sewer facilities in conflict with the project has 

been included in the project as requested. Attached is an executed counterpart of the Contract Item 

Utility Agreement, addressing Augusta-Richmond County’s reimbursement of this work to the 

Department. The agreement is supported by the initial estimate of $595,943.56, however; the actual bid 

cost of the work was $520,605.50 of which Augusta-Richmond County is responsible for 100% or 

$520,605.50. 

  

As outlined in Article 8, this reimbursement includes the betterment bid cost of all items necessary to 

complete the work. Augusta-Richmond County submitted a check in the amount of $520,605.50 as 

requested. (Augusta-Richmond County’s check number 420455 dated December 18, 2015, in the 

amount of $520,605.50). 

 

The project has been completed and accepted by the Department as of May 20, 2021. 

 

The total cost paid by the Department to the Contractor for the installation of Augusta-Richmond 

County’s water and sewer facilities under this project is $556,373.82 as per the attached final cost 

summary. Augusta-Richmond County needs to reimburse the Department for the overrun on this 

project $35,768.32. 

 

Please send the Department a check to my attention in the amount of $35,768.32 payable to the Georgia 

Department of Transportation, Office of Utilities, P.O. Box 931900, Atlanta, Georgia 31193-1900. 

 

   

 



Honorable Mayor Garnett Johnson 

Augusta-Richmond County 

Project No, BHSLB-1105-00(005) & STP00-1105-00(004), Richmond County 

PI No-245320-, Call No 22 

Contract Item Agreement – Water & Sewer Facilities 

Final Cost Summary 

Page 2 of 2 

 
 

Please contact Marcela Coll, State Utilities Preconstruction Manager, if further information is needed at 

404-347-0606 or by mail addressed to State of Georgia, Office of Utilities, One, Georgia Center, 600 

West Peachtree St, 10th Floor, Atlanta, Georgia 30308, or e-mail mcoll@dot.ga.gov. 

 

 

 

Very truly yours, 

. 

Shajan Joseph, P.E                                                                  

Assistant State Utilities Administrator 

For: Nick Fields 

State Utilities Administrator        

 

 

 

 

 

NF: SPJ: MGC: AM 

 

Attachments (Agreement and Estimate) 

cc: Marc Mastronardi, Director of Construction 

 Corbett S Reynolds, District 2 Engineer  

 Jamie Lindsey, District 2 Utilities Manager 

 Marcela Coll, Utilities Preconstruction Manager 

 Danah Bonny, Utilities Preconstruction Specialist 

 Brian Brooks, Accounting Manager 

 Emma DeLouis, Financial Manager  

 Marilyn Landers, Accountant 3 

 

   



Final Unit Cost

670-0805 WATER METER, 2 IN * * * Requires Special EA 1 500.00$                      $             500.00 1 1 4,320.00$              4,320.00$           $                        4,320.00 0.000 4320.00 -$                         

670-1060 WATER MAIN, 6 IN * * * Requires Special DIP LF 640 38.00$                        $        24,320.00 640 640 48.75$                   31,200.00$         $                      31,200.00 640.000 48.75 31,200.00$              

670-1120 WATER MAIN, 12 IN * * * Requires Special DIP LF 4295 90.00$                        $      386,550.00 4295 4295 68.00$                   292,060.00$       $                    292,060.00 4270.000 68.00 290,360.00$           

670-1600 CUT & PLUG EXISTING WATER MAIN * * * 6 IN EA 3 750.00$                      $          2,250.00 3 3 919.00$                 2,757.00$           $                        2,757.00 3.000 919.00 2,757.00$                

670-1650 BACKFLOW PREVENTION ASSEMBLY * * * EA 0 -$                           $                     -   0 1 2,700.00$              2,700.00$           $                        2,700.00 0.000 2700.00 -$                         

670-2060 GATE VALVE, 6 IN * * * Requires Special EA 3 869.34$                      $          2,608.02 3 2 865.00$                 1,730.00$           $                        1,730.00 3.000 865.00 2,595.00$                

670-2120 GATE VALVE, 12 IN * * * Requires Special EA 5 1,300.00$                  $          6,500.00 5 5 2,160.00$              10,800.00$         $                      10,800.00 6.000 2160.00 12,960.00$              

670-4000 FIRE HYDRANT * * * Requires Special Provision EA 6 2,955.33$                  $        17,731.98 6 7 4,110.00$              28,770.00$         $                      28,770.00 10.000 4110.00 41,100.00$              

670-4490 CONCRETE THRUST COLLAR - * * * Requires 6 IN EA 2 1,000.00$                  $          2,000.00 2 1 648.00$                 648.00$              $                           648.00 6.000 648.00 3,888.00$                

670-4490 CONCRETE THRUST COLLAR - * * * Requires 12 IN EA 1 1,000.00$                  $          1,000.00 1 1 1,300.00$              1,300.00$           $                        1,300.00 1.000 1300.00 1,300.00$                

670-5010 WATER SERVICE LINE, 1 IN(670-5010) HDPE LF 0 -$                           $                     -   0 1887 21.50$                   40,570.50$         $                      40,570.50 3818.000 21.50 82,087.00$              

670-5010 WATER SERVICE LINE, 1 IN(670-5010) COPPER LF 0 -$                           $                     -   0 1434 26.00$                   37,284.00$         $                      37,284.00 539.000 26.00 14,014.00$              

670-5010 WATER SERVICE LINE, 1 IN(670-5010) LF 3825 35.00$                        $      133,875.00 3825 0 26.00$                   -$                    $                                   -   629.000 26.00 16,354.00$              

670-5020 WATER SERVICE LINE, 2 IN * * * Requires LF 40 38.00$                        $          1,520.00 40 40 43.25$                   1,730.00$           $                        1,730.00 188.000 43.25 8,131.00$                

670-5040 WATER SERVICE LINE, 4 IN(670-5040) LF 0 -$                           $                     -   0 10 64.75$                   647.50$              $                           647.50 0.000 64.75 -$                         

670-7000 STEEL CASING - * * * Requires Special Provision 20 IN LF 0 -$                           $                     -   0 72 135.00$                 9,720.00$           $                        9,720.00 72.000 135.00 9,720.00$                

670-9730 RELOCATE EXIST WATER METER, INCL EA 51 311.47$                      $        15,884.97 51 49 648.00$                 31,752.00$         $                      31,752.00 54.000 648.00 34,992.00$              

600-0001 FLOWABLE FILL(600-0001) CY 20 -$                           $                     -   20 20 306.00$                 6,120.00$           $                        6,120.00 14.653 306.00 4,483.82$                

670-9920 REMOVE EXISTING FIRE HYDRANT * * * EA  $                     -   0 4 216.00$                 864.00$              $                           864.00 -$                 2.000 216.00 432.00$                   

GDOT SHARE

TOTAL Actual In-Kind 

Bid Cost

TOTAL Actual 

Betterment Bid 

Cost

TOTAL 556,373.82$           

0.00%
504,973.00$                    -$                 

UTILITY OWNER  SHARE

CHECK RECEIVED 520,605.50$           

100.00%

 $                                                       -   

AMOUNT 

DUE 

FROM 

UTILITY 

OWNER 

35,768.32$       

 Final QTY Final Cost

P.I. 245320- Richmond County - Augusta/Richmond County - Water Distribution

TOTAL Actual Bid Cost

504,973.00$                                        

 $                                                           -   

TOTAL EST  In-Kind

Orig Plan 

Total Qty

In-Kind Items

504,973.00$                                                 

504,973.00$                                                 

 TOTAL BID COST IN-KIND & 

BETTERMENT  

504,973.00$                                        

TOTAL BID COST NON-

REIMBURSIBLE / FACILITY 

OWNER SHARE

TOTAL BID COST / 

REIMBURSIBLE/  GDOT SHARE

 TOTAL BID COST IN-KIND (NON-

REIMBURSABLE) FACILITY 

OWNER SHARE & BETTERMENT 

Orig Est Cost

Additional 

Description Orig   Est    Unit 

Price

NON-REIMBURSIBLE / FACILITY 

OWNER SHARE

REIMBURSIBLE / GDOT SHARE

 $                                           594,739.97 

Actual Bid Costs

Unit Actual 

Betterment Bid 

Cost

In-Kind / 

Betterment Total 

Qty Actual Bid Total Qty
Actual Bid Unit 

Price

Actual Total Bid 

Cost
Actual In-Kind Bid Cost

 $                                           594,739.97 

Pay Item and Description

Add Row Click the 'Add Row' button to add a new detail 

1/1245320- Richmond 11-22-2023 Final Cost spread sheet
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Georgia

Department of Transportation

Contract ID: B14955-15-T00-1 ITEM QUANTITY REPORT 

Line
Nbr

Status
Type

Bid
Quantity

Unit
Price

Original
Amt

Net C O
Qty

Qty Instl
To Date

Qty Paid
To Date

Final
Amount

Final
Quantity

245320-      Project Number:

Itm Cd: 002-0010     Description : REDUCTION OF PAY FOR - Unit Type: N

Supp Desc1:

Supp Desc2:

ASPHALT PAVEMENT SMOOTHNESS PENALTY DETERMINED BY OMAT

ITEM ADDED BY SA

9230 Complete 0.00 -15,360.44000 0.00 1.000 1.000 1.000 -15,360.4401.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: -15,360.440

Itm Cd: 004-0012     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

6IN WATER MAIN TIE IN 

ITEM ADDED BY SA

9080 Complete 0.00 3,955.00000 0.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 004-0012     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

8 IN WATER MAIN TIE IN

ITEM ADDED BY SA

9085 Complete 0.00 4,312.00000 0.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 004-0012     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

Tie to Existing 6" Water

ITEM ADDED BY SA

9210 Complete 0.00 3,955.00000 0.00 1.000 1.000 1.000 3,955.0001.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 004-0012     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

Tie to Existing 8" Water

ITEM ADDED BY SA

9215 Complete 0.00 4,312.00000 0.00 1.000 1.000 1.000 4,312.0001.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 8,267.000

Itm Cd: 004-0018     Description : EXTRA WORK - Unit Type: E

Supp Desc1:

Supp Desc2:

REMOVE AND REPLACE EXISTING PAVEMENT

ITEM ADDED BY SA

9090 Complete 0.00 225.00000 0.00 0.000 0.000 0.000 0.0000.000
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Highlight
0.00 0.000 0.000 0.0000.0000.000

C0004012
Highlight

C0004012
Text Box
CITY OF HEPHZIBAH

C0004012
Ellipse

C0004012
Ellipse

C0004012
Ellipse

C0004012
Ellipse

CITY OF HEPHZIBAH



RPT-ID: RCAITQTY

USER: fboileau

DATE: 10/20/2023

PAGE: 2 of 55

Georgia

Department of Transportation

Contract ID: B14955-15-T00-1 ITEM QUANTITY REPORT 

Line
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To Date

Final
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Final
Quantity

245320-      Project Number:

Itm Cd: 004-0018     Description : EXTRA WORK - Unit Type: E

Supp Desc1:

Supp Desc2:

Remove and Replace Asphalt Pvmt

ITEM ADDED BY SA

9220 Complete 0.00 225.00000 0.00 60.000 60.000 60.000 13,500.00060.000

Qty Reported to Date: 60 Qty Authorized to Date: 60

Project Totals Original Amount: 0.00 Final Amount: 13,500.000

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

PLACE 4" FIBERGLASS CONDUIT FOR ATMS UDNERNEATH BRIDGE

ITEM ADDED BY SUPPLEMENTAL AGREEMENT

0984 Complete 0.00 24,753.05000 0.00 1.000 1.000 1.000 24,753.0501.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

ADDITIONAL WATER LINE INSTALLATION AT 119+75 TRAFFIC CONTROL

ITEM ADDED BY SA

9095 Complete 0.00 15,687.96000 0.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

ADDITONAL WATER LINE INSTALLATION AT 119+75 TRAFFIC CONTROL

ITEM ADDED BY SA

9225 Complete 0.00 15,687.96000 0.00 1.000 1.000 1.000 15,687.9601.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 40,441.010

Itm Cd: 108-2000     Description : LIQUIDATED DAMAGES PER HOUR Unit Type: N

Supp Desc1:

Supp Desc2:

MILESTONE 06 - FAIL TO REOPEN TRAVEL LANES

SEE SPEC PROV SEC 108

8000 Complete 0.00 500.00000 0.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 0.00 Final Amount: 0.000
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Final
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Final
Quantity

245320-      Project Number:

Itm Cd: 550-3336     Description : SAFETY END SECTION 36 IN, STORM DRAIN, 4:1 SLOPE Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0230 Complete 1.00 1,700.00000 1,700.00 0.000 0.000 0.000 0.0001.000

Project Totals Original Amount: 1,700.00 Final Amount: 0.000

Itm Cd: 550-4118     Description : FLARED END SECTION 18 IN, SIDE DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0235 Complete 16.00 339.00000 5,424.00 0.000 17.000 17.000 5,763.00016.000

Qty Reported to Date: 17 Qty Authorized to Date: 17

Project Totals Original Amount: 5,424.00 Final Amount: 5,763.000

Itm Cd: 550-4124     Description : FLARED END SECTION 24 IN, SIDE DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0240 Complete 10.00 395.00000 3,950.00 0.000 9.000 9.000 3,555.00010.000

Qty Reported to Date: 9 Qty Authorized to Date: 9

Project Totals Original Amount: 3,950.00 Final Amount: 3,555.000

Itm Cd: 550-4218     Description : FLARED END SECTION 18 IN, STORM DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0244 Complete 11.00 621.00000 6,831.00 0.000 11.000 11.000 6,831.00011.000

Qty Reported to Date: 11 Qty Authorized to Date: 11

Project Totals Original Amount: 6,831.00 Final Amount: 6,831.000

Itm Cd: 550-4224     Description : FLARED END SECTION 24 IN, STORM DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0245 Complete 5.00 734.00000 3,670.00 0.000 4.000 4.000 2,936.0005.000

Qty Reported to Date: 4 Qty Authorized to Date: 4

Project Totals Original Amount: 3,670.00 Final Amount: 2,936.000



RPT-ID: RCAITQTY

USER: fboileau

DATE: 10/20/2023

PAGE: 21 of 55

Georgia
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Final
Quantity

245320-      Project Number:

Itm Cd: 550-4230     Description : FLARED END SECTION 30 IN, STORM DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0250 Complete 1.00 813.00000 813.00 0.000 2.000 2.000 1,626.0001.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 813.00 Final Amount: 1,626.000

Itm Cd: 550-4236     Description : FLARED END SECTION 36 IN, STORM DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0255 Complete 5.00 1,320.00000 6,600.00 0.000 4.000 4.000 5,280.0005.000

Qty Reported to Date: 4 Qty Authorized to Date: 4

Project Totals Original Amount: 6,600.00 Final Amount: 5,280.000

Itm Cd: 550-4242     Description : FLARED END SECTION 42 IN, STORM DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0260 Complete 2.00 1,830.00000 3,660.00 0.000 3.000 3.000 5,490.0002.000

Qty Reported to Date: 3 Qty Authorized to Date: 3

Project Totals Original Amount: 3,660.00 Final Amount: 5,490.000

Itm Cd: 573-2004     Description : UNDDR PIPE INCL DRAINAGE AGGR, 4 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0729 Complete 3289.00 24.25000 79,758.25 0.000 2,957.000 2,957.000 71,707.2503,289.000

Qty Reported to Date: 2957 Qty Authorized to Date: 2957

Project Totals Original Amount: 79,758.25 Final Amount: 71,707.250

Itm Cd: 573-2006     Description : UNDDR PIPE INCL DRAINAGE AGGR, 6 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

1253 Complete 1500.00 24.75000 37,125.00 0.000 654.000 654.000 16,186.5001,500.000

Qty Reported to Date: 654 Qty Authorized to Date: 654

Project Totals Original Amount: 37,125.00 Final Amount: 16,186.500
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245320-      Project Number:

Itm Cd: 600-0001     Description : FLOWABLE FILL Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0742 Complete 20.00 306.00000 6,120.00 0.000 14.653 14.653 4,483.81820.000

Qty Reported to Date: 14.653 Qty Authorized to Date: 14.653

Project Totals Original Amount: 6,120.00 Final Amount: 4,483.818

Itm Cd: 603-1059     Description : STONE PLAIN RIP RAP, FOR STREAM DETAILS, TYPE
(NO. 57)

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0359 Complete 110.00 70.75000 7,782.50 0.000 0.000 0.000 0.000110.000

Project Totals Original Amount: 7,782.50 Final Amount: 0.000

Itm Cd: 603-2180     Description : STN DUMPED RIP RAP, TP 3, 12 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0375 Complete 200.00 36.25000 7,250.00 0.000 26.722 26.722 968.673200.000

Qty Reported to Date: 26.722 Qty Authorized to Date: 26.722

Project Totals Original Amount: 7,250.00 Final Amount: 968.673

Itm Cd: 603-2182     Description : STN DUMPED RIP RAP, TP 3, 24 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0380 Complete 630.00 46.75000 29,452.50 0.000 1,000.496 1,000.496 46,773.188630.000

Qty Reported to Date: 1000.496 Qty Authorized to Date: 1000.496

Project Totals Original Amount: 29,452.50 Final Amount: 46,773.188

Itm Cd: 603-7000     Description : PLASTIC FILTER FABRIC Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0385 Complete 830.00 4.45000 3,693.50 0.000 1,027.218 1,027.218 4,571.120830.000

Qty Reported to Date: 1027.218 Qty Authorized to Date: 1027.218

C0004012
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245320-      Project Number:

Itm Cd: 603-7000     Description : PLASTIC FILTER FABRIC Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0730 Complete 6.00 4.45000 26.70 0.000 0.000 0.000 0.0006.000

Project Totals Original Amount: 3,720.20 Final Amount: 4,571.120

Itm Cd: 610-2365     Description : REMOVE WATER MAIN, 6 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0743 Complete 4810.00 3.25000 15,632.50 0.000 0.000 0.000 0.0004,810.000

Project Totals Original Amount: 15,632.50 Final Amount: 0.000

Itm Cd: 610-9001     Description : REM SIGN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0596 Complete 3.00 53.50000 160.50 0.000 0.000 0.000 0.0003.000

Project Totals Original Amount: 160.50 Final Amount: 0.000

Itm Cd: 611-5551     Description : RESET SIGN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0597 Complete 2.00 80.25000 160.50 0.000 0.000 0.000 0.0002.000

Project Totals Original Amount: 160.50 Final Amount: 0.000

Itm Cd: 611-8140     Description : ADJUST WATER VALVE BOX TO GRADE Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1193 Complete 1.00 1,080.00000 1,080.00 0.000 0.000 0.000 0.0001.000

Project Totals Original Amount: 1,080.00 Final Amount: 0.000
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245320-      Project Number:

Itm Cd: 615-1000     Description : JACK OR BORE PIPE - Unit Type: E

Supp Desc1:

Supp Desc2:

STEEL, 18 IN DIA, 0.250 IN THK

 

0913 Complete 85.00 270.00000 22,950.00 -85.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 22,950.00 Final Amount: 0.000

Itm Cd: 615-1100     Description : DIRECTIONAL BORE PIPE - Unit Type: E

Supp Desc1:

Supp Desc2:

1 IN

 

0744 Complete 2464.00 22.75000 56,056.00 0.000 2,912.000 2,912.000 66,248.0002,464.000

Qty Reported to Date: 2912 Qty Authorized to Date: 2912

Project Totals Original Amount: 56,056.00 Final Amount: 66,248.000

Itm Cd: 620-0100     Description : TEMPORARY BARRIER, METHOD NO. 1 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0270 Complete 3200.00 32.50000 104,000.00 0.000 1,813.900 1,813.900 58,951.7503,200.000

Qty Reported to Date: 1813.9 Qty Authorized to Date: 1813.9

Project Totals Original Amount: 104,000.00 Final Amount: 58,951.750

Itm Cd: 632-0003     Description : CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0274 Complete 2.00 20,500.00000 41,000.00 0.000 2.000 2.000 41,000.0002.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 41,000.00 Final Amount: 41,000.000

Itm Cd: 634-1200     Description : RIGHT OF WAY MARKERS Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0275 Complete 248.00 108.00000 26,784.00 0.000 238.000 238.000 25,704.000248.000

Qty Reported to Date: 238 Qty Authorized to Date: 238

Project Totals Original Amount: 26,784.00 Final Amount: 25,704.000
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245320-      Project Number:

Itm Cd: 668-4300     Description : STORM SEWER MANHOLE, TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0320 Complete 12.00 1,770.00000 21,240.00 0.000 7.000 7.000 12,390.00012.000

Qty Reported to Date: 7 Qty Authorized to Date: 7

Project Totals Original Amount: 21,240.00 Final Amount: 12,390.000

Itm Cd: 668-4311     Description : STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0325 Complete 10.00 210.00000 2,100.00 0.000 6.500 6.500 1,365.00010.000

Qty Reported to Date: 6.5 Qty Authorized to Date: 6.5

Project Totals Original Amount: 2,100.00 Final Amount: 1,365.000

Itm Cd: 668-4400     Description : STORM SEWER MANHOLE, TP 2 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0330 Complete 3.00 2,500.00000 7,500.00 0.000 2.750 2.750 6,875.0003.000

Qty Reported to Date: 2.75 Qty Authorized to Date: 2.75

Project Totals Original Amount: 7,500.00 Final Amount: 6,875.000

Itm Cd: 668-4411     Description : STORM SEWER MANHOLE, TP 2, ADDL DEPTH, CL 1 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0335 Complete 16.00 225.00000 3,600.00 0.000 36.750 36.750 8,268.75016.000

Qty Reported to Date: 36.75 Qty Authorized to Date: 36.75

Project Totals Original Amount: 3,600.00 Final Amount: 8,268.750

Itm Cd: 670-0805     Description : WATER METER, 2 IN Unit Type: N

Supp Desc1:

Supp Desc2:

(FURNISH AND INSTALL)

 

0749 Complete 1.00 4,320.00000 4,320.00 0.000 0.000 0.000 0.0001.000

Project Totals Original Amount: 4,320.00 Final Amount: 0.000
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245320-      Project Number:

Itm Cd: 670-1040     Description : WATER MAIN, 4 IN Unit Type: E

Supp Desc1:

Supp Desc2:

DIP

 

1173 Complete 70.00 48.75000 3,412.50 0.000 75.000 75.000 3,656.25070.000

Qty Reported to Date: 75 Qty Authorized to Date: 75

Project Totals Original Amount: 3,412.50 Final Amount: 3,656.250

Itm Cd: 670-1060     Description : WATER MAIN, 6 IN Unit Type: E

Supp Desc1:

Supp Desc2:

DIP

 

0754 Complete 4150.00 48.75000 202,312.50 0.000 4,471.000 4,471.000 217,961.2504,150.000

Qty Reported to Date: 4471 Qty Authorized to Date: 4471

Project Totals Original Amount: 202,312.50 Final Amount: 217,961.250

Itm Cd: 670-1080     Description : WATER MAIN, 8 IN Unit Type: E

Supp Desc1:

Supp Desc2:

DIP

 

0758 Complete 4685.00 63.75000 298,668.75 49.000 4,576.000 4,576.000 291,720.0004,734.000

Qty Reported to Date: 4576 Qty Authorized to Date: 4576

Project Totals Original Amount: 298,668.75 Final Amount: 291,720.000

Itm Cd: 670-1120     Description : WATER MAIN, 12 IN Unit Type: E

Supp Desc1:

Supp Desc2:

DIP

 

0759 Complete 4295.00 68.00000 292,060.00 0.000 4,270.000 4,270.000 290,360.0004,295.000

Qty Reported to Date: 4270 Qty Authorized to Date: 4270

Project Totals Original Amount: 292,060.00 Final Amount: 290,360.000

Itm Cd: 670-1600     Description : CUT & PLUG EXISTING WATER MAIN Unit Type: N

Supp Desc1:

Supp Desc2:

6 IN

 

1203 Complete 23.00 919.00000 21,137.00 0.000 17.000 17.000 15,623.00023.000

Qty Reported to Date: 17 Qty Authorized to Date: 17
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245320-      Project Number:

Itm Cd: 670-1600     Description : CUT & PLUG EXIST WATER MAIN Unit Type: N

Supp Desc1:

Supp Desc2:

ITEM ADDED BY SA

                                                            

9070 Complete 0.00 1,062.00000 0.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 670-1600     Description : CUT & PLUG EXIST WATER MAIN Unit Type: N

Supp Desc1:

Supp Desc2:

ITEM ADDED BY SA

                                                            

9200 Complete 0.00 1,062.00000 0.00 2.000 2.000 2.000 2,124.0002.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 21,137.00 Final Amount: 17,747.000

Itm Cd: 670-1650     Description : BACKFLOW PREVENTION ASSEMBLY Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0769 Complete 1.00 2,700.00000 2,700.00 0.000 0.000 0.000 0.0001.000

Project Totals Original Amount: 2,700.00 Final Amount: 0.000

Itm Cd: 670-2003     Description : AIR RELEASE VALVE ASSEMBLY Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0773 Complete 2.00 5,400.00000 10,800.00 -2.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 10,800.00 Final Amount: 0.000

Itm Cd: 670-2040     Description : GATE VALVE, 4 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1213 Complete 1.00 703.00000 703.00 0.000 1.000 1.000 703.0001.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 703.00 Final Amount: 703.000
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245320-      Project Number:

Itm Cd: 670-2060     Description : GATE VALVE, 6 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0774 Complete 16.00 865.00000 13,840.00 0.000 17.000 17.000 14,705.00016.000

Qty Reported to Date: 17 Qty Authorized to Date: 17

Project Totals Original Amount: 13,840.00 Final Amount: 14,705.000

Itm Cd: 670-2080     Description : GATE VALVE, 8 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0778 Complete 8.00 1,190.00000 9,520.00 1.000 8.000 8.000 9,520.0009.000

Qty Reported to Date: 8 Qty Authorized to Date: 8

Project Totals Original Amount: 9,520.00 Final Amount: 9,520.000

Itm Cd: 670-2120     Description : GATE VALVE, 12 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0779 Complete 5.00 2,160.00000 10,800.00 0.000 6.000 6.000 12,960.0005.000

Qty Reported to Date: 6 Qty Authorized to Date: 6

Project Totals Original Amount: 10,800.00 Final Amount: 12,960.000

Itm Cd: 670-2700     Description : ABANDONMENT OF WATER VALVES Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1183 Complete 19.00 135.00000 2,565.00 0.000 0.000 0.000 0.00019.000

Project Totals Original Amount: 2,565.00 Final Amount: 0.000

Itm Cd: 670-3066     Description : TAPPING SLEEVE & VALVE ASSEMBLY, 6 IN X 6 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0783 Complete 10.00 3,030.00000 30,300.00 0.000 8.000 8.000 24,240.00010.000

Qty Reported to Date: 8 Qty Authorized to Date: 8

Project Totals Original Amount: 30,300.00 Final Amount: 24,240.000
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245320-      Project Number:

Itm Cd: 670-4000     Description : FIRE HYDRANT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0784 Complete 7.00 4,110.00000 28,770.00 0.000 10.000 10.000 41,100.0007.000

Qty Reported to Date: 10 Qty Authorized to Date: 10

Itm Cd: 670-4000     Description : FIRE HYDRANT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0874 Complete 13.00 4,110.00000 53,430.00 0.000 15.000 15.000 61,650.00013.000

Qty Reported to Date: 15 Qty Authorized to Date: 15

Project Totals Original Amount: 82,200.00 Final Amount: 102,750.000

Itm Cd: 670-4490     Description : CONCRETE THRUST COLLAR - Unit Type: N

Supp Desc1:

Supp Desc2:

6 IN

 

0789 Complete 1.00 648.00000 648.00 0.000 6.000 6.000 3,888.0001.000

Qty Reported to Date: 6 Qty Authorized to Date: 6

Itm Cd: 670-4490     Description : CONCRETE THRUST COLLAR - Unit Type: N

Supp Desc1:

Supp Desc2:

12 IN

 

0794 Complete 1.00 1,300.00000 1,300.00 0.000 1.000 1.000 1,300.0001.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 1,948.00 Final Amount: 5,188.000

Itm Cd: 670-4510     Description : CONC THRUST COLLAR, 8" PIPE Unit Type: N

Supp Desc1:

Supp Desc2:

ITEM ADDED BY SA

                                                            

9075 Complete 0.00 1,000.00000 0.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 670-4510     Description : CONC THRUST COLLAR, 8" PIPE Unit Type: N

Supp Desc1:

Supp Desc2:

ITEM ADDED BY SA

                                                            

9205 Complete 0.00 1,000.00000 0.00 1.000 1.000 1.000 1,000.0001.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 1,000.000
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245320-      Project Number:

Itm Cd: 670-5010     Description : WATER SERVICE LINE, 1 IN Unit Type: E

Supp Desc1:

Supp Desc2:

HDPE

 

0799 Complete 1887.00 21.50000 40,570.50 0.000 3,818.000 3,818.000 82,087.0001,887.000

Qty Reported to Date: 3818 Qty Authorized to Date: 3818

Itm Cd: 670-5010     Description : WATER SERVICE LINE, 1 IN Unit Type: E

Supp Desc1:

Supp Desc2:

COPPER

 

0804 Complete 1434.00 26.00000 37,284.00 0.000 539.000 539.000 14,014.0001,434.000

Qty Reported to Date: 539 Qty Authorized to Date: 539

Itm Cd: 670-5010     Description : WATER SERVICE LINE, 1 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0879 Complete 310.00 26.00000 8,060.00 0.000 629.000 629.000 16,354.000310.000

Qty Reported to Date: 629 Qty Authorized to Date: 629

Project Totals Original Amount: 85,914.50 Final Amount: 112,455.000

Itm Cd: 670-5020     Description : WATER SERVICE LINE, 2 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0809 Complete 40.00 43.25000 1,730.00 0.000 188.000 188.000 8,131.00040.000

Qty Reported to Date: 188 Qty Authorized to Date: 188

Project Totals Original Amount: 1,730.00 Final Amount: 8,131.000

Itm Cd: 670-5040     Description : WATER SERVICE LINE, 4 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0814 Complete 10.00 64.75000 647.50 0.000 0.000 0.000 0.00010.000

Project Totals Original Amount: 647.50 Final Amount: 0.000

Itm Cd: 670-7000     Description : STEEL CASING - Unit Type: E

Supp Desc1:

Supp Desc2:

16 IN

 

0893 Complete 315.00 119.00000 37,485.00 0.000 306.000 306.000 36,414.000315.000

Qty Reported to Date: 306 Qty Authorized to Date: 306
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245320-      Project Number:

Itm Cd: 670-7000     Description : STEEL CASING - Unit Type: E

Supp Desc1:

Supp Desc2:

12 IN

 

0898 Complete 515.00 113.00000 58,195.00 0.000 540.000 540.000 61,020.000515.000

Qty Reported to Date: 540 Qty Authorized to Date: 540

Itm Cd: 670-7000     Description : STEEL CASING - Unit Type: E

Supp Desc1:

Supp Desc2:

20 IN

 

0908 Complete 72.00 135.00000 9,720.00 0.000 72.000 72.000 9,720.00072.000

Qty Reported to Date: 72 Qty Authorized to Date: 72

Itm Cd: 670-7000     Description : STEEL CASING - Unit Type: E

Supp Desc1:

Supp Desc2:

18 IN

 

1248 Complete 130.00 205.00000 26,650.00 -60.000 0.000 0.000 0.00070.000

Project Totals Original Amount: 132,050.00 Final Amount: 107,154.000

Itm Cd: 670-9710     Description : RELOCATE EXIST FIRE HYDRANT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0923 Complete 1.00 2,490.00000 2,490.00 0.000 0.000 0.000 0.0001.000

Project Totals Original Amount: 2,490.00 Final Amount: 0.000

Itm Cd: 670-9730     Description : RELOCATE EXIST WATER METER, INCL BOX Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0928 Complete 39.00 648.00000 25,272.00 0.000 29.000 29.000 18,792.00039.000

Qty Reported to Date: 29 Qty Authorized to Date: 29

Itm Cd: 670-9730     Description : RELOCATE EXIST WATER METER, INCL BOX Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0933 Complete 49.00 648.00000 31,752.00 0.000 54.000 54.000 34,992.00049.000

Qty Reported to Date: 54 Qty Authorized to Date: 54

Project Totals Original Amount: 57,024.00 Final Amount: 53,784.000
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245320-      Project Number:

Itm Cd: 670-9920     Description : REMOVE EXISTING FIRE HYDRANT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0938 Complete 8.00 216.00000 1,728.00 0.000 7.000 7.000 1,512.0008.000

Qty Reported to Date: 7 Qty Authorized to Date: 7

Itm Cd: 670-9920     Description : REMOVE EXISTING FIRE HYDRANT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0943 Complete 4.00 216.00000 864.00 0.000 2.000 2.000 432.0004.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 2,592.00 Final Amount: 1,944.000

Itm Cd: 681-2200     Description : LIGHTING STD, STEEL, 20 FT MH, POST TOP Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1228 Complete 1.00 2,960.00000 2,960.00 0.000 0.000 0.000 0.0001.000

Project Totals Original Amount: 2,960.00 Final Amount: 0.000

Itm Cd: 681-2250     Description : LIGHTING STD, STEEL, 25 FT MH, POST TOP Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1233 Complete 1.00 2,970.00000 2,970.00 0.000 0.000 0.000 0.0001.000

Project Totals Original Amount: 2,970.00 Final Amount: 0.000

Itm Cd: 681-4211     Description : LIGHTING STD, 32 FT MH, POST TOP Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1238 Complete 155.00 3,620.00000 561,100.00 -137.000 0.000 0.000 0.00018.000

Project Totals Original Amount: 561,100.00 Final Amount: 0.000
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