
                                                  PLEASE RETURN BOTTOM PORTION WITH YOUR PAYMENT 

Augusta-Richmond County
 
 Invoice Number  INV-011513
 Due Date   
 Amount Due  $606,531.57

The P.O. Box address below is for payments only

Make all checks payable to:                                   
Georgia Department of Transportation            
P.O. Box 931900                                                   
Atlanta, GA 31193-1900

 Office - Utilities  

Sub Total 606,531.57

Total $606,531.57

Balance Due $606,531.57

Invoice Date : 12.03.2021

Reference : Richmond-Augusta-
Richmond County

PI# : 250610

INVOICE
Invoice# INV-011513

Balance Due

$606,531.57

Bill To 
Augusta-Richmond County
535 Telfair Street
Suite 200
Augusta, Georgia 30901

# Description Qty Rate Amount

1 Contract ID # CSOOUUTL140759for Water Items Placed in GDOT 
contract 

1.00 606,531.5
7

606,531.57



Russell R. McMurry, P.E., Commissioner 
One Georgia Center  
600 West Peachtree Street, NW  
Atlanta, GA 30308 

 (404) 631-1000 Main Office 

 

 

 
December 3, 2021 

 

 

Honorable Mayor Hardie Davis, Jr. 

Augusta-Richmond County 

535 Telfair Street 

Suite 200 

Augusta, GA 30901 

Georgia Project No.:  STP00-7007-00 (006), Richmond County 

PI # 250610-, Call No. 4  

Contract Item Agreement – Water & Sewer Facilities 

 

 

Dear Mr. Amos, 

 

E.R. SNELL CONTRACTOR, INC., as contractor for the Department of Transportation, was awarded a 

contract on July 16,2014, to proceed with the proposed construction on the above referenced project. 

 

The installation of Augusta-Richmond County’s water & Sewer facilities in conflict with the project has 

been included in the project as requested. Attached is an executed counterpart of the Contract Item 

Utility Agreement dated July 14, 2014, addressing the Augusta-Richmond County’s reimbursement of 

this work to the Department. The agreement is supported by the initial estimate of $1,377,845.00, 

however; the actual bid cost of the work was $1,812,875.00 of which Augusta-Richmond County is 

responsible for 100% or $1,812,875.00. 

  

As outlined in Article 8, this reimbursement includes the betterment bid cost of all items necessary to 

complete the work. Augusta-Richmond County submitted a check in the amount of $1,812,875.00 as 

requested. (Augusta-Richmond County’s check number 395183 dated December 05, 2014, in the 

amount of $1,812,875.00) 

 

The project has been completed and accepted by the Department as of September 02, 2020. 

 

The total cost paid by the Department to the Contractor for the installation of Augusta-Richmond 

County’s water and sewer facilities under this project is $2,419,406.57 as per the attached final cost 

summary. Augusta-Richmond County needs to reimburse the Department for the overrun on this 

project $606,531.57. 

 

Please send the Department a check to my attention in the amount of $606,531.57 payable to the 

Georgia Department of Transportation, Office of Utilities, P.O. Box 931900, Atlanta, Georgia 31193-

1900. 

 

   

 



Honorable Mayor Hardie Davis, Jr. 

Augusta-Richmond County 

Project No, STP00-7007-00 (006), Richmond County 

PI No-250610-, Call No 4 

Contract Item Agreement – Water & Sewer Facilities 

Final Cost Summary 

Page 2 of 2 

 
 

Please contact Marcela Coll, State Utilities Preconstruction Manager, if further information is needed at 

404-347-0606 or by mail addressed to State of Georgia, Office of Utilities, One, Georgia Center, 600 

West Peachtree St, 10th Floor, Atlanta, Georgia 30308, or e-mail mcoll@dot.ga.gov. 

 

 

 

Very truly yours, 

. 

Shajan Joseph, P.E                                                                  

Assistant State Utilities Administrator 

For: Nick Fields 

State Utilities Administrator        

 

 

 

 

 

NF: SPJ: MGC: AM 

 

Attachments (Agreement and Estimate) 

cc: Marc Mastronardi, Director of Construction 

 Corbett S Reynolds, District 2 Engineer  

 Jamie Lindsey, District 1 Utilities Manager 

 Marcela Coll, Utilities Preconstruction Manager 

 Danah Bonny, Utilities Preconstruction Specialist 

 Brian Brooks, Accounting Manager 

 Emma DeLouis, Financial Manager  

 Marilyn Landers, Accountant 3 

 

   



















ITEM NO. Description (Item Number) UNITS

265.50           116.55$             30,944.03$                   

004-0022 EXTRA WORK -(004-0022) RELOCATE BACKFLOW PREVENTER VAULT @ 339+38 LS 1.00               10,915.00$        10,915.00$                   

004-0022 EXTRA WORK -(004-0022) ATTACH WATERMAIN HANGERS TO BRIDGE 1 SA002 LS 1.00               49,903.00$        49,903.00$                   

150-1000 TRAFFIC CONTROL -(150-1000) UTILITY SA005* LS -                 19,375.00$        -$                             

610-2365 REMOVE WATER MAIN, 6 IN(610-2365) SA005* LF 38.41             47.20$              1,812.95$                     

610-2370 REMOVE WATER MAIN, 8 IN(610-2370) SA005* LF 5.00               47.20$              236.00$                       

610-2380 REMOVE WATER MAIN, 12 IN(610-2380) SA005* LF -                 53.10$              -$                             

610-2385 REMOVE WATER MAIN, 16 IN(610-2385) SA005* LF 531.81           53.10$              28,239.11$                   

615-1000 JACK OR BORE PIPE -(615-1000) 24 IN  PLAN REVISION DATED 3/3/15 SA002 LF 1.00               72,586.55$        72,586.55$                   

670-1060 WATER MAIN, 6 IN * * * Requires Special LF 2080.00 25.00$                  $                         52,000.00 0  $                                    -   2080 2080 35.00$             72,800.00$         $                    72,800.00 -$                                   2,735.91        35.00$              95,756.85$                   

670-1080 WATER MAIN, 8 IN * * * Requires Special LF 400.00 40.00$                  $                         16,000.00 0  $                                    -   400 400 39.25$             15,700.00$         $                    15,700.00 -$                                   231.75           39.25$              9,096.19$                     

670-1100 WATER MAIN, 10 IN * * * Requires Special LF 50.00 47.00$                  $                           2,350.00 0  $                                    -   50 50 43.50$             2,175.00$           $                      2,175.00 -$                                   44.09             43.50$              1,917.92$                     

670-1120 WATER MAIN, 12 IN * * * Requires Special LF 16350.00 40.00$                  $                        654,000.00 0  $                                    -   16350 16350 51.00$             833,850.00$       $                  833,850.00 -$                                   16,608.73       51.00$              847,045.23$                 

670-1160 WATER MAIN, 16 IN * * * Requires Special SA005* LF 0  $                                    -   -$                                   541.00           566.40$             306,422.40$                 

670-1490 CUT AND CAP EXISTING WATER MAIN * * * SA005* EA 0  $                                    -   -$                                   2.00               3,540.00$          7,080.00$                     

670-1600 CUT & PLUG EXISTING WATER MAIN * * * EA 18.00 3,500.00$              $                         63,000.00 0  $                                    -   18 18 424.00$            7,632.00$           $                      7,632.00 -$                                   25.00             424.00$             10,600.00$                   

670-2006 PRESSURE REDUCING VALVE, INCL VAULT 8FTX10FT EA 1.00 25,000.00$            $                         25,000.00 0  $                                    -   1 1 53,000.00$       53,000.00$         $                    53,000.00 -$                                   1.00               53,000.00$        53,000.00$                   

670-2060 GATE VALVE, 6 IN * * * Requires Special EA 12.00 875.00$                $                         10,500.00 0  $                                    -   12 12 901.00$            10,812.00$         $                    10,812.00 -$                                   24.00             901.00$             21,624.00$                   

670-2080 GATE VALVE, 8 IN * * * Requires Special EA 2.00 1,180.00$              $                           2,360.00 0  $                                    -   2 2 1,270.00$         2,540.00$           $                      2,540.00 -$                                   4.00               1,270.00$          5,080.00$                     

670-2100 GATE VALVE, 10 IN(670-2100) EA 1.00 1,700.00$              $                           1,700.00 0  $                                    -   1 1 1,800.00$         1,800.00$           $                      1,800.00 -$                                   1.00               1,800.00$          1,800.00$                     

670-2120 GATE VALVE, 12 IN * * * Requires Special EA 30.00 2,200.00$              $                         66,000.00 0  $                                    -   30 30 2,440.00$         73,200.00$         $                    73,200.00 -$                                   34.00             2,440.00$          82,960.00$                   

670-2160 GATE VALVE, 16 IN * * * Requires Special SA005* EA 0  $                                    -   -$                                   2.00               11,623.00$        23,246.00$                   

670-3166 TAPPING SLEEVE & VALVE ASSEMBLY, 16  16 INX6 IN SA005* EA 0  $                                    -   -$                                   1.00               16,520.00$        16,520.00$                   

670-4000 FIRE HYDRANT * * * Requires Special Provision EA 22.00 3,500.00$              $                         77,000.00 0  $                                    -   22 22 3,290.00$         72,380.00$         $                    72,380.00 -$                                   29.00             3,290.00$          95,410.00$                   

670-4490 CONCRETE THRUST COLLAR - * * * Requires 6 IN EA 11.00 770.00$                $                           8,470.00 0  $                                    -   11 11 265.00$            2,915.00$           $                      2,915.00 -$                                   20.00             265.00$             5,300.00$                     

670-4490 CONCRETE THRUST COLLAR - * * * Requires 8 IN EA 2.00 880.00$                $                           1,760.00 0  $                                    -   2 2 371.00$            742.00$              $                         742.00 -$                                   2.00               371.00$             742.00$                       

670-4490 CONCRETE THRUST COLLAR - * * * Requires 10 IN EA 1.00 990.00$                $                              990.00 0  $                                    -   1 1 530.00$            530.00$              $                         530.00 -$                                   1.00               530.00$             530.00$                       

670-4490 CONCRETE THRUST COLLAR - * * * Requires 12 IN EA 3.00 1,100.00$              $                           3,300.00 0  $                                    -   3 3 636.00$            1,908.00$           $                      1,908.00 -$                                   10.00             636.00$             6,360.00$                     

670-4530 CONCRETE THRUST COLLAR, 16 IN PIPE * * SA005* EA 0  $                                    -   -$                                   2.00               1,770.00$          3,540.00$                     

670-5000 WATER SERVICE LINE - * * * Requires Special 1" LF 8900.00 20.00$                  $                        178,000.00 0  $                                    -   8900 8900 26.50$             235,850.00$       $                  235,850.00 -$                                   10,198.64       26.50$              270,263.96$                 

670-5000 WATER SERVICE LINE - * * * Requires Special 2 IN LF 40.00 42.00$                  $                           1,680.00 0  $                                    -   40 40 42.50$             1,700.00$           $                      1,700.00 -$                                   685.00           42.50$              29,112.50$                   

670-5000 WATER SERVICE LINE - * * * Requires Special 4 IN LF 20.00 48.00$                  $                              960.00 0  $                                    -   20 20 37.00$             740.00$              $                         740.00 -$                                   -                 37.00$              -$                             

670-7000 STEEL CASING - * * * Requires Special 24 IN LF 200.00 85.00$                  $                         17,000.00 0  $                                    -   200 200 398.00$            79,600.00$         $                    79,600.00 -$                                   -                 398.00$             -$                             

670-9730 RELOCATE EXIST WATER METER, INCL EA 119 390.00$                $                         46,410.00 0  $                                    -   119 119 265.00$            31,535.00$         $                    31,535.00 -$                                   133.00           265.00$             35,245.00$                   

670-9920 REMOVE EXISTING FIRE HYDRANT * * * EA 10.00 465.00$                $                           4,650.00 0  $                                    -   10 10 159.00$            1,590.00$           $                      1,590.00 -$                                   17.00             159.00$             2,703.00$                     

 $                                     -   0  $                                    -   0 -$                   $                                -   -$                                   -$                             

SEWER ITEMS  $                                     -   0  $                                    -   0 -$                   $                                -   -$                                   -$                             

610-0815 REM & FILL EXIST SAN SEWER EA 2.00 1,500.00$              $                           3,000.00 0  $                                    -   2 2 2,650.00$         5,300.00$           $                      5,300.00 -$                                   2.00               2,650.00$          5,300.00$                     

611-3020 RECONSTR SAN SEW MANHOLE, TYPE SA 005* EA 0  $                                    -   -$                                   1.00               4,248.00$          4,248.00$                     

611-8050 ADJUST MANHOLE TO GRADE(611-8050) SA005* EA 0  $                                    -   -$                                   7.00               2,478.00$          17,346.00$                   

611-8140 ADJUST WATER VALVE BOX TO GRADE(611- SA005* EA 0  $                                    -   -$                                   5.00               1,062.00$          5,310.00$                     

611-9995 ADJUST WATER VALVE VAULT TO GRADE, SA001 EA 0  $                                    -   -$                                   1.00               4,420.02$          4,420.02$                     

660-0812 SAN SEWER PIPE, 12 IN, DUCTILE IRON * * * SA001 LF 280.00 110.00$                $                         30,800.00 0  $                                    -   280 280 90.00$             25,200.00$         $                    25,200.00 -$                                   -                 90.00$              -$                             

660-0824 SAN SEWER PIPE, 24 IN, DUCTILE IRON * * * LF 220.00 275.00$                $                         60,500.00 0  $                                    -   220 220 525.00$            115,500.00$       $                  115,500.00 -$                                   197.47           525.00$             103,671.75$                 

668-3300 SAN SEWER MANHOLE, TP 1(668-3300) EA 6.00 2,800.00$              $                         16,800.00 0  $                                    -   6 6 6,360.00$         38,160.00$         $                    38,160.00 -$                                   5.00               6,360.00$          31,800.00$                   

668-3311 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, LF 93.00 180.00$                $                         16,740.00 0  $                                    -   93 93 212.00$            19,716.00$         $                    19,716.00 -$                                   72.26             212.00$             15,319.12$                   

670-7000 STEEL CASING - * * * Requires Special 48 IN LF 125.00 135.00$                $                         16,875.00 0  $                                    -   125 125 848.00$            106,000.00$       $                  106,000.00 -$                                   125.00           848.00$             106,000.00$                 

GDOT SHARE

TOTAL Actual In-Kind 

Bid Cost

TOTAL Actual 

Betterment Bid Cost
TOTAL 2,419,406.57$              

0.00%
1,812,875.00$                -$                                   

UTILITY OWNER  SHARE

CHECK RECEIVED 1,812,875.00$              

100.00%

#REF!

 AMOUNT 

DUE 

FROM 

UTILITY 

OWNER  

606,531.57$           

 Final QTY Final Cost

STP00-7007-00 (006),  PI#250610- RICHMOND - Augusta Richmond County - Water & Sewer

TOTAL Actual Bid Cost

#REF!

 $                                                                     -   

TOTAL EST  In-Kind

Orig Plan 

Total Qty

In-Kind Items

1,812,875.00$                                                             

#REF!

 TOTAL BID COST IN-KIND & BETTERMENT  

#REF!

TOTAL BID COST NON-

REIMBURSIBLE / FACILITY 

OWNER SHARE

TOTAL BID COST / 

REIMBURSIBLE/  GDOT 

SHARE

 TOTAL BID COST IN-KIND (NON-

REIMBURSABLE) FACILITY OWNER SHARE 

& BETTERMENT 

Orig Est Cost
Orig Plan 

Total Qty

 $                                       1,377,845.00 

Additional Description  Orig   Est    Unit 

Price 

TOTAL Betterment EST

NON-REIMBURSIBLE / FACILITY 

OWNER SHARE

REIMBURSIBLE / GDOT SHARE

 TOTAL ESTIMATE IN-KIND & 

BETTERMENT  

 TOTAL ESTIMATE IN-KIND (NON-

REIMBURSABLE) FACILITY 

OWNER SHARE & BETTERMENT 

 $                                                    1,377,845.00 
 $                                                        -   

Actual Bid Costs

Unit

Betterment Items

Actual Betterment Bid 

Cost

In-Kind / 

Betterme

nt Total 

Qty

Actual Bid 

Total Qty

 Actual Bid 

Unit Price 

Actual Total Bid 

Cost
Actual In-Kind Bid Cost

 $                                                    1,377,845.00  $                                       1,377,845.00 

Pay Item and Description
 Orig Est Cost 

Add Row Click the 'Add Row' button to add a new detail 

250610 Richmond County- Augusta Richmond County- Water -Sewer Final Cost-12-03-2021 1/1



RPT-ID: RCAITQTY
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Georgia

Department of Transportation

Contract ID: B14778-14-000-0 ITEM QUANTITY REPORT 

Line
Nbr

Status
Type

Bid
Quantity

Unit
Price

Original
Amt

Net C O
Qty

Qty Instl
To Date

Qty Paid
To Date

Final
Amount

Final
Quantity

250610-      Project Number:

Itm Cd: 001-8012     Description : MATL ORDERED NOT USED - Unit Type: N

Supp Desc1:

Supp Desc2:

Strain Pole, Tp III

Item added by Supplemental Agreement

9205 Active 0.00 2,862.00000 0.00 4.000 4.000 4.000 11,448.0000.000

Qty Reported to Date: 4 Qty Authorized to Date: 4

Project Totals Original Amount: 0.00 Final Amount: 11,448.000

Itm Cd: 001-8052     Description : MATL ORDERED NOT USED - Unit Type: E

Supp Desc1:

Supp Desc2:

Highway Signs TP1/RS9

Item added by Supplemental Agreement

9215 Active 0.00 10.70000 0.00 30.000 30.000 30.000 321.0000.000

Qty Reported to Date: 30 Qty Authorized to Date: 30

Project Totals Original Amount: 0.00 Final Amount: 321.000

Itm Cd: 002-0010     Description : REDUCTION OF PAY FOR - Unit Type: N

Supp Desc1:

Supp Desc2:

ASPHALT PAVEMENT SMOOTHNESS PENALTY DETERMINED BY OMAT

ITEM ADDED BY SA

9405 Active 0.00 -13,472.03000 0.00 1.000 1.000 1.000 -13,472.0300.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: -13,472.030

Itm Cd: 004-0012     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

EXTRA WORK-LIGHTING STD, 32 FT MH, 12 FT TWIN ARM

                                                            

0841 Denied 0.00 5,452.53000 0.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 004-0012     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

EXTRA WORK-LIGHTING STD, 32 FT MH, 12 FT TWIN ARM

ITEM ADDED BY SA

9114 Active 0.00 5,452.53000 0.00 2.000 2.000 2.000 10,905.0600.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 0.00 Final Amount: 10,905.060
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Georgia

Department of Transportation

Contract ID: B14778-14-000-0 ITEM QUANTITY REPORT 

Line
Nbr

Status
Type

Bid
Quantity

Unit
Price

Original
Amt

Net C O
Qty

Qty Instl
To Date

Qty Paid
To Date

Final
Amount

Final
Quantity

250610-      Project Number:

Itm Cd: 004-0018     Description : EXTRA WORK - Unit Type: E

Supp Desc1:

Supp Desc2:

SANITARY SEWER PIPE, 18 IN, PVC

                                                            

9055 Active 0.00 116.55000 0.00 280.000 265.500 265.500 30,944.0250.000

Qty Reported to Date: 265.5 Qty Authorized to Date: 265.5

Project Totals Original Amount: 0.00 Final Amount: 30,944.025

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

4" FIBERGLASS CONDUIT

ALL WORK SHALL BE IN ACCORDANCE WITH SPEC 682

9100 Active 0.00 17,977.04000 0.00 1.000 1.000 1.000 17,977.0400.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

RELOCATE BACKFLOW PREVENTER VAULT @ 339+38 RT

ITEM ADDED BY SA

9111 Active 0.00 10,915.00000 0.00 1.000 1.000 1.000 10,915.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

Addition of Ped Poles, Buttons & Signs @ 266+78 LT & RT

Item added by Supplemental Agreement

9220 Active 0.00 5,877.37000 0.00 1.000 1.000 1.000 5,877.3700.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

Delivery of Strain Poles & Signs not used to GDOT D2 Office

Item added by Supplemental Agreement

9225 Active 0.00 5,800.00000 0.00 1.000 1.000 1.000 5,800.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

EXTRA WORK-RELOCATE BACKFLOW PREVENTER VAULT @ 339+38 RT

                                                            

9306 Denied 0.00 10,915.00000 0.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 0.00 Final Amount: 40,569.410

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

C0004012
Highlight

mcoll
Highlight



RPT-ID: RCAITQTY

USER: c0004012

DATE: 11/23/2021

PAGE: 3 of 53

Georgia
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Contract ID: B14778-14-000-0 ITEM QUANTITY REPORT 
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250610-      Project Number:

Itm Cd: 004-0049     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

ADD EXTRA WORK ITEM TO COVER ADDITIONAL PROJECT OVERHEAD  

                                                            

9400 Active 0.00 16,492.45000 0.00 10.000 10.000 10.000 164,924.5000.000

Qty Reported to Date: 10 Qty Authorized to Date: 10

Project Totals Original Amount: 0.00 Final Amount: 164,924.500

Itm Cd: 109-0300     Description : PRICE ADJ - ASPHALT CEMENT Unit Type: N

Supp Desc1:

Supp Desc2:

(IN# 1)

                                                            

9000 Active 0.00 1.00000 0.002,050,832.550 -694,973.310 -694,973.310 -694,973.3100.000

Qty Reported to Date: -694973.31 Qty Authorized to Date: -694973.31

Project Totals Original Amount: 0.00 Final Amount: -694,973.310

Itm Cd: 150-1000     Description : TRAFFIC CONTROL - Unit Type: N

Supp Desc1:

Supp Desc2:

STP00-7007-00(006)

 

0005 Active 1.00 348,300.00000 348,300.00 0.000 1.000 1.000 348,300.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 150-1000     Description : TRAFFIC CONTROL - Unit Type: N

Supp Desc1:

Supp Desc2:

UTILITY

                                                            

9150 Active 0.00 19,375.00000 0.00 1.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 348,300.00 Final Amount: 348,300.000

Itm Cd: 150-5010     Description : TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOR Unit Type: N

Supp Desc1:

Supp Desc2:

A

 

0009 Active 16.00 6,540.00000 104,640.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 104,640.00 Final Amount: 0.000
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Georgia

Department of Transportation

Contract ID: B14778-14-000-0 ITEM QUANTITY REPORT 
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Net C O
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Final
Quantity

250610-      Project Number:

Itm Cd: 153-1300     Description : FIELD ENGINEERS OFFICE TP 3 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0010 Active 1.00 114,800.00000 114,800.00 0.000 1.000 1.000 114,800.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 114,800.00 Final Amount: 114,800.000

Itm Cd: 158-1000     Description : TRAINING HOURS Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1105 Active 6000.00 0.80000 4,800.00 0.000 4,277.000 4,277.000 3,421.6000.000

Qty Reported to Date: 4277 Qty Authorized to Date: 4277

Project Totals Original Amount: 4,800.00 Final Amount: 3,421.600

Itm Cd: 163-0232     Description : TEMPORARY GRASSING Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0470 Active 23.00 530.00000 12,190.00 0.000 52.230 52.230 27,681.9000.000

Qty Reported to Date: 52.23 Qty Authorized to Date: 52.23

Project Totals Original Amount: 12,190.00 Final Amount: 27,681.900

Itm Cd: 163-0240     Description : MULCH Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0475 Active 203.00 170.00000 34,510.00 0.000 654.112 654.112 111,199.0400.000

Qty Reported to Date: 654.112 Qty Authorized to Date: 654.112

Project Totals Original Amount: 34,510.00 Final Amount: 111,199.040

Itm Cd: 163-0300     Description : CONSTRUCTION EXIT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0480 Active 18.00 1,450.00000 26,100.00 0.000 7.000 7.000 10,150.0000.000

Qty Reported to Date: 7 Qty Authorized to Date: 7

Project Totals Original Amount: 26,100.00 Final Amount: 10,150.000
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250610-      Project Number:

Itm Cd: 163-0502     Description : CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0490 Active 3.00 453.00000 1,359.00 0.000 4.000 4.000 1,812.0000.000

Qty Reported to Date: 4 Qty Authorized to Date: 4

Project Totals Original Amount: 1,359.00 Final Amount: 1,812.000

Itm Cd: 163-0503     Description : CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0495 Active 132.00 453.00000 59,796.00 0.000 4.000 4.000 1,812.0000.000

Qty Reported to Date: 4 Qty Authorized to Date: 4

Project Totals Original Amount: 59,796.00 Final Amount: 1,812.000

Itm Cd: 163-0520     Description : CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE
DRAIN

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0499 Active 1400.00 9.90000 13,860.00 0.000 979.000 979.000 9,692.1000.000

Qty Reported to Date: 979 Qty Authorized to Date: 979

Project Totals Original Amount: 13,860.00 Final Amount: 9,692.100

Itm Cd: 163-0527     Description : CONSTRUCT AND REMOVE RIP RAP CHECK DAMS,
STONE PLAIN RIP RAP

Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0500 Active 298.00 298.00000 88,804.00 0.000 217.000 217.000 64,666.0000.000

Qty Reported to Date: 217 Qty Authorized to Date: 217

Project Totals Original Amount: 88,804.00 Final Amount: 64,666.000

Itm Cd: 163-0529     Description : CONSTRUCT AND REMOVE TEMPORARY SEDIMENT
BARRIER  OR BALED ST

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0505 Active 2000.00 3.00000 6,000.00 0.000 1,185.750 1,185.750 3,557.2500.000

Qty Reported to Date: 1185.75 Qty Authorized to Date: 1185.75

Project Totals Original Amount: 6,000.00 Final Amount: 3,557.250
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250610-      Project Number:

Itm Cd: 163-0550     Description : CONSTRUCT AND REMOVE INLET SEDIMENT TRAP Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0510 Active 339.00 188.00000 63,732.00 0.000 220.000 220.000 41,360.0000.000

Qty Reported to Date: 220 Qty Authorized to Date: 220

Project Totals Original Amount: 63,732.00 Final Amount: 41,360.000

Itm Cd: 165-0030     Description : MAINTENANCE OF TEMPORARY SILT FENCE, TP C Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0515 Active 57600.00 0.46000 26,496.00 0.000 8,980.500 8,980.500 4,131.0300.000

Qty Reported to Date: 8980.5 Qty Authorized to Date: 8980.5

Project Totals Original Amount: 26,496.00 Final Amount: 4,131.030

Itm Cd: 165-0041     Description : MAINTENANCE OF CHECK DAMS - ALL TYPES Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0520 Active 2980.00 6.75000 20,115.00 0.000 819.000 819.000 5,528.2500.000

Qty Reported to Date: 819 Qty Authorized to Date: 819

Project Totals Original Amount: 20,115.00 Final Amount: 5,528.250

Itm Cd: 165-0071     Description : MAINTENANCE OF SEDIMENT BARRIER - BALED STRAW Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0525 Active 1000.00 2.50000 2,500.00 0.000 394.000 394.000 985.0000.000

Qty Reported to Date: 394 Qty Authorized to Date: 394

Project Totals Original Amount: 2,500.00 Final Amount: 985.000

Itm Cd: 165-0086     Description : MAINTENANCE OF SILT CONTROL GATE, TP 2 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0535 Active 3.00 42.25000 126.75 0.000 16.000 16.000 676.0000.000

Qty Reported to Date: 16 Qty Authorized to Date: 16

Project Totals Original Amount: 126.75 Final Amount: 676.000
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250610-      Project Number:

Itm Cd: 165-0087     Description : MAINTENANCE OF SILT CONTROL GATE, TP 3 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0540 Active 132.00 42.25000 5,577.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 5,577.00 Final Amount: 0.000

Itm Cd: 165-0101     Description : MAINTENANCE OF CONSTRUCTION EXIT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0545 Active 36.00 607.00000 21,852.00 0.000 7.000 7.000 4,249.0000.000

Qty Reported to Date: 7 Qty Authorized to Date: 7

Project Totals Original Amount: 21,852.00 Final Amount: 4,249.000

Itm Cd: 165-0105     Description : MAINTENANCE OF INLET SEDIMENT TRAP Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0550 Active 339.00 42.25000 14,322.75 0.000 17.000 17.000 718.2500.000

Qty Reported to Date: 17 Qty Authorized to Date: 17

Project Totals Original Amount: 14,322.75 Final Amount: 718.250

Itm Cd: 167-1000     Description : WATER QUALITY MONITORING AND SAMPLING Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0555 Active 7.00 253.00000 1,771.00 0.000 10.000 10.000 2,530.0000.000

Qty Reported to Date: 10 Qty Authorized to Date: 10

Project Totals Original Amount: 1,771.00 Final Amount: 2,530.000

Itm Cd: 167-1500     Description : WATER QUALITY INSPECTIONS Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0560 Active 33.00 579.00000 19,107.00 0.000 45.000 45.000 26,055.0000.000

Qty Reported to Date: 45 Qty Authorized to Date: 45

Project Totals Original Amount: 19,107.00 Final Amount: 26,055.000
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250610-      Project Number:

Itm Cd: 171-0030     Description : TEMPORARY SILT FENCE, TYPE C Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0565 Active 115200.00 2.75000 316,800.00 0.000 88,058.314 88,058.314 242,160.3640.000

Qty Reported to Date: 88058.314 Qty Authorized to Date: 88058.314

Project Totals Original Amount: 316,800.00 Final Amount: 242,160.364

Itm Cd: 201-1500     Description : CLEARING & GRUBBING - Unit Type: N

Supp Desc1:

Supp Desc2:

STP00-7007-00(006)

 

0015 Active 1.002,263,421.00000 2,263,421.00 0.000 1.000 1.000 2,263,421.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 2,263,421.00 Final Amount: 2,263,421.000

Itm Cd: 207-0203     Description : FOUND BKFILL MATL, TP II Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0030 Active 1635.00 46.00000 75,210.00 0.000 572.298 572.298 26,325.7080.000

Qty Reported to Date: 572.298 Qty Authorized to Date: 572.298

Project Totals Original Amount: 75,210.00 Final Amount: 26,325.708

Itm Cd: 208-0100     Description : IN PLACE EMBANKMENT Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0034 Active 121900.00 15.25000 1,858,975.00 0.000 121,900.000 121,900.000 1,858,975.0000.000

Qty Reported to Date: 121900 Qty Authorized to Date: 121900

Project Totals Original Amount: 1,858,975.00 Final Amount: 1,858,975.000

Itm Cd: 212-1000     Description : GRANULAR EMBANKMENT, INCL MATL & HAUL Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0035 Active 22000.00 26.50000 583,000.00 0.000 17,869.370 17,869.370 473,538.3050.000

Qty Reported to Date: 17869.37 Qty Authorized to Date: 17869.37

Project Totals Original Amount: 583,000.00 Final Amount: 473,538.305
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250610-      Project Number:

Itm Cd: 310-1101     Description : GR AGGR BASE CRS, INCL MATL Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0040 Active 125700.00 21.25000 2,671,125.00 0.000 132,110.550 132,110.550 2,807,349.1880.000

Qty Reported to Date: 132110.55 Qty Authorized to Date: 132110.55

Project Totals Original Amount: 2,671,125.00 Final Amount: 2,807,349.188

Itm Cd: 318-3000     Description : AGGR SURF CRS Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0045 Active 2000.00 21.00000 42,000.00 0.000 17,113.680 17,113.680 359,387.2800.000

Qty Reported to Date: 17113.68 Qty Authorized to Date: 17113.68

Project Totals Original Amount: 42,000.00 Final Amount: 359,387.280

Itm Cd: 402-1802     Description : RECYCLED ASPH CONC PATCHING, INCL BITUM MATL &
H LIME

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

1005 Active 100.00 134.00000 13,400.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 13,400.00 Final Amount: 0.000

Itm Cd: 402-1812     Description : RECYCLED ASPH CONC LEVELING, INCL BITUM MATL &
H LIME

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0049 Active 9100.00 79.75000 725,725.00 0.000 7,660.760 7,660.760 610,945.6100.000

Qty Reported to Date: 7660.76 Qty Authorized to Date: 7660.76

Project Totals Original Amount: 725,725.00 Final Amount: 610,945.610

Itm Cd: 402-3121     Description : RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2,
INCL BITUM MA

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0050 Active 51000.00 67.50000 3,442,500.00 0.000 37,955.530 37,955.530 2,561,998.2750.000

Qty Reported to Date: 37955.53 Qty Authorized to Date: 37955.53
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250610-      Project Number:

Itm Cd: 402-3121     Description : RECYL AC 25MM SP,GP1/2,BM&HL Unit Type: E

Supp Desc1:

Supp Desc2:

25mm Asphalt Payment Reduction

                                                            

0052 Active 0.00 64.12500 0.00 0.000 392.310 392.310 25,156.8790.000

Qty Reported to Date: 392.31 Qty Authorized to Date: 392.31

Itm Cd: 402-3121     Description : RECYL AC 25MM SP,GP1/2,BM&HL Unit Type: E

Supp Desc1:

Supp Desc2:

TEMPORARY 25MM ASPHALT

                                                            

0053 Active 0.00 66.75000 0.00 0.000 87.680 87.680 5,852.6400.000

Qty Reported to Date: 87.68 Qty Authorized to Date: 87.68

Project Totals Original Amount: 3,442,500.00 Final Amount: 2,593,007.794

Itm Cd: 402-3130     Description : RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2
ONLY, INCL BITUM

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0055 Active 2900.00 86.75000 251,575.00 0.000 4,573.690 4,573.690 396,767.6080.000

Qty Reported to Date: 4573.69 Qty Authorized to Date: 4573.69

Itm Cd: 402-3130     Description : RECYL AC 12.5MM SP,GP2,BM&HL Unit Type: E

Supp Desc1:

Supp Desc2:

Temporary 12.5mm Asphalt

                                                            

0056 Active 0.00 86.00000 0.00 0.000 1,036.210 1,036.210 89,114.0600.000

Qty Reported to Date: 1036.21 Qty Authorized to Date: 1036.21

Project Totals Original Amount: 251,575.00 Final Amount: 485,881.668

Itm Cd: 402-3190     Description : RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR
2,INCL BITUM MAT

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0060 Active 18850.00 69.25000 1,305,362.50 0.000 20,288.400 20,288.400 1,404,971.7000.000

Qty Reported to Date: 20288.4 Qty Authorized to Date: 20288.4

Itm Cd: 402-3190     Description : RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL Unit Type: E

Supp Desc1:

Supp Desc2:

Temporary 19mm Asphalt

                                                            

0061 Active 0.00 68.50000 0.00 0.000 2,126.660 2,126.660 145,676.2100.000

Qty Reported to Date: 2126.66 Qty Authorized to Date: 2126.66

Project Totals Original Amount: 1,305,362.50 Final Amount: 1,550,647.910
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250610-      Project Number:

Itm Cd: 402-4510     Description : RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2
ONLY, INCL POLYME

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0065 Active 12800.00 78.75000 1,008,000.00 0.000 13,370.469 13,370.469 1,052,924.4340.000

Qty Reported to Date: 13370.469 Qty Authorized to Date: 13370.469

Project Totals Original Amount: 1,008,000.00 Final Amount: 1,052,924.434

Itm Cd: 407-0010     Description : ASPHALT-RUBBER JOINT AND CRACK SEAL, TP M Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0068 Active 3000.00 1.05000 3,150.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 3,150.00 Final Amount: 0.000

Itm Cd: 413-1000     Description : BITUM TACK COAT Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0070 Active 14700.00 2.95000 43,365.00 0.000 30,870.000 30,870.000 91,066.5000.000

Qty Reported to Date: 30870 Qty Authorized to Date: 30870

Project Totals Original Amount: 43,365.00 Final Amount: 91,066.500

Itm Cd: 432-5010     Description : MILL ASPH CONC PVMT, VARIABLE DEPTH Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0075 Active 19600.00 2.60000 50,960.00 0.000 2,589.695 2,589.695 6,733.2070.000

Qty Reported to Date: 2589.695 Qty Authorized to Date: 2589.695

Project Totals Original Amount: 50,960.00 Final Amount: 6,733.207

Itm Cd: 433-1100     Description : REINF CONC APPROACH SLAB, INCL CURB Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0080 Active 636.00 164.00000 104,304.00 0.000 531.667 531.667 87,193.3880.000

Qty Reported to Date: 531.667 Qty Authorized to Date: 531.667

Project Totals Original Amount: 104,304.00 Final Amount: 87,193.388
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250610-      Project Number:

Itm Cd: 441-0016     Description : DRIVEWAY CONCRETE, 6 IN TK Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0085 Active 4400.00 35.00000 154,000.00 0.000 7,117.041 7,117.041 249,096.4350.000

Qty Reported to Date: 7117.041 Qty Authorized to Date: 7117.041

Project Totals Original Amount: 154,000.00 Final Amount: 249,096.435

Itm Cd: 441-0018     Description : DRIVEWAY CONCRETE, 8 IN TK Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0090 Active 1400.00 42.50000 59,500.00 0.000 1,243.974 1,243.974 52,868.8950.000

Qty Reported to Date: 1243.974 Qty Authorized to Date: 1243.974

Project Totals Original Amount: 59,500.00 Final Amount: 52,868.895

Itm Cd: 441-0050     Description : CONC SLOPE DRAIN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

1100 Active 40.00 53.00000 2,120.00 0.000 32.028 32.028 1,697.4840.000

Qty Reported to Date: 32.028 Qty Authorized to Date: 32.028

Project Totals Original Amount: 2,120.00 Final Amount: 1,697.484

Itm Cd: 441-0104     Description : CONC SIDEWALK, 4 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0095 Active 4600.00 40.75000 187,450.00 0.000 4,687.276 4,687.276 191,006.4970.000

Qty Reported to Date: 4687.276 Qty Authorized to Date: 4687.276

Project Totals Original Amount: 187,450.00 Final Amount: 191,006.497

Itm Cd: 441-0108     Description : CONC SIDEWALK, 8 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

1010 Active 1800.00 55.00000 99,000.00 0.000 3,855.566 3,855.566 212,056.1300.000

Qty Reported to Date: 3855.566 Qty Authorized to Date: 3855.566

Project Totals Original Amount: 99,000.00 Final Amount: 212,056.130
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250610-      Project Number:

Itm Cd: 441-0303     Description : CONC SPILLWAY, TP 3 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0110 Active 9.00 1,700.00000 15,300.00 0.000 7.000 7.000 11,900.0000.000

Qty Reported to Date: 7 Qty Authorized to Date: 7

Project Totals Original Amount: 15,300.00 Final Amount: 11,900.000

Itm Cd: 441-0740     Description : CONCRETE MEDIAN, 4 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0100 Active 600.00 34.00000 20,400.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 20,400.00 Final Amount: 0.000

Itm Cd: 441-0748     Description : CONCRETE MEDIAN, 6 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0105 Active 3300.00 35.00000 115,500.00 0.000 3,697.324 3,697.324 129,406.3400.000

Qty Reported to Date: 3697.324 Qty Authorized to Date: 3697.324

Project Totals Original Amount: 115,500.00 Final Amount: 129,406.340

Itm Cd: 441-3999     Description : CONCRETE V GUTTER Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0115 Active 1250.00 26.50000 33,125.00 0.000 856.000 856.000 22,684.0000.000

Qty Reported to Date: 856 Qty Authorized to Date: 856

Project Totals Original Amount: 33,125.00 Final Amount: 22,684.000

Itm Cd: 441-4020     Description : CONC VALLEY GUTTER, 6 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0120 Active 1800.00 34.00000 61,200.00 0.000 3,093.887 3,093.887 105,192.1580.000

Qty Reported to Date: 3093.887 Qty Authorized to Date: 3093.887

Project Totals Original Amount: 61,200.00 Final Amount: 105,192.158
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250610-      Project Number:

Itm Cd: 441-4030     Description : CONC VALLEY GUTTER, 8 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0125 Active 4900.00 42.50000 208,250.00 0.000 2,955.828 2,955.828 125,622.6900.000

Qty Reported to Date: 2955.828 Qty Authorized to Date: 2955.828

Project Totals Original Amount: 208,250.00 Final Amount: 125,622.690

Itm Cd: 441-5002     Description : CONCRETE HEADER CURB, 6 IN, TP 2 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0130 Active 1300.00 11.75000 15,275.00 0.000 866.750 866.750 10,184.3130.000

Qty Reported to Date: 866.75 Qty Authorized to Date: 866.75

Project Totals Original Amount: 15,275.00 Final Amount: 10,184.313

Itm Cd: 441-6222     Description : CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0135 Active 43100.00 13.25000 571,075.00 0.000 45,139.420 45,139.420 598,097.3150.000

Qty Reported to Date: 45139.42 Qty Authorized to Date: 45139.42

Project Totals Original Amount: 571,075.00 Final Amount: 598,097.315

Itm Cd: 441-6740     Description : CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0140 Active 31100.00 13.25000 412,075.00 0.000 32,055.500 32,055.500 424,735.3750.000

Qty Reported to Date: 32055.5 Qty Authorized to Date: 32055.5

Project Totals Original Amount: 412,075.00 Final Amount: 424,735.375

Itm Cd: 446-1100     Description : PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0145 Active 4450.00 6.50000 28,925.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 28,925.00 Final Amount: 0.000
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250610-      Project Number:

Itm Cd: 455-1000     Description : FILTER FABRIC FOR EMBANKMENT STABILIZATION Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

1110 Active 10000.00 2.95000 29,500.00 0.000 5,331.667 5,331.667 15,728.4180.000

Qty Reported to Date: 5331.667 Qty Authorized to Date: 5331.667

Project Totals Original Amount: 29,500.00 Final Amount: 15,728.418

Itm Cd: 500-3115     Description : CLASS A CONCRETE, TYPE P2, RETAINING WALL Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0155 Active 125.00 680.00000 85,000.00 0.000 125.000 125.000 85,000.0000.000

Qty Reported to Date: 125 Qty Authorized to Date: 125

Project Totals Original Amount: 85,000.00 Final Amount: 85,000.000

Itm Cd: 500-3200     Description : CLASS B CONCRETE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0159 Active 2.00 883.00000 1,766.00 0.000 1.100 1.100 971.3000.000

Qty Reported to Date: 1.1 Qty Authorized to Date: 1.1

Project Totals Original Amount: 1,766.00 Final Amount: 971.300

Itm Cd: 500-3201     Description : CLASS B CONCRETE, RETAINING WALL Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0160 Active 3.00 1,640.00000 4,920.00 0.000 5.371 5.371 8,808.4400.000

Qty Reported to Date: 5.371 Qty Authorized to Date: 5.371

Project Totals Original Amount: 4,920.00 Final Amount: 8,808.440

Itm Cd: 500-3800     Description : CLASS A CONCRETE, INCL REINF STEEL Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0165 Active 75.00 1,010.00000 75,750.00 0.000 60.560 60.560 61,165.6000.000

Qty Reported to Date: 60.56 Qty Authorized to Date: 60.56

Project Totals Original Amount: 75,750.00 Final Amount: 61,165.600
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250610-      Project Number:

Itm Cd: 500-9999     Description : CLASS B CONC, BASE OR PVMT WIDENING Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0170 Active 165.00 159.00000 26,235.00 0.000 188.130 188.130 29,912.6700.000

Qty Reported to Date: 188.13 Qty Authorized to Date: 188.13

Project Totals Original Amount: 26,235.00 Final Amount: 29,912.670

Itm Cd: 515-2015     Description : GALV STEEL PIPE HANDRAIL - Unit Type: E

Supp Desc1:

Supp Desc2:

42 IN

 

1015 Active 2000.00 31.25000 62,500.00 0.000 1,577.000 1,577.000 49,281.2500.000

Qty Reported to Date: 1577 Qty Authorized to Date: 1577

Project Totals Original Amount: 62,500.00 Final Amount: 49,281.250

Itm Cd: 550-1180     Description : STORM DRAIN PIPE, 18 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0180 Active 16400.00 32.75000 537,100.00 0.000 14,068.830 14,068.830 460,754.1830.000

Qty Reported to Date: 14068.83 Qty Authorized to Date: 14068.83

Project Totals Original Amount: 537,100.00 Final Amount: 460,754.183

Itm Cd: 550-1240     Description : STORM DRAIN PIPE, 24 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0190 Active 7020.00 39.00000 273,780.00 0.000 7,303.250 7,303.250 284,826.7500.000

Qty Reported to Date: 7303.25 Qty Authorized to Date: 7303.25

Project Totals Original Amount: 273,780.00 Final Amount: 284,826.750

Itm Cd: 550-1241     Description : STORM DRAIN PIPE, 24 IN, H 10-15 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0194 Active 1050.00 41.75000 43,837.50 0.000 817.200 817.200 34,118.1000.000

Qty Reported to Date: 817.2 Qty Authorized to Date: 817.2

Project Totals Original Amount: 43,837.50 Final Amount: 34,118.100
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250610-      Project Number:

Itm Cd: 550-1300     Description : STORM DRAIN PIPE, 30 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0195 Active 2900.00 51.50000 149,350.00 0.000 2,715.270 2,715.270 139,836.4050.000

Qty Reported to Date: 2715.27 Qty Authorized to Date: 2715.27

Project Totals Original Amount: 149,350.00 Final Amount: 139,836.405

Itm Cd: 550-1360     Description : STORM DRAIN PIPE, 36 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0205 Active 4540.00 71.00000 322,340.00 0.000 4,358.920 4,358.920 309,483.3200.000

Qty Reported to Date: 4358.92 Qty Authorized to Date: 4358.92

Project Totals Original Amount: 322,340.00 Final Amount: 309,483.320

Itm Cd: 550-1420     Description : STORM DRAIN PIPE, 42 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0215 Active 2150.00 82.25000 176,837.50 0.000 2,086.850 2,086.850 171,643.4130.000

Qty Reported to Date: 2086.85 Qty Authorized to Date: 2086.85

Project Totals Original Amount: 176,837.50 Final Amount: 171,643.413

Itm Cd: 550-1480     Description : STORM DRAIN PIPE, 48 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0225 Active 250.00 119.00000 29,750.00 0.000 116.500 116.500 13,863.5000.000

Qty Reported to Date: 116.5 Qty Authorized to Date: 116.5

Project Totals Original Amount: 29,750.00 Final Amount: 13,863.500

Itm Cd: 550-1540     Description : STORM DRAIN PIPE, 54 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0230 Active 1500.00 148.00000 222,000.00 0.000 1,415.370 1,415.370 209,474.7600.000

Qty Reported to Date: 1415.37 Qty Authorized to Date: 1415.37

Project Totals Original Amount: 222,000.00 Final Amount: 209,474.760
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250610-      Project Number:

Itm Cd: 550-1721     Description : STORM DRAIN PIPE, 72 IN, H 10-15 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0239 Active 150.00 293.00000 43,950.00 0.000 152.900 152.900 44,799.7000.000

Qty Reported to Date: 152.9 Qty Authorized to Date: 152.9

Project Totals Original Amount: 43,950.00 Final Amount: 44,799.700

Itm Cd: 550-2180     Description : SIDE DRAIN PIPE, 18 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0240 Active 800.00 38.50000 30,800.00 0.000 976.000 976.000 37,576.0000.000

Qty Reported to Date: 976 Qty Authorized to Date: 976

Project Totals Original Amount: 30,800.00 Final Amount: 37,576.000

Itm Cd: 550-2240     Description : SIDE DRAIN PIPE, 24 IN, H  1-10 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0248 Active 50.00 44.75000 2,237.50 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 2,237.50 Final Amount: 0.000

Itm Cd: 550-3418     Description : SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPE Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0249 Active 2.00 683.00000 1,366.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 1,366.00 Final Amount: 0.000

Itm Cd: 550-4118     Description : FLARED END SECTION 18 IN, SIDE DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0250 Active 44.00 346.00000 15,224.00 0.000 41.000 41.000 14,186.0000.000

Qty Reported to Date: 41 Qty Authorized to Date: 41

Project Totals Original Amount: 15,224.00 Final Amount: 14,186.000
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250610-      Project Number:

Itm Cd: 550-4124     Description : FLARED END SECTION 24 IN, SIDE DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0259 Active 2.00 410.00000 820.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 820.00 Final Amount: 0.000

Itm Cd: 550-4218     Description : FLARED END SECTION 18 IN, STORM DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0260 Active 6.00 619.00000 3,714.00 0.000 7.000 7.000 4,333.0000.000

Qty Reported to Date: 7 Qty Authorized to Date: 7

Project Totals Original Amount: 3,714.00 Final Amount: 4,333.000

Itm Cd: 550-4224     Description : FLARED END SECTION 24 IN, STORM DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0265 Active 7.00 732.00000 5,124.00 0.000 6.000 6.000 4,392.0000.000

Qty Reported to Date: 6 Qty Authorized to Date: 6

Project Totals Original Amount: 5,124.00 Final Amount: 4,392.000

Itm Cd: 550-4236     Description : FLARED END SECTION 36 IN, STORM DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0275 Active 4.00 1,320.00000 5,280.00 0.000 2.000 2.000 2,640.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 5,280.00 Final Amount: 2,640.000

Itm Cd: 550-4242     Description : FLARED END SECT 42 IN, ST DR Unit Type: N

Supp Desc1:

Supp Desc2:

                                                            

                                                            

9080 Active 0.00 1,830.00000 0.00 1.000 1.000 1.000 1,830.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 1,830.000
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250610-      Project Number:

Itm Cd: 550-4418     Description : FLARED END SECTION, 18 IN, SLOPE DRAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0285 Active 3.00 345.00000 1,035.00 0.000 1.000 1.000 345.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 1,035.00 Final Amount: 345.000

Itm Cd: 576-1018     Description : SLOPE DRAIN PIPE, 18 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

1095 Active 50.00 37.00000 1,850.00 0.000 22.000 22.000 814.0000.000

Qty Reported to Date: 22 Qty Authorized to Date: 22

Project Totals Original Amount: 1,850.00 Final Amount: 814.000

Itm Cd: 600-0001     Description : FLOWABLE FILL Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0303 Active 100.00 223.00000 22,300.00 0.000 77.500 77.500 17,282.5000.000

Qty Reported to Date: 77.5 Qty Authorized to Date: 77.5

Project Totals Original Amount: 22,300.00 Final Amount: 17,282.500

Itm Cd: 603-2180     Description : STN DUMPED RIP RAP, TP 3, 12 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0420 Active 370.00 31.75000 11,747.50 0.000 329.648 329.648 10,466.3240.000

Qty Reported to Date: 329.648 Qty Authorized to Date: 329.648

Project Totals Original Amount: 11,747.50 Final Amount: 10,466.324

Itm Cd: 603-2182     Description : STN DUMPED RIP RAP, TP 3, 24 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0425 Active 967.00 40.75000 39,405.25 0.000 930.135 930.135 37,903.0010.000

Qty Reported to Date: 930.135 Qty Authorized to Date: 930.135

Project Totals Original Amount: 39,405.25 Final Amount: 37,903.001
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250610-      Project Number:

Itm Cd: 603-7000     Description : PLASTIC FILTER FABRIC Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0430 Active 1337.00 4.30000 5,749.10 0.000 1,180.437 1,180.437 5,075.8790.000

Qty Reported to Date: 1180.437 Qty Authorized to Date: 1180.437

Project Totals Original Amount: 5,749.10 Final Amount: 5,075.879

Itm Cd: 610-0815     Description : REM & FILL EXIST SAN SEWER MANHOLE Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0970 Active 2.00 2,650.00000 5,300.00 0.000 2.000 2.000 5,300.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 5,300.00 Final Amount: 5,300.000

Itm Cd: 610-2365     Description : REM WATER MAIN, 6 IN Unit Type: E

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9155 Active 0.00 47.20000 0.00 420.000 38.410 38.410 1,812.9520.000

Qty Reported to Date: 38.41 Qty Authorized to Date: 38.41

Project Totals Original Amount: 0.00 Final Amount: 1,812.952

Itm Cd: 610-2370     Description : REM WATER MAIN, 8 IN Unit Type: E

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9160 Active 0.00 47.20000 0.00 100.000 5.000 5.000 236.0000.000

Qty Reported to Date: 5 Qty Authorized to Date: 5

Project Totals Original Amount: 0.00 Final Amount: 236.000

Itm Cd: 610-2380     Description : REM WATER MAIN, 12 IN Unit Type: E

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9165 Active 0.00 53.10000 0.00 160.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 0.00 Final Amount: 0.000
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250610-      Project Number:

Itm Cd: 610-2385     Description : REMOVE WATER MAIN, 16 IN Unit Type: E

Supp Desc1:

Supp Desc2:

UTILITES

                                                            

9170 Active 0.00 53.10000 0.00 460.000 531.810 531.810 28,239.1110.000

Qty Reported to Date: 531.81 Qty Authorized to Date: 531.81

Project Totals Original Amount: 0.00 Final Amount: 28,239.111

Itm Cd: 611-3020     Description : RECONSTR SAN SEW MANHOLE,TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9175 Active 0.00 4,248.00000 0.00 1.000 1.000 1.000 4,248.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 4,248.000

Itm Cd: 611-4003     Description : RECONSTRUCT MISC DRAINAGE STRUCTURE Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0304 Active 6.00 1,830.00000 10,980.00 0.000 5.000 5.000 9,150.0000.000

Qty Reported to Date: 5 Qty Authorized to Date: 5

Project Totals Original Amount: 10,980.00 Final Amount: 9,150.000

Itm Cd: 611-5360     Description : RESET HIGHWAY SIGN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1020 Active 12.00 79.50000 954.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 954.00 Final Amount: 0.000

Itm Cd: 611-8050     Description : ADJUST MANHOLE TO GRADE Unit Type: N

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9180 Active 0.00 2,478.00000 0.00 5.000 7.000 7.000 17,346.0000.000

Qty Reported to Date: 7 Qty Authorized to Date: 7

Project Totals Original Amount: 0.00 Final Amount: 17,346.000
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250610-      Project Number:

Itm Cd: 611-8140     Description : ADJUST WATER VALVE BX TO GRADE Unit Type: N

Supp Desc1:

Supp Desc2:

UTILIES

                                                            

9185 Active 0.00 1,062.00000 0.00 5.000 5.000 5.000 5,310.0000.000

Qty Reported to Date: 5 Qty Authorized to Date: 5

Project Totals Original Amount: 0.00 Final Amount: 5,310.000

Itm Cd: 611-9995     Description : ADJUST WATER VALVE VAULT/GRADE Unit Type: N

Supp Desc1:

Supp Desc2:

STA. 1512+30 LT

                                                            

9050 Active 0.00 4,420.02000 0.00 1.000 1.000 1.000 4,420.0200.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 4,420.020

Itm Cd: 620-0100     Description : TEMPORARY BARRIER, METHOD NO. 1 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0305 Active 1700.00 33.25000 56,525.00 0.000 740.000 740.000 24,605.0000.000

Qty Reported to Date: 740 Qty Authorized to Date: 740

Project Totals Original Amount: 56,525.00 Final Amount: 24,605.000

Itm Cd: 632-0003     Description : CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1025 Active 2.00 20,500.00000 41,000.00 0.000 2.000 2.000 41,000.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 41,000.00 Final Amount: 41,000.000

Itm Cd: 634-1200     Description : RIGHT OF WAY MARKERS Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0315 Active 357.00 107.00000 38,199.00 0.000 351.000 351.000 37,557.0000.000

Qty Reported to Date: 351 Qty Authorized to Date: 351

Project Totals Original Amount: 38,199.00 Final Amount: 37,557.000
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250610-      Project Number:

Itm Cd: 636-1020     Description : HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0635 Active 475.00 13.75000 6,531.25 0.000 468.250 468.250 6,438.4380.000

Qty Reported to Date: 468.25 Qty Authorized to Date: 468.25

Project Totals Original Amount: 6,531.25 Final Amount: 6,438.438

Itm Cd: 636-1033     Description : HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0640 Active 1678.50 16.00000 26,856.00 0.000 1,801.370 1,801.370 28,821.9200.000

Qty Reported to Date: 1801.37 Qty Authorized to Date: 1801.37

Project Totals Original Amount: 26,856.00 Final Amount: 28,821.920

Itm Cd: 636-1041     Description : HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0585 Active 426.00 43.00000 18,318.00 0.000 426.000 426.000 18,318.0000.000

Qty Reported to Date: 426 Qty Authorized to Date: 426

Itm Cd: 636-1041     Description : HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0644 Active 81.00 43.00000 3,483.00 0.000 80.500 80.500 3,461.5000.000

Qty Reported to Date: 80.5 Qty Authorized to Date: 80.5

Project Totals Original Amount: 21,801.00 Final Amount: 21,779.500

Itm Cd: 636-2070     Description : GALV STEEL POSTS, TP 7 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0645 Active 2870.00 5.30000 15,211.00 0.000 3,311.500 3,311.500 17,550.9500.000

Qty Reported to Date: 3311.5 Qty Authorized to Date: 3311.5

Project Totals Original Amount: 15,211.00 Final Amount: 17,550.950
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250610-      Project Number:

Itm Cd: 636-2080     Description : GALV STEEL POSTS, TP 8 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0650 Active 460.00 9.55000 4,393.00 0.000 457.900 457.900 4,372.9450.000

Qty Reported to Date: 457.9 Qty Authorized to Date: 457.9

Project Totals Original Amount: 4,393.00 Final Amount: 4,372.945

Itm Cd: 636-3010     Description : GROUND-MOUNTED BREAKAWAY SIGN SUPPORT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0658 Active 5.00 477.00000 2,385.00 0.000 5.000 5.000 2,385.0000.000

Qty Reported to Date: 5 Qty Authorized to Date: 5

Project Totals Original Amount: 2,385.00 Final Amount: 2,385.000

Itm Cd: 636-5010     Description : DELINEATOR, TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0660 Active 12.00 29.75000 357.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 357.00 Final Amount: 0.000

Itm Cd: 639-2002     Description : STEEL WIRE STRAND CABLE, 3/8 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0665 Active 1859.00 3.05000 5,669.95 0.000 1,218.000 1,218.000 3,714.9000.000

Qty Reported to Date: 1218 Qty Authorized to Date: 1218

Project Totals Original Amount: 5,669.95 Final Amount: 3,714.900

Itm Cd: 639-4003     Description : STRAIN POLE, TP III Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0670 Active 8.00 6,410.00000 51,280.00 0.000 4.000 4.000 25,640.0000.000

Qty Reported to Date: 4 Qty Authorized to Date: 4

Project Totals Original Amount: 51,280.00 Final Amount: 25,640.000
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250610-      Project Number:

Itm Cd: 639-4004     Description : STRAIN POLE, TP IV Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0590 Active 32.00 6,900.00000 220,800.00 0.000 32.000 32.000 220,800.0000.000

Qty Reported to Date: 32 Qty Authorized to Date: 32

Project Totals Original Amount: 220,800.00 Final Amount: 220,800.000

Itm Cd: 641-1100     Description : GUARDRAIL, TP T Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0320 Active 300.00 43.00000 12,900.00 0.000 173.400 173.400 7,456.2000.000

Qty Reported to Date: 173.4 Qty Authorized to Date: 173.4

Project Totals Original Amount: 12,900.00 Final Amount: 7,456.200

Itm Cd: 641-1200     Description : GUARDRAIL, TP W Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0325 Active 1750.00 17.50000 30,625.00 0.000 1,709.800 1,709.800 29,921.5000.000

Qty Reported to Date: 1709.8 Qty Authorized to Date: 1709.8

Project Totals Original Amount: 30,625.00 Final Amount: 29,921.500

Itm Cd: 641-5001     Description : GUARDRAIL ANCHORAGE, TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0330 Active 11.00 928.00000 10,208.00 0.000 5.000 5.000 4,640.0000.000

Qty Reported to Date: 5 Qty Authorized to Date: 5

Project Totals Original Amount: 10,208.00 Final Amount: 4,640.000

Itm Cd: 641-5012     Description : GUARDRAIL ANCHORAGE, TP 12 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0335 Active 4.00 2,210.00000 8,840.00 0.000 6.000 6.000 13,260.0000.000

Qty Reported to Date: 6 Qty Authorized to Date: 6

Project Totals Original Amount: 8,840.00 Final Amount: 13,260.000
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250610-      Project Number:

Itm Cd: 643-0010     Description : FIELD FENCE WOVEN WIRE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

1030 Active 180.00 9.00000 1,620.00 0.000 186.000 186.000 1,674.0000.000

Qty Reported to Date: 186 Qty Authorized to Date: 186

Project Totals Original Amount: 1,620.00 Final Amount: 1,674.000

Itm Cd: 643-8000     Description : GATE, FIELD FENCE - Unit Type: N

Supp Desc1:

Supp Desc2:

STA. 227+95 RT

 

1035 Active 1.00 599.00000 599.00 0.000 1.000 1.000 599.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 643-8000     Description : GATE, FIELD FENCE - Unit Type: N

Supp Desc1:

Supp Desc2:

STA. 228+20 LT

 

1040 Active 1.00 599.00000 599.00 0.000 1.000 1.000 599.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 1,198.00 Final Amount: 1,198.000

Itm Cd: 643-8200     Description : BARRIER FENCE (ORANGE), 4 FT Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0570 Active 2000.00 1.65000 3,300.00 0.000 2,649.500 2,649.500 4,371.6750.000

Qty Reported to Date: 2649.5 Qty Authorized to Date: 2649.5

Project Totals Original Amount: 3,300.00 Final Amount: 4,371.675

Itm Cd: 647-1000     Description : TRAFFIC SIGNAL INSTALLATION NO - Unit Type: N

Supp Desc1:

Supp Desc2:

1

 

0595 Active 1.00 64,100.00000 64,100.00 0.000 1.000 1.000 64,100.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 647-1000     Description : TRAFFIC SIGNAL INSTALLATION NO - Unit Type: N

Supp Desc1:

Supp Desc2:

2

 

0600 Active 1.00 59,800.00000 59,800.00 0.000 1.000 1.000 59,800.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1
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250610-      Project Number:

Itm Cd: 647-1000     Description : TRAFFIC SIGNAL INSTALLATION NO - Unit Type: N

Supp Desc1:

Supp Desc2:

3

 

0605 Active 1.00 57,600.00000 57,600.00 0.000 1.000 1.000 57,600.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 647-1000     Description : TRAFFIC SIGNAL INSTALLATION NO - Unit Type: N

Supp Desc1:

Supp Desc2:

4

 

0610 Active 1.00 53,600.00000 53,600.00 0.000 1.000 1.000 53,600.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 647-1000     Description : TRAFFIC SIGNAL INSTALLATION NO - Unit Type: N

Supp Desc1:

Supp Desc2:

5

 

0615 Active 1.00 85,200.00000 85,200.00 0.000 1.000 1.000 85,200.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 320,300.00 Final Amount: 320,300.000

Itm Cd: 647-2160     Description : PULL BOX, PB-6 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0780 Active 39.00 1,070.00000 41,730.00 0.000 41.000 41.000 43,870.0000.000

Qty Reported to Date: 41 Qty Authorized to Date: 41

Project Totals Original Amount: 41,730.00 Final Amount: 43,870.000

Itm Cd: 647-2170     Description : PULL BOX, PB-7 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0784 Active 12.00 1,310.00000 15,720.00 0.000 12.000 12.000 15,720.0000.000

Qty Reported to Date: 12 Qty Authorized to Date: 12

Project Totals Original Amount: 15,720.00 Final Amount: 15,720.000
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250610-      Project Number:

Itm Cd: 647-5230     Description : SIGNAL ASSEMBLY, FLASHING SCHOOL, COMPLETE Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0680 Active 6.00 8,350.00000 50,100.00 0.000 6.000 6.000 50,100.0000.000

Qty Reported to Date: 6 Qty Authorized to Date: 6

Project Totals Original Amount: 50,100.00 Final Amount: 50,100.000

Itm Cd: 653-0110     Description : THERMOPLASTIC PVMT MARKING, ARROW, TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0684 Active 2.00 79.50000 159.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 159.00 Final Amount: 0.000

Itm Cd: 653-0120     Description : THERMOPLASTIC PVMT MARKING, ARROW, TP 2 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0685 Active 192.00 79.50000 15,264.00 0.000 190.000 190.000 15,105.0000.000

Qty Reported to Date: 190 Qty Authorized to Date: 190

Project Totals Original Amount: 15,264.00 Final Amount: 15,105.000

Itm Cd: 653-0170     Description : THERMOPLASTIC PVMT MARKING, ARROW, TP 7 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0690 Active 17.00 101.00000 1,717.00 0.000 17.000 17.000 1,717.0000.000

Qty Reported to Date: 17 Qty Authorized to Date: 17

Project Totals Original Amount: 1,717.00 Final Amount: 1,717.000

Itm Cd: 653-0210     Description : THERMOPLASTIC PVMT MARKING, WORD, TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0695 Active 16.00 133.00000 2,128.00 0.000 16.000 16.000 2,128.0000.000

Qty Reported to Date: 16 Qty Authorized to Date: 16

Project Totals Original Amount: 2,128.00 Final Amount: 2,128.000
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250610-      Project Number:

Itm Cd: 653-1501     Description : THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0700 Active 60000.00 0.40000 24,000.00 0.000 71,451.000 71,451.000 28,580.4000.000

Qty Reported to Date: 71451 Qty Authorized to Date: 71451

Project Totals Original Amount: 24,000.00 Final Amount: 28,580.400

Itm Cd: 653-1502     Description : THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0705 Active 45300.00 0.40000 18,120.00 0.000 49,003.680 49,003.680 19,601.4720.000

Qty Reported to Date: 49003.68 Qty Authorized to Date: 49003.68

Project Totals Original Amount: 18,120.00 Final Amount: 19,601.472

Itm Cd: 653-1704     Description : THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0710 Active 1600.00 7.95000 12,720.00 0.000 1,258.850 1,258.850 10,007.8580.000

Qty Reported to Date: 1258.85 Qty Authorized to Date: 1258.85

Project Totals Original Amount: 12,720.00 Final Amount: 10,007.858

Itm Cd: 653-1804     Description : THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0715 Active 17700.00 2.40000 42,480.00 0.000 15,952.354 15,952.354 38,285.6500.000

Qty Reported to Date: 15952.354 Qty Authorized to Date: 15952.354

Project Totals Original Amount: 42,480.00 Final Amount: 38,285.650

Itm Cd: 653-3501     Description : THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0720 Active 38200.00 0.32000 12,224.00 0.000 44,760.000 44,760.000 14,323.2000.000

Qty Reported to Date: 44760 Qty Authorized to Date: 44760

Project Totals Original Amount: 12,224.00 Final Amount: 14,323.200
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250610-      Project Number:

Itm Cd: 653-6004     Description : THERMOPLASTIC TRAF STRIPING, WHITE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0725 Active 6600.00 4.25000 28,050.00 0.000 4,545.455 4,545.455 19,318.1840.000

Qty Reported to Date: 4545.455 Qty Authorized to Date: 4545.455

Project Totals Original Amount: 28,050.00 Final Amount: 19,318.184

Itm Cd: 653-6006     Description : THERMOPLASTIC TRAF STRIPING, YELLOW Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0730 Active 1500.00 4.25000 6,375.00 0.000 964.752 964.752 4,100.1960.000

Qty Reported to Date: 964.752 Qty Authorized to Date: 964.752

Project Totals Original Amount: 6,375.00 Final Amount: 4,100.196

Itm Cd: 654-1001     Description : RAISED PVMT MARKERS TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0735 Active 297.00 3.70000 1,098.90 0.000 286.000 286.000 1,058.2000.000

Qty Reported to Date: 286 Qty Authorized to Date: 286

Project Totals Original Amount: 1,098.90 Final Amount: 1,058.200

Itm Cd: 654-1003     Description : RAISED PVMT MARKERS TP 3 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0740 Active 1142.00 3.70000 4,225.40 0.000 1,764.000 1,764.000 6,526.8000.000

Qty Reported to Date: 1764 Qty Authorized to Date: 1764

Project Totals Original Amount: 4,225.40 Final Amount: 6,526.800

Itm Cd: 654-1010     Description : RAISED PVMT MARKERS TP 10 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0745 Active 8.00 37.00000 296.00 0.000 8.000 8.000 296.0000.000

Qty Reported to Date: 8 Qty Authorized to Date: 8

Project Totals Original Amount: 296.00 Final Amount: 296.000
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250610-      Project Number:

Itm Cd: 657-1085     Description : PREFORMED PLASTIC SOLID PVMT MKG, 8 IN,
CONTRAST (BLACK-WHIT

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0750 Active 950.00 5.95000 5,652.50 0.000 680.000 680.000 4,046.0000.000

Qty Reported to Date: 680 Qty Authorized to Date: 680

Project Totals Original Amount: 5,652.50 Final Amount: 4,046.000

Itm Cd: 657-3085     Description : PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST
(BLACK-WHITE

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0759 Active 460.00 4.75000 2,185.00 0.000 340.000 340.000 1,615.0000.000

Qty Reported to Date: 340 Qty Authorized to Date: 340

Project Totals Original Amount: 2,185.00 Final Amount: 1,615.000

Itm Cd: 657-5017     Description : PREFORMED PLASTIC PVMT MKG, WORDS AND/OR
SYM, ARROW TP 2, WH

Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0760 Active 2.00 795.00000 1,590.00 0.000 2.000 2.000 1,590.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 1,590.00 Final Amount: 1,590.000

Itm Cd: 657-5020     Description : PREFORMED PLASTIC PVMT MKG, WORDS AND/OR
SYM, ARROW TP 7, WH

Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0765 Active 2.00 795.00000 1,590.00 0.000 2.000 2.000 1,590.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 1,590.00 Final Amount: 1,590.000

Itm Cd: 657-6085     Description : PREFORMED PLASTIC SOLID PVMT MKG, 8 IN,
CONTRAST (BLACK-YELL

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0770 Active 460.00 5.95000 2,737.00 0.000 340.000 340.000 2,023.0000.000

Qty Reported to Date: 340 Qty Authorized to Date: 340

Project Totals Original Amount: 2,737.00 Final Amount: 2,023.000
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250610-      Project Number:

Itm Cd: 660-0812     Description : SAN SEWER PIPE, 12 IN, DUCTILE IRON Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0975 Active 280.00 90.00000 25,200.00 -280.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 25,200.00 Final Amount: 0.000

Itm Cd: 660-0824     Description : SAN SEWER PIPE, 24 IN, DUCTILE IRON Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0980 Active 220.00 525.00000 115,500.00 0.000 197.470 197.470 103,671.7500.000

Qty Reported to Date: 197.47 Qty Authorized to Date: 197.47

Project Totals Original Amount: 115,500.00 Final Amount: 103,671.750

Itm Cd: 668-1100     Description : CATCH BASIN, GP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0340 Active 210.00 2,340.00000 491,400.00 0.000 209.000 209.000 489,060.0000.000

Qty Reported to Date: 209 Qty Authorized to Date: 209

Project Totals Original Amount: 491,400.00 Final Amount: 489,060.000

Itm Cd: 668-1110     Description : CATCH BASIN, GP 1, ADDL DEPTH Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0345 Active 77.00 233.00000 17,941.00 0.000 126.043 126.043 29,368.0190.000

Qty Reported to Date: 126.043 Qty Authorized to Date: 126.043

Project Totals Original Amount: 17,941.00 Final Amount: 29,368.019

Itm Cd: 668-1200     Description : CATCH BASIN, GP 2 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0350 Active 27.00 2,550.00000 68,850.00 0.000 25.000 25.000 63,750.0000.000

Qty Reported to Date: 25 Qty Authorized to Date: 25

Project Totals Original Amount: 68,850.00 Final Amount: 63,750.000
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250610-      Project Number:

Itm Cd: 668-1210     Description : CATCH BASIN, GP 2, ADDL DEPTH Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0355 Active 69.00 254.00000 17,526.00 0.000 72.166 72.166 18,330.1640.000

Qty Reported to Date: 72.166 Qty Authorized to Date: 72.166

Project Totals Original Amount: 17,526.00 Final Amount: 18,330.164

Itm Cd: 668-2100     Description : DROP INLET, GP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0360 Active 73.00 1,810.00000 132,130.00 0.000 54.000 54.000 97,740.0000.000

Qty Reported to Date: 54 Qty Authorized to Date: 54

Project Totals Original Amount: 132,130.00 Final Amount: 97,740.000

Itm Cd: 668-2110     Description : DROP INLET, GP 1, ADDL DEPTH Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0365 Active 23.00 233.00000 5,359.00 0.000 17.750 17.750 4,135.7500.000

Qty Reported to Date: 17.75 Qty Authorized to Date: 17.75

Project Totals Original Amount: 5,359.00 Final Amount: 4,135.750

Itm Cd: 668-2200     Description : DROP INLET, GP 2 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0370 Active 5.00 2,090.00000 10,450.00 0.000 3.000 3.000 6,270.0000.000

Qty Reported to Date: 3 Qty Authorized to Date: 3

Project Totals Original Amount: 10,450.00 Final Amount: 6,270.000

Itm Cd: 668-2210     Description : DROP INLET, GP 2, ADDL DEPTH Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0375 Active 11.00 254.00000 2,794.00 0.000 5.750 5.750 1,460.5000.000

Qty Reported to Date: 5.75 Qty Authorized to Date: 5.75

Project Totals Original Amount: 2,794.00 Final Amount: 1,460.500
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250610-      Project Number:

Itm Cd: 668-3300     Description : SAN SEWER MANHOLE, TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0985 Active 6.00 6,360.00000 38,160.00 0.000 5.000 5.000 31,800.0000.000

Qty Reported to Date: 5 Qty Authorized to Date: 5

Project Totals Original Amount: 38,160.00 Final Amount: 31,800.000

Itm Cd: 668-3311     Description : SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0990 Active 93.00 212.00000 19,716.00 0.000 72.260 72.260 15,319.1200.000

Qty Reported to Date: 72.26 Qty Authorized to Date: 72.26

Project Totals Original Amount: 19,716.00 Final Amount: 15,319.120

Itm Cd: 668-4300     Description : STORM SEWER MANHOLE, TP 1 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0380 Active 17.00 1,900.00000 32,300.00 0.000 20.000 20.000 38,000.0000.000

Qty Reported to Date: 20 Qty Authorized to Date: 20

Project Totals Original Amount: 32,300.00 Final Amount: 38,000.000

Itm Cd: 668-4311     Description : STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0385 Active 32.00 244.00000 7,808.00 0.000 46.380 46.380 11,316.7200.000

Qty Reported to Date: 46.38 Qty Authorized to Date: 46.38

Project Totals Original Amount: 7,808.00 Final Amount: 11,316.720

Itm Cd: 668-4400     Description : STORM SEWER MANHOLE, TP 2 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0390 Active 5.00 2,280.00000 11,400.00 0.000 4.000 4.000 9,120.0000.000

Qty Reported to Date: 4 Qty Authorized to Date: 4

Project Totals Original Amount: 11,400.00 Final Amount: 9,120.000
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250610-      Project Number:

Itm Cd: 668-4411     Description : STORM SEWER MANHOLE, TP 2, ADDL DEPTH, CL 1 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0395 Active 19.00 292.00000 5,548.00 0.000 17.083 17.083 4,988.2360.000

Qty Reported to Date: 17.083 Qty Authorized to Date: 17.083

Project Totals Original Amount: 5,548.00 Final Amount: 4,988.236

Itm Cd: 668-5000     Description : JUNCTION BOX Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0400 Active 3.00 2,070.00000 6,210.00 0.000 6.000 6.000 12,420.0000.000

Qty Reported to Date: 6 Qty Authorized to Date: 6

Project Totals Original Amount: 6,210.00 Final Amount: 12,420.000

Itm Cd: 670-1060     Description : WATER MAIN, 6 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0905 Active 2080.00 35.00000 72,800.00 0.000 2,735.910 2,735.910 95,756.8500.000

Qty Reported to Date: 2735.91 Qty Authorized to Date: 2735.91

Project Totals Original Amount: 72,800.00 Final Amount: 95,756.850

Itm Cd: 670-1080     Description : WATER MAIN, 8 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0910 Active 400.00 39.25000 15,700.00 0.000 231.750 231.750 9,096.1880.000

Qty Reported to Date: 231.75 Qty Authorized to Date: 231.75

Project Totals Original Amount: 15,700.00 Final Amount: 9,096.188

Itm Cd: 670-1100     Description : WATER MAIN, 10 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0915 Active 50.00 43.50000 2,175.00 0.000 44.090 44.090 1,917.9150.000

Qty Reported to Date: 44.09 Qty Authorized to Date: 44.09

Project Totals Original Amount: 2,175.00 Final Amount: 1,917.915
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250610-      Project Number:

Itm Cd: 670-1120     Description : WATER MAIN, 12 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0920 Active 16350.00 51.00000 833,850.00 0.000 16,608.730 16,608.730 847,045.2300.000

Qty Reported to Date: 16608.73 Qty Authorized to Date: 16608.73

Project Totals Original Amount: 833,850.00 Final Amount: 847,045.230

Itm Cd: 670-1160     Description : WATER MAIN, 16 IN Unit Type: E

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9190 Active 0.00 566.40000 0.00 480.000 541.000 541.000 306,422.4000.000

Qty Reported to Date: 541 Qty Authorized to Date: 541

Project Totals Original Amount: 0.00 Final Amount: 306,422.400

Itm Cd: 670-1490     Description : CUT & CAP EXIST WATER MAIN Unit Type: N

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9195 Active 0.00 3,540.00000 0.00 2.000 2.000 2.000 7,080.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 0.00 Final Amount: 7,080.000

Itm Cd: 670-1600     Description : CUT & PLUG EXISTING WATER MAIN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0923 Active 18.00 424.00000 7,632.00 0.000 25.000 25.000 10,600.0000.000

Qty Reported to Date: 25 Qty Authorized to Date: 25

Project Totals Original Amount: 7,632.00 Final Amount: 10,600.000

Itm Cd: 670-2006     Description : PRESSURE REDUCING VALVE, INCL VAULT - Unit Type: N

Supp Desc1:

Supp Desc2:

8 FT X 10 FT

 

0924 Active 1.00 53,000.00000 53,000.00 0.000 1.000 1.000 53,000.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 53,000.00 Final Amount: 53,000.000
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250610-      Project Number:

Itm Cd: 670-2060     Description : GATE VALVE, 6 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0925 Active 12.00 901.00000 10,812.00 0.000 24.000 24.000 21,624.0000.000

Qty Reported to Date: 24 Qty Authorized to Date: 24

Project Totals Original Amount: 10,812.00 Final Amount: 21,624.000

Itm Cd: 670-2080     Description : GATE VALVE, 8 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0930 Active 2.00 1,270.00000 2,540.00 0.000 4.000 4.000 5,080.0000.000

Qty Reported to Date: 4 Qty Authorized to Date: 4

Project Totals Original Amount: 2,540.00 Final Amount: 5,080.000

Itm Cd: 670-2100     Description : GATE VALVE, 10 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0935 Active 1.00 1,800.00000 1,800.00 0.000 1.000 1.000 1,800.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 1,800.00 Final Amount: 1,800.000

Itm Cd: 670-2120     Description : GATE VALVE, 12 IN Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0936 Active 30.00 2,440.00000 73,200.00 0.000 34.000 34.000 82,960.0000.000

Qty Reported to Date: 34 Qty Authorized to Date: 34

Project Totals Original Amount: 73,200.00 Final Amount: 82,960.000

Itm Cd: 670-2160     Description : GATE VALVE, 16 IN Unit Type: N

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9200 Active 0.00 11,623.00000 0.00 2.000 2.000 2.000 23,246.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 0.00 Final Amount: 23,246.000
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250610-      Project Number:

Itm Cd: 670-3166     Description : TAP SLEEVE/VAL ASSY,16" X  6" Unit Type: N

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9305 Active 0.00 16,520.00000 0.00 1.000 1.000 1.000 16,520.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 16,520.000

Itm Cd: 670-4000     Description : FIRE HYDRANT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0937 Active 22.00 3,290.00000 72,380.00 0.000 29.000 29.000 95,410.0000.000

Qty Reported to Date: 29 Qty Authorized to Date: 29

Project Totals Original Amount: 72,380.00 Final Amount: 95,410.000

Itm Cd: 670-4490     Description : CONCRETE THRUST COLLAR - Unit Type: N

Supp Desc1:

Supp Desc2:

6 IN

 

0938 Active 11.00 265.00000 2,915.00 0.000 20.000 20.000 5,300.0000.000

Qty Reported to Date: 20 Qty Authorized to Date: 20

Itm Cd: 670-4490     Description : CONCRETE THRUST COLLAR - Unit Type: N

Supp Desc1:

Supp Desc2:

8 IN

 

0939 Active 2.00 371.00000 742.00 0.000 2.000 2.000 742.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Itm Cd: 670-4490     Description : CONCRETE THRUST COLLAR - Unit Type: N

Supp Desc1:

Supp Desc2:

10 IN

 

0940 Active 1.00 530.00000 530.00 0.000 1.000 1.000 530.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Itm Cd: 670-4490     Description : CONCRETE THRUST COLLAR - Unit Type: N

Supp Desc1:

Supp Desc2:

12 IN

 

0941 Active 3.00 636.00000 1,908.00 0.000 10.000 10.000 6,360.0000.000

Qty Reported to Date: 10 Qty Authorized to Date: 10

Project Totals Original Amount: 6,095.00 Final Amount: 12,932.000
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250610-      Project Number:

Itm Cd: 670-4530     Description : CONC THRUST COLLAR, 16" PIPE Unit Type: N

Supp Desc1:

Supp Desc2:

UTILITIES

                                                            

9210 Active 0.00 1,770.00000 0.00 2.000 2.000 2.000 3,540.0000.000

Qty Reported to Date: 2 Qty Authorized to Date: 2

Project Totals Original Amount: 0.00 Final Amount: 3,540.000

Itm Cd: 670-5000     Description : WATER SERVICE LINE - Unit Type: E

Supp Desc1:

Supp Desc2:

1 IN

 

0942 Active 8900.00 26.50000 235,850.00 0.000 10,198.640 10,198.640 270,263.9600.000

Qty Reported to Date: 10198.64 Qty Authorized to Date: 10198.64

Itm Cd: 670-5000     Description : WATER SERVICE LINE - Unit Type: E

Supp Desc1:

Supp Desc2:

2 IN

 

0943 Active 40.00 42.50000 1,700.00 0.000 685.000 685.000 29,112.5000.000

Qty Reported to Date: 685 Qty Authorized to Date: 685

Itm Cd: 670-5000     Description : WATER SERVICE LINE - Unit Type: E

Supp Desc1:

Supp Desc2:

4 IN

 

0944 Active 20.00 37.00000 740.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 238,290.00 Final Amount: 299,376.460

Itm Cd: 670-7000     Description : STEEL CASING - Unit Type: E

Supp Desc1:

Supp Desc2:

24 IN

 

0945 Active 200.00 398.00000 79,600.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 670-7000     Description : STEEL CASING - Unit Type: E

Supp Desc1:

Supp Desc2:

48 IN

 

0995 Active 125.00 848.00000 106,000.00 0.000 125.000 125.000 106,000.0000.000

Qty Reported to Date: 125 Qty Authorized to Date: 125

Project Totals Original Amount: 185,600.00 Final Amount: 106,000.000
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250610-      Project Number:

Itm Cd: 670-9730     Description : RELOCATE EXIST WATER METER, INCL BOX Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0949 Active 119.00 265.00000 31,535.00 0.000 133.000 133.000 35,245.0000.000

Qty Reported to Date: 133 Qty Authorized to Date: 133

Project Totals Original Amount: 31,535.00 Final Amount: 35,245.000

Itm Cd: 670-9920     Description : REMOVE EXISTING FIRE HYDRANT Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0950 Active 10.00 159.00000 1,590.00 0.000 17.000 17.000 2,703.0000.000

Qty Reported to Date: 17 Qty Authorized to Date: 17

Project Totals Original Amount: 1,590.00 Final Amount: 2,703.000

Itm Cd: 681-4215     Description : LIGHTING STD, 35 FT MH, POST TOP Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0840 Active 199.00 3,010.00000 598,990.00 -199.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 598,990.00 Final Amount: 0.000

Itm Cd: 681-4323     Description : LT STD, 32' MH, 12' ARM Unit Type: N

Supp Desc1:

Supp Desc2:

LIGHTING STD, 32 FT MH, 12 FT ARM

                                                            

0842 Denied 0.00 4,275.33000 0.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 681-4323     Description : LT STD, 32' MH, 12' ARM Unit Type: N

Supp Desc1:

Supp Desc2:

LIGHTING STD, 32 FT MH, 12 FT ARM

ITEM ADDED BY SA

9112 Active 0.00 4,275.33000 0.00 170.000 169.500 169.500 724,668.4350.000

Qty Reported to Date: 169.5 Qty Authorized to Date: 169.5

Project Totals Original Amount: 0.00 Final Amount: 724,668.435
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250610-      Project Number:

Itm Cd: 681-6346     Description : LUMINAIRE, TP 3, 250 W, HP SODIUM Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0845 Active 218.00 1,220.00000 265,960.00 -218.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 265,960.00 Final Amount: 0.000

Itm Cd: 681-6900     Description : LUMINAIRE - Unit Type: N

Supp Desc1:

Supp Desc2:

LUMINAIRE-LED

                                                            

0846 Denied 0.00 1,602.45000 0.00 0.000 0.000 0.000 0.0000.000

Itm Cd: 681-6900     Description : LUMINAIRE - Unit Type: N

Supp Desc1:

Supp Desc2:

LUMINAIRE-LED

ITEM ADDED BY SA

9113 Active 0.00 1,602.45000 0.00 183.000 182.000 182.000 291,645.9000.000

Qty Reported to Date: 182 Qty Authorized to Date: 182

Project Totals Original Amount: 0.00 Final Amount: 291,645.900

Itm Cd: 682-3424     Description : MULT COND CABLE, TP RHW, 2-#2-1-#4 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0850 Active 38010.00 7.75000 294,577.50 0.000 32,169.000 32,169.000 249,309.7500.000

Qty Reported to Date: 32169 Qty Authorized to Date: 32169

Project Totals Original Amount: 294,577.50 Final Amount: 249,309.750

Itm Cd: 682-3468     Description : MULT COND CABLE, TP RHW, 2-#6-1-#8 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0855 Active 40.00 5.20000 208.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 208.00 Final Amount: 0.000
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250610-      Project Number:

Itm Cd: 682-6110     Description : CONDUIT, RIGID, 1 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0860 Active 40.00 24.25000 970.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 970.00 Final Amount: 0.000

Itm Cd: 682-6120     Description : CONDUIT, RIGID, 2 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0865 Active 965.00 12.25000 11,821.25 0.000 100.000 100.000 1,225.0000.000

Qty Reported to Date: 100 Qty Authorized to Date: 100

Project Totals Original Amount: 11,821.25 Final Amount: 1,225.000

Itm Cd: 682-6222     Description : CONDUIT, NONMETL, TP 2, 2 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0785 Active 275.00 4.05000 1,113.75 0.000 200.000 200.000 810.0000.000

Qty Reported to Date: 200 Qty Authorized to Date: 200

Itm Cd: 682-6222     Description : CONDUIT, NONMETL, TP 2, 2 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0870 Active 27340.00 4.05000 110,727.00 0.000 26,406.000 26,406.000 106,944.3000.000

Qty Reported to Date: 26406 Qty Authorized to Date: 26406

Project Totals Original Amount: 111,840.75 Final Amount: 107,754.300

Itm Cd: 682-6233     Description : CONDUIT, NONMETL, TP 3, 2 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0630 Active 3830.00 4.35000 16,660.50 0.000 3,830.000 3,830.000 16,660.5000.000

Qty Reported to Date: 3830 Qty Authorized to Date: 3830

Itm Cd: 682-6233     Description : CONDUIT, NONMETL, TP 3, 2 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0790 Active 16165.00 4.35000 70,317.75 0.000 16,635.000 16,635.000 72,362.2500.000

Qty Reported to Date: 16635 Qty Authorized to Date: 16635
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250610-      Project Number:

Itm Cd: 682-6233     Description : CONDUIT, NONMETL, TP 3, 2 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0875 Active 8080.00 4.35000 35,148.00 0.000 7,850.000 7,850.000 34,147.5000.000

Qty Reported to Date: 7850 Qty Authorized to Date: 7850

Project Totals Original Amount: 122,126.25 Final Amount: 123,170.250

Itm Cd: 682-9010     Description : SVC POLE RISER Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0880 Active 6.00 6,170.00000 37,020.00 0.000 6.000 6.000 37,020.0000.000

Qty Reported to Date: 6 Qty Authorized to Date: 6

Project Totals Original Amount: 37,020.00 Final Amount: 37,020.000

Itm Cd: 682-9021     Description : ELECTRICAL JUNCTION BOX, CONC GROUND MOUNTED Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0885 Active 79.00 1,330.00000 105,070.00 0.000 76.000 76.000 101,080.0000.000

Qty Reported to Date: 76 Qty Authorized to Date: 76

Project Totals Original Amount: 105,070.00 Final Amount: 101,080.000

Itm Cd: 682-9023     Description : ELECTRICAL JUNCTION BOX, GALVANIZED, SIZE - Unit Type: N

Supp Desc1:

Supp Desc2:

12 IN X 8 IN X 10 IN

 

1000 Active 2.00 369.00000 738.00 0.000 1.000 1.000 369.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 738.00 Final Amount: 369.000

Itm Cd: 682-9950     Description : DIRECTIONAL BORE - Unit Type: E

Supp Desc1:

Supp Desc2:

3 IN

 

0835 Active 11565.00 6.90000 79,798.50 0.000 19,173.000 19,173.000 132,293.7000.000

Qty Reported to Date: 19173 Qty Authorized to Date: 19173
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250610-      Project Number:

Itm Cd: 682-9950     Description : DIRECTIONAL BORE - Unit Type: E

Supp Desc1:

Supp Desc2:

5 IN

 

0895 Active 230.00 27.75000 6,382.50 0.000 230.000 230.000 6,382.5000.000

Qty Reported to Date: 230 Qty Authorized to Date: 230

Itm Cd: 682-9950     Description : DIRECTIONAL BORE - Unit Type: E

Supp Desc1:

Supp Desc2:

2 IN

 

1115 Active 8080.00 6.90000 55,752.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 141,933.00 Final Amount: 138,676.200

Itm Cd: 687-1000     Description : TRAFFIC SIGNAL TIMING - Unit Type: N

Supp Desc1:

Supp Desc2:

STP00-7007-00(006)

 

1045 Active 1.00 14,600.00000 14,600.00 0.000 1.000 1.000 14,600.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 14,600.00 Final Amount: 14,600.000

Itm Cd: 700-6910     Description : PERMANENT GRASSING Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0435 Active 46.00 1,060.00000 48,760.00 0.000 30.018 30.018 31,819.0800.000

Qty Reported to Date: 30.018 Qty Authorized to Date: 30.018

Project Totals Original Amount: 48,760.00 Final Amount: 31,819.080

Itm Cd: 700-7000     Description : AGRICULTURAL LIME Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0440 Active 203.00 79.50000 16,138.50 0.000 20.981 20.981 1,667.9900.000

Qty Reported to Date: 20.981 Qty Authorized to Date: 20.981

Project Totals Original Amount: 16,138.50 Final Amount: 1,667.990
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250610-      Project Number:

Itm Cd: 700-8000     Description : FERTILIZER MIXED GRADE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0450 Active 32.00 636.00000 20,352.00 0.000 26.846 26.846 17,074.0560.000

Qty Reported to Date: 26.846 Qty Authorized to Date: 26.846

Project Totals Original Amount: 20,352.00 Final Amount: 17,074.056

Itm Cd: 700-8100     Description : FERTILIZER NITROGEN CONTENT Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0455 Active 2300.00 2.10000 4,830.00 0.000 2,208.000 2,208.000 4,636.8000.000

Qty Reported to Date: 2208 Qty Authorized to Date: 2208

Project Totals Original Amount: 4,830.00 Final Amount: 4,636.800

Itm Cd: 711-0600     Description : TURF REINFORCING MATTING, TP 6 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

1050 Active 5400.00 13.25000 71,550.00 0.000 3,175.194 3,175.194 42,071.3210.000

Qty Reported to Date: 3175.194 Qty Authorized to Date: 3175.194

Project Totals Original Amount: 71,550.00 Final Amount: 42,071.321

Itm Cd: 713-3001     Description : WOOD FIBER BLANKET,TP I,SLOPES Unit Type: E

Supp Desc1:

Supp Desc2:

ECTC FA No 1

ECTC FA No 1

1001 Active 0.00 1.67000 0.00 0.000 4,689.934 4,689.934 7,832.1900.000

Qty Reported to Date: 4689.934 Qty Authorized to Date: 4689.934

Project Totals Original Amount: 0.00 Final Amount: 7,832.190

Itm Cd: 716-2000     Description : EROSION CONTROL MATS, SLOPES Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0465 Active 8600.00 1.00000 8,600.00 0.000 6,872.244 6,872.244 6,872.2440.000

Qty Reported to Date: 6872.244 Qty Authorized to Date: 6872.244

Project Totals Original Amount: 8,600.00 Final Amount: 6,872.244
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250610-      Project Number:

Itm Cd: 935-1115     Description : OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE,
SINGLE MODE, 48

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0795 Active 21445.00 3.30000 70,768.50 0.000 22,400.000 22,400.000 73,920.0000.000

Qty Reported to Date: 22400 Qty Authorized to Date: 22400

Project Totals Original Amount: 70,768.50 Final Amount: 73,920.000

Itm Cd: 935-1511     Description : OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE
MODE, 6 FIBER

Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0800 Active 2090.00 3.70000 7,733.00 0.000 537.000 537.000 1,986.9000.000

Qty Reported to Date: 537 Qty Authorized to Date: 537

Project Totals Original Amount: 7,733.00 Final Amount: 1,986.900

Itm Cd: 935-3105     Description : FIBER OPTIC CLOSURE, UNDERGROUND, 48 FIBER Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0805 Active 12.00 901.00000 10,812.00 0.000 6.000 6.000 5,406.0000.000

Qty Reported to Date: 6 Qty Authorized to Date: 6

Project Totals Original Amount: 10,812.00 Final Amount: 5,406.000

Itm Cd: 935-3602     Description : FIBER OPTIC CLOSURE, FDC PRE-TERMINATED, TYPE
A, 6-FIBER

Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0810 Active 11.00 518.00000 5,698.00 0.000 5.000 5.000 2,590.0000.000

Qty Reported to Date: 5 Qty Authorized to Date: 5

Project Totals Original Amount: 5,698.00 Final Amount: 2,590.000

Itm Cd: 935-4010     Description : FIBER OPTIC SPLICE, FUSION Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0815 Active 66.00 39.75000 2,623.50 0.000 18.000 18.000 715.5000.000

Qty Reported to Date: 18 Qty Authorized to Date: 18

Project Totals Original Amount: 2,623.50 Final Amount: 715.500
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250610-      Project Number:

Itm Cd: 935-5050     Description : FIBER OPTIC PATCH CORD, SM Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0820 Active 44.00 76.25000 3,355.00 0.000 44.000 44.000 3,355.0000.000

Qty Reported to Date: 44 Qty Authorized to Date: 44

Project Totals Original Amount: 3,355.00 Final Amount: 3,355.000

Itm Cd: 935-8000     Description : TESTING Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0830 Active 1.00 2,650.00000 2,650.00 0.000 1.000 1.000 2,650.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 2,650.00 Final Amount: 2,650.000

Itm Cd: 935-8500     Description : TRAINING Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1080 Active 1.00 3,180.00000 3,180.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 3,180.00 Final Amount: 0.000

Itm Cd: 936-1001     Description : CCTV SYSTEM, TYPE B Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1055 Active 5.00 7,690.00000 38,450.00 0.000 5.000 5.000 38,450.0000.000

Qty Reported to Date: 5 Qty Authorized to Date: 5

Project Totals Original Amount: 38,450.00 Final Amount: 38,450.000

Itm Cd: 936-8500     Description : TRAINING Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1065 Active 1.00 2,650.00000 2,650.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 2,650.00 Final Amount: 0.000
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250610-      Project Number:

Itm Cd: 937-6050     Description : INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY,
TYPE A

Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1070 Active 1.00 6,190.00000 6,190.00 0.000 1.000 1.000 6,190.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 6,190.00 Final Amount: 6,190.000

Itm Cd: 937-6150     Description : PROGRAMMING MONITOR, TYPE A Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1075 Active 1.00 795.00000 795.00 0.000 1.000 1.000 795.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 795.00 Final Amount: 795.000

Itm Cd: 937-8000     Description : TESTING Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1120 Active 1.00 1,330.00000 1,330.00 0.000 1.000 1.000 1,330.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 1,330.00 Final Amount: 1,330.000

Itm Cd: 939-2305     Description : FIELD SWITCH, TYPE C Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

1085 Active 11.00 5,010.00000 55,110.00 0.000 11.000 11.000 55,110.0000.000

Qty Reported to Date: 11 Qty Authorized to Date: 11

Project Totals Original Amount: 55,110.00 Final Amount: 55,110.000
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250615-      Project Number:

Itm Cd: 004-0022     Description : EXTRA WORK - Unit Type: N

Supp Desc1:

Supp Desc2:

ATTACH WATERMAIN HANGERS TO BRIDGE 1

AS PER PLAN REVISION DATED 2/12/16

9050 Active 0.00 49,903.45000 0.00 1.000 1.000 1.000 49,903.4500.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 49,903.450

Itm Cd: 207-0203     Description : FOUND BKFILL MATL, TP II Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0005 Active 27.00 69.00000 1,863.00 0.000 43.453 43.453 2,998.2570.000

Qty Reported to Date: 43.453 Qty Authorized to Date: 43.453

Project Totals Original Amount: 1,863.00 Final Amount: 2,998.257

Itm Cd: 211-0300     Description : BRIDGE EXCAVATION, STREAM CROSSING Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0010 Active 254.00 28.25000 7,175.50 0.000 305.446 305.446 8,628.8500.000

Qty Reported to Date: 305.446 Qty Authorized to Date: 305.446

Project Totals Original Amount: 7,175.50 Final Amount: 8,628.850

Itm Cd: 500-0100     Description : GROOVED CONCRETE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0015 Active 1436.00 9.50000 13,642.00 0.000 1,426.111 1,426.111 13,548.0550.000

Qty Reported to Date: 1426.111 Qty Authorized to Date: 1426.111

Project Totals Original Amount: 13,642.00 Final Amount: 13,548.055

Itm Cd: 500-1006     Description : SUPERSTR CONCRETE, CL AA, BR NO - Unit Type: N

Supp Desc1:

Supp Desc2:

1

 

0020 Active 1.00 609,900.00000 609,900.00 0.000 1.000 1.000 609,900.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 609,900.00 Final Amount: 609,900.000
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250615-      Project Number:

Itm Cd: 500-3002     Description : CLASS AA CONCRETE Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0025 Active 284.00 839.00000 238,276.00 0.000 284.000 284.000 238,276.0000.000

Qty Reported to Date: 284 Qty Authorized to Date: 284

Project Totals Original Amount: 238,276.00 Final Amount: 238,276.000

Itm Cd: 507-8900     Description : PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - Unit Type: E

Supp Desc1:

Supp Desc2:

1

 

0030 Active 928.00 121.00000 112,288.00 0.000 927.960 927.960 112,283.1600.000

Qty Reported to Date: 927.96 Qty Authorized to Date: 927.96

Project Totals Original Amount: 112,288.00 Final Amount: 112,283.160

Itm Cd: 507-9030     Description : PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - Unit Type: E

Supp Desc1:

Supp Desc2:

1

 

0035 Active 1068.00 178.00000 190,104.00 0.000 1,068.000 1,068.000 190,104.0000.000

Qty Reported to Date: 1068 Qty Authorized to Date: 1068

Project Totals Original Amount: 190,104.00 Final Amount: 190,104.000

Itm Cd: 511-1000     Description : BAR REINF STEEL Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0040 Active 44910.00 0.84000 37,724.40 0.000 44,910.000 44,910.000 37,724.4000.000

Qty Reported to Date: 44910 Qty Authorized to Date: 44910

Project Totals Original Amount: 37,724.40 Final Amount: 37,724.400

Itm Cd: 511-3000     Description : SUPERSTR REINF STEEL, BR NO - Unit Type: N

Supp Desc1:

Supp Desc2:

1

 

0045 Active 1.00 104,600.00000 104,600.00 0.000 1.000 1.000 104,600.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 104,600.00 Final Amount: 104,600.000
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250615-      Project Number:

Itm Cd: 516-1100     Description : ALUM HANDRAIL, STD 3626 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0050 Active 328.00 69.00000 22,632.00 0.000 329.000 329.000 22,701.0000.000

Qty Reported to Date: 329 Qty Authorized to Date: 329

Project Totals Original Amount: 22,632.00 Final Amount: 22,701.000

Itm Cd: 520-1125     Description : PILING IN PLACE, STEEL H, HP 12 X 53 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0055 Active 1570.00 46.75000 73,397.50 0.000 1,405.920 1,405.920 65,726.7600.000

Qty Reported to Date: 1405.92 Qty Authorized to Date: 1405.92

Project Totals Original Amount: 73,397.50 Final Amount: 65,726.760

Itm Cd: 520-1147     Description : PILING IN PLACE, STEEL H, HP 14 X 73 Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0060 Active 1855.00 57.50000 106,662.50 0.000 1,529.730 1,529.730 87,959.4750.000

Qty Reported to Date: 1529.73 Qty Authorized to Date: 1529.73

Project Totals Original Amount: 106,662.50 Final Amount: 87,959.475

Itm Cd: 520-4125     Description : LOAD TEST, STEEL H, HP 12 X 53 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0065 Active 1.00 1.00000 1.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 1.00 Final Amount: 0.000

Itm Cd: 520-4147     Description : LOAD TEST, STEEL H, HP 14 X 73 Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0070 Active 1.00 1.00000 1.00 0.000 0.000 0.000 0.0000.000

Project Totals Original Amount: 1.00 Final Amount: 0.000
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250615-      Project Number:

Itm Cd: 525-1000     Description : COFFERDAM Unit Type: N

Supp Desc1:

Supp Desc2:

 

 

0075 Active 8.00 18,500.00000 148,000.00 0.000 8.000 8.000 148,000.0000.000

Qty Reported to Date: 8 Qty Authorized to Date: 8

Project Totals Original Amount: 148,000.00 Final Amount: 148,000.000

Itm Cd: 540-1101     Description : REMOVAL OF EXISTING BR, STA NO - Unit Type: N

Supp Desc1:

Supp Desc2:

273+00

 

0080 Active 1.00 161,700.00000 161,700.00 0.000 1.000 1.000 161,700.0000.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 161,700.00 Final Amount: 161,700.000

Itm Cd: 603-2024     Description : STN DUMPED RIP RAP, TP 1, 24 IN Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0085 Active 1750.00 42.00000 73,500.00 0.000 1,553.945 1,553.945 65,265.6900.000

Qty Reported to Date: 1553.945 Qty Authorized to Date: 1553.945

Project Totals Original Amount: 73,500.00 Final Amount: 65,265.690

Itm Cd: 603-7000     Description : PLASTIC FILTER FABRIC Unit Type: E

Supp Desc1:

Supp Desc2:

 

 

0090 Active 1750.00 4.30000 7,525.00 0.000 1,553.945 1,553.945 6,681.9640.000

Qty Reported to Date: 1553.945 Qty Authorized to Date: 1553.945

Project Totals Original Amount: 7,525.00 Final Amount: 6,681.964

Itm Cd: 615-1000     Description : JACK OR BORE PIPE - Unit Type: E

Supp Desc1:

Supp Desc2:

24 IN

PLAN REVISION DATED 3/3/15

9055 Active 0.00 72,586.55000 0.00 1.000 1.000 1.000 72,586.5500.000

Qty Reported to Date: 1 Qty Authorized to Date: 1

Project Totals Original Amount: 0.00 Final Amount: 72,586.550
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Category Nbr: 0010 Line Item Nbr: 0975 Item Code: 660-0812      Project Nbr: 250610-      

Units Type: LF  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 0680 Related Item:     $90.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: SAN SEWER PIPE, 12 IN, DUCTILE IRON

Material Discrepancy Adj:Suppl Desc:  

CO Item Desc:

 

SUPPLEMENTAL AGREEMENT NO. 001

 Quantity  Amount

Contract Bid: $25,200.00 This item is sub-contracted

$-25,200.00

280.000

-280.000Approved Change Order:

0.000 $0.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item-280.000 $-25,200.00

Category Nbr: 0010 Line Item Nbr: 9050 Item Code: 611-9995      Project Nbr: 250610-      

Units Type: EA  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9050 Related Item:     $4,420.02000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: ADJUST WATER VALVE VAULT/GRADE

Material Discrepancy Adj:Suppl Desc: STA. 1512+30 LT

CO Item Desc:

                                                            

SUPPLEMENTAL AGREEMENT NO. 001

 Quantity  Amount

Contract Bid: $0.00 This item is sub-contracted

$4,420.02

0.000

1.000Approved Change Order:

1.000 $4,420.02Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item1.000 $4,420.02

Category Nbr: 0010 Line Item Nbr: 9055 Item Code: 004-0018      Project Nbr: 250610-      

Units Type: LF  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9055 Related Item:     $116.55000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: EXTRA WORK -

Material Discrepancy Adj:Suppl Desc: SANITARY SEWER PIPE, 18 IN, PVC

CO Item Desc:

                                                            

SUPPLEMENTAL AGREEMENT NO. 001

 Quantity  Amount

Contract Bid: $0.00 This item is sub-contracted

$32,634.00

0.000

280.000Approved Change Order:

280.000 $32,634.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item280.000 $32,634.00
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Category Nbr: 0010 Line Item Nbr: 9050 Item Code: 004-0022      Project Nbr: 250615-      

Units Type: LS  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9050 Related Item:     $49,903.45000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: EXTRA WORK -

Material Discrepancy Adj:Suppl Desc: ATTACH WATERMAIN HANGERS TO BRIDGE 1

CO Item Desc:

AS PER PLAN REVISION DATED 2/12/16

SUPPLEMENTAL AGREEMENT NO. 002

 Quantity  Amount

Contract Bid: $0.00

$49,903.45

0.000

1.000Approved Change Order:

1.000 $49,903.45Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item1.000 $49,903.45

Category Nbr: 0010 Line Item Nbr: 9055 Item Code: 615-1000      Project Nbr: 250615-      

Units Type: LF  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9055 Related Item:     $72,586.55000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: JACK OR BORE PIPE -

Material Discrepancy Adj:Suppl Desc: 24 IN

CO Item Desc:

PLAN REVISION DATED 3/3/15

SUPPLEMENTAL AGREEMENT NO. 002

 Quantity  Amount

Contract Bid: $0.00

$72,586.55

0.000

1.000Approved Change Order:

1.000 $72,586.55Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item1.000 $72,586.55
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Category Nbr: 0010 Line Item Nbr: 9150 Item Code: 150-1000      Project Nbr: 250610-      

Units Type: LS  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9150 Related Item:     $19,375.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: TRAFFIC CONTROL -

Material Discrepancy Adj:Suppl Desc: UTILITY

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$19,375.00

0.000

1.000Approved Change Order:

1.000 $19,375.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item1.000 $19,375.00

Category Nbr: 0010 Line Item Nbr: 9155 Item Code: 610-2365      Project Nbr: 250610-      

Units Type: LF  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9155 Related Item:     $47.20000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: REM WATER MAIN, 6 IN

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA #5

 Quantity  Amount

Contract Bid: $0.00

$19,824.00

0.000

420.000Approved Change Order:

420.000 $19,824.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item420.000 $19,824.00

Category Nbr: 0010 Line Item Nbr: 9160 Item Code: 610-2370      Project Nbr: 250610-      

Units Type: LF  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9160 Related Item:     $47.20000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: REM WATER MAIN, 8 IN

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$4,720.00

0.000

100.000Approved Change Order:

100.000 $4,720.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item100.000 $4,720.00
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Category Nbr: 0010 Line Item Nbr: 9165 Item Code: 610-2380      Project Nbr: 250610-      

Units Type: LF  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9165 Related Item:     $53.10000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: REM WATER MAIN, 12 IN

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$8,496.00

0.000

160.000Approved Change Order:

160.000 $8,496.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item160.000 $8,496.00

Category Nbr: 0010 Line Item Nbr: 9170 Item Code: 610-2385      Project Nbr: 250610-      

Units Type: LF  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9170 Related Item:     $53.10000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: REMOVE WATER MAIN, 16 IN

Material Discrepancy Adj:Suppl Desc: UTILITES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$24,426.00

0.000

460.000Approved Change Order:

460.000 $24,426.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item460.000 $24,426.00

Category Nbr: 0010 Line Item Nbr: 9175 Item Code: 611-3020      Project Nbr: 250610-      

Units Type: EA  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9175 Related Item:     $4,248.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: RECONSTR SAN SEW MANHOLE,TP 1

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$4,248.00

0.000

1.000Approved Change Order:

1.000 $4,248.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item1.000 $4,248.00
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Category Nbr: 0010 Line Item Nbr: 9180 Item Code: 611-8050      Project Nbr: 250610-      

Units Type: EA  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9180 Related Item:     $2,478.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: ADJUST MANHOLE TO GRADE

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$12,390.00

0.000

5.000Approved Change Order:

5.000 $12,390.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item5.000 $12,390.00

Category Nbr: 0010 Line Item Nbr: 9185 Item Code: 611-8140      Project Nbr: 250610-      

Units Type: EA  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9185 Related Item:     $1,062.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: ADJUST WATER VALVE BX TO GRADE

Material Discrepancy Adj:Suppl Desc: UTILIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$5,310.00

0.000

5.000Approved Change Order:

5.000 $5,310.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item5.000 $5,310.00

Category Nbr: 0010 Line Item Nbr: 9190 Item Code: 670-1160      Project Nbr: 250610-      

Units Type: LF  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9190 Related Item:     $566.40000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: WATER MAIN, 16 IN

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$271,872.00

0.000

480.000Approved Change Order:

480.000 $271,872.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item480.000 $271,872.00
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Category Nbr: 0010 Line Item Nbr: 9195 Item Code: 670-1490      Project Nbr: 250610-      

Units Type: EA  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9195 Related Item:     $3,540.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: CUT & CAP EXIST WATER MAIN

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$7,080.00

0.000

2.000Approved Change Order:

2.000 $7,080.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item2.000 $7,080.00

Category Nbr: 0010 Line Item Nbr: 9200 Item Code: 670-2160      Project Nbr: 250610-      

Units Type: EA  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9200 Related Item:     $11,623.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: GATE VALVE, 16 IN

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$23,246.00

0.000

2.000Approved Change Order:

2.000 $23,246.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item2.000 $23,246.00

Category Nbr: 0010 Line Item Nbr: 9210 Item Code: 670-4530      Project Nbr: 250610-      

Units Type: EA  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9210 Related Item:     $1,770.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: CONC THRUST COLLAR, 16" PIPE

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$3,540.00

0.000

2.000Approved Change Order:

2.000 $3,540.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item2.000 $3,540.00
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Category Nbr: 0010 Line Item Nbr: 9305 Item Code: 670-3166      Project Nbr: 250610-      

Units Type: EA  Major Item: Specialty: Status Type: ACTVSpec Year: 2013

Proposal Line Nbr: 9305 Related Item:     $16,520.00000Unit Price:

Suppl Desc Req'd:

Pay Plan Qty:

Critical:Item Desc: TAP SLEEVE/VAL ASSY,16" X  6"

Material Discrepancy Adj:Suppl Desc: UTILITIES

CO Item Desc:

                                                            

SA#5

 Quantity  Amount

Contract Bid: $0.00

$16,520.00

0.000

1.000Approved Change Order:

1.000 $16,520.00Current Contract:

0.000Pending Change Order: $0.00

This Change Order: Force Account Item1.000 $16,520.00
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 Yes  X No

Payment Date

Please provide description:

X

Amount:  $

Amount:  $  
%

X
Amount:  $ Reimbursement for water items included in the

Amount:  $

DOT1004             

01/24/14

Please forward completed form attached to the check(s), cash, or money order(s) and other supporting documentation to:

Office of General Accounting
Revenue Unit - 8th floor
600 West Peachtree Street NW
Atlanta, GA  30308

Prepared By: Jun Birnkammer

Office/District: State Utilities Office

Contact Phone Number: 404-347-0606

1,812,875.00
Please provide description of purpose

Funds used for a lump sum contribution

GENERAL INFORMATION

Comments: GDOT Contract ID No. CSOOUUTL140759

CHARGING INFORMATION

Project Number: 250610-

Activity Code: CST

Department Number: 4840470001

Funds used for a specific purpose

Please check the appropriate box for the cash receipt:

Refund of Expense:  Reimbursement of a check previously issued by GDOT that was an overpayment or duplicate.  
Receipt of a travel advance.

Original voucher or PO Number:

Cash Participation:

Please provide the percentage of oversight funded by local funds

New Revenue:     Permit sales, copies, sales of surplus, contract plans, advertising renewal fees, ROW rents, property
tax, accident reports, receipt of state property damage, or other.

Local match from federal or state funds (Not including oversight)

Oversight

DESCRIPTION

GDOT construction contract.

DEPARTMENT OF TRANSPORTATION
CASH RECEIPTS TRANSMITTAL FORM

CASH /CHECK INFORMATION

Check Number 250610- Returned Check Replacement

Cash/Check Amount $1,812,875.00 Returned Check Number

Customer Name Augusta-Richmond County Commission 12/15/2014
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