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BACKGROUND

The City Council approved City Staff for obtaining quotes for the rehabilitation project at the March 19,2024 City
Council meeting. The quote obtained did not fit in the proposed budget and the project was put on hold. In January,
2026, Widseth sent the Quote Package to 8 local contractors with 6 Contractors responding within the specified
time frame. Anderson Brothers was the low quoter selected by the City Council at the February 17" City Council
meeting. A preconstruction meeting was held on May 27" and Anderson Brother was able to start working on the
abutments in June.

The southern abutment was able to have the decayed concrete removed down to solid concrete. The northern
abutment was taken down approximately 1.5’ with no solid concrete observed. A drill was used to drill into the
concrete another 8” and it did not seem there was solid concrete to be found. Anderson Brothers was put on hold
and Widseth reviewed with City staff to came up with 4 possible options to resolve the issue.

At the July 21°* City Council meeting the Council authorized Change Order #1 to remove and replace the north
abutment and amending the project budget. Widseth has reviewed with Anderson Brothers and construction will
start again over the next couple weeks.

At the September 15 City Council meeting the Council authorized Change Order #2 modifying the final completion
date due to low concrete breaks. Since Change Order #2 was approved, the 28-day concrete breaks have been
completed. Widseth has prepared a memo based on the 28-day concrete breaks. This memo provides background
information and makes the recommendation to leave the bridge abutments in place. By accepting this Memo, the
City agrees the abutments can remain in place and the bridge can be set. Please see attached for the RCA and
Memo.

Widseth also requested the final concrete cylinder to be broken at 56-days. The results of this break will be brought
to the Utility Commission meeting and reviewed.
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