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Progress Estimate - Lump Sum Work

For (Contract): Application Number:

Application Period: Application Date:

B C D Materials Presently Total Completed Balance to Finish

Stored (not in C or D)  and Stored to Date (B - F)

(C + D + E)

- $4,770.00 $4,770.00 $4,770.00 100.0%

- $5,450.00 $4,500.00 $4,500.00 82.6% $950.00

- $103,510.00 $90,000.00 $90,000.00 86.9% $13,510.00

- Concrete Pad $6,810.00 $6,810.00 $6,810.00 100.0%

- $10,210.00 $10,210.00

$5,450.00 $5,450.00

$136,200.00 $106,080.00 $106,080.00 $30,120.00 

From Previous Application 

(C+D)

Site Removals

Lift Station Reconstruction

Bituminous Paving

Site Restoration

Totals

%                              

(F / B)                                      

GE

Specification Section 

No.
Description

Contractor's Application

Mobilization

1

9/29/2026Start to 09/29/26

Lift Station No. 18 Reconstruction

Scheduled Value ($)

A

This Period

FWork Completed

EJCDC® C-620 Contractor's Application for Payment
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