BAXTER ITEM REPORT

UTILITIES COMMISSION

Agenda Date: 10/7/2026
“A Growing Community” Agenda Section:  Business ltem
Department Origination: Public Works
Agenda Item: Approve the Young Excavating Change Order No. 1 in the increased amount of

$6,558.78 for the CSAH 48 Trail Connection Project, Municipal Project No. 4140
Approval Required: Simple Majority Vote
BACKGROUND

Young Excavating was awarded the contract for the CSAH 48 Trail Connection Project in the amount of
$1,489,037.63 on August 18", 2026.

During excavation of the existing hydrant tee to relocate the existing hydrant outside of the trail, it was discovered
that the existing tee had no mechanical joint fittings on it and the contractor was unable to tie back into it securely.
It was determined that the best path forward was to replace the tee with a mechanical jointed tee that would allow
for a secure hydrant lead connection.

Two sanitary sewer manhole castings were determined to need adjustment. Initial modeling showed that the
castings would tie into the proposed slope, however it was determined that a modeling error occurred and that
these two manholes needed to have some of the adjusting rings removed to tie into the proposed slope correctly.
The contractor was able to remove the rings, install new concrete rings, and adjust the castings as necessary.

During topsoil stripping a curb stop was damaged that was not located or flagged. The excavator bucket caught the
top of the curb stop and bent over the curb stop box. A new curb stop box was installed.

This additional scope of work was tracked as time and materials and will utilize the hourly rates that were negotiated
and approved by state aid.

FINANCIAL IMPLICATIONS

The tables below reflect the updated costs and project budget with Change Order No. 1 incorporated.



Budget Line Item

Project Costs Based on Bid Award

Project Costs Based on Construction

Construction Segment 1 (TA Portion) 5 63743488 | % 837 434.88

Segment 1 Change Orders (1) s 655878

Construction Segment 2 (HSIP Portion) 5 85160275 | % 851,602.75
Segment 2 Change Orders s -

Constructicn Total] & 148503763 | 8% 148559641

Engineering Segment 1 (TA Portion) 5 17990150 | % 179,901.50

Engineerng Segment 2 (HSIP Portion) 5 240,34550 | & 240,345.50

EngineerngTotal] £ 42024700 | 8 420,247.00

ROW Acquisiticn Segment 1 (TA Porticn) 5 6243000 | % 62,430.00

ROW Acquisiticn Segment 2 (HSIP Porticn) 5 8,200.00 | 5 8,200.00

ROW Acquisiticn Total] & 70,630.00 | & 70,630.00

City Legal Segment] (TA Portion) s 450000 | & 4 500.00

City Legal Segment2 [HSIP Porticn) 5 5,500.00 | & 5,500.00

City Legal | & 10,000.00 | % 10,000.00

‘Wetland Bank Credit] 147889 % 1478.89

Total Project Budget] § 1,991,393.52 |5 1,991,393.52

Project Funding Grzup

Funding Based on Bid Award

Funding Based on Construction

TA Grant (Segment 1) s 46136500 | & 461,369.00
HEIP Grant (Segment 2) s 750,000.00 | £ 750,000.00
CrowWing County s 313902.15 | % 313,902.15
City of Baxter MSAS 5 466,12237 | £ 456,122.37
Total Project Funding| $ 1,991,393.52 | 8 1,991,393.52

City of Baxter:
City of Baxter TA Cost Share (20%) 5 5767113 | % 57.671.13
City of Baxter HSIP Cost Share (10%) s 41662.50] % 41,662.50
Remainder of Construction 5 3950069 | 5 46,059.47
Engineerng s 28623361 | % 286,233.61
ROW Acquisiticn 5 3531500 % 35,315.00
City Legal s 500000 | % 5,000.00
Wetland Bank Credit 5 73945 % 739.45
Total City Cost:| § 466,122.37 | § 472 68115
Available MSAS to City] $ 65922538 | 8 665,784.16
Remaining City Cost (Amount needed to fund project)] $ (193,103.01)| § (193,103.01)

Staff is proposing to utilize state aid funds to pay for Change Order No. 1. If Change Order No. 1 is approved by
state aid, there will be $665,784.16 eligible for state aid funds on the project meaning there is $193,103.01 of
eligible state aid not being utilized.

STAFF RECOMMENDATIONS

Staff recommends approval of the Young Excavating Change Order No. 1 in the increased amount of $6,558.78 for
the CSAH 48 Trail Connection Project, Municipal Project No. 4140.

COUNCIL ACTION REQUESTED

MOTION to approve the Young Excavating Change Order No. 1 in the increased amount of $6,558.78 for the CSAH
48 Trail Connection Project, Municipal Project No. 4140.



