PARTIAL PAYMENT ESTIMATE

NUMBER 1

Name of Contractor:

Anderson Brothers Construction Company of Brainerd

11325 State Highway 210
Brainerd, MN 56401

Name of Owner:

City of Baxter
13190 Memorywood Drive, PO Box 2626
Baxter, MN 56425

Date of Completion: Amount of Contract: Dates of Estimate:
Original:  See Agreement Original: $1,215,289.64 From: Start
Revised: Revised: $1,215,289.64 To: 8/14/26
Description of Project:
2026 MILL & OVERLAY IMROVEMENTS, MUNICIPAL PROJECT NUMBER 4426
CONTRACT ITEMS THIS PERIOD TOTAL TO DATE

SRECHNCE LIEMIDESCRIEIION QTy. UNIT UNIT PRICE AMOUNT QTY. AMOUNT QTY. AMOUNT

2021.501 | MOBILIZATION 1 LUMP SUM 32,144.04 $32,144.04

2101.505 | CLEARING 0.13 ACRE 10,558.48 $1,372.60

2101.505 | GRUBBING 0.13 ACRE 10,558.48 $1,372.60

2104.502 | REMOVE POST 17 EACH $26.40 $448.80

2104.502 | REMOVE GATE VALVE BOX TOP 29 EACH $184.77 $5,358.33

2104.502 | REMOVE MAIL BOX SUPPORT 93 EACH $21.12 $1,964.16 94 $1,985.28 94 $1,985.28

2104.502 | SALVAGE CASTING (SANITARY) 38 EACH $512.09 $19,459.42

2104.502 | SALVAGE LIGHTING UNIT 9 EACH $527.92 $4,751.28

2104.502 | SALVAGE MAILBOX SUPPORT 3 EACH 21.12 $63.36

2104.602 | SALVAGE SIGN SPECIAL 88 EACH 15.84 $1,393.92 56 $887.04 56 $887.04

2106.507 | EXCAVATION - COMMON 631 CUYD 19.27 $12,159.37

2106.602 | DEWATERING 4 EACH $17,905.07 $71,620.28

2112.603 | SHOULDER PREPARATION 22967 LIN FT $3.91 $89,800.97

2123.510 | COMMON LABORERS 6 HOUR $92.91 $557.46

2123.610 | SKID LOADER 6 HOUR $153.10 $918.60

2123.610 | STREET SWEEPER (WITH PICKUP BROOM AND WATER) 6 HOUR $202.33 $1,213.98

2232.504 | MILL BITUMINOUS SURFACE (1.5") 35193 SQ YD $2.03 $71,441.79

2302.518 | SPOT FULL DEPTH REPAIR 13500 SQFT $1.68 $22,680.00

2302.604 | BITUMINOUS DRIVEWAY PAVEMENT (RESIDENTIAL) 56 SQ YD $26.54 $1,486.24

2360.509 | TYPE SP 9.5 WEARING COURSE MIX (3,C) 4234 TON $89.76 $380,043.84

2501.502 | 12" RC PIPE APRON 1 EACH $1,645.01 $1,645.01

2503.503 | 12" RC PIPE SEWER CLASS IlI 149 LINFT $87.32 $13,010.68

2503.603 | 12" HDPE PIPE SEWER-DIRECTIONALLY DRILLED 542 LIN FT $123.53 $66,953.26

2503.603 | CLEAN AND VIDEO TAPE STORM SEWER PIPE 691 LIN FT $3.96 $2,736.36

2503.603 | CLEAN AND VIDEO TAPE SEWER 9957 LIN FT $1.58 $15,732.06

2504.601 | WATERMAIN REPLACEMENT NO. 1 1 LUMP SUM 6,915.80 $6,915.80

2504.601 | WATERMAIN REPLACEMENT NO. 2 1 LUMP SUM 6,915.80 $6,915.80

2504.601 | WATERMAIN REPLACEMENT NO. 3 1 LUMP SUM 6,915.80 $6,915.80

2504.601 | WATERMAIN REPLACEMENT NO. 4 1 LUMP SUM 6,915.80 $6,915.80

2504.601 | WATERMAIN REPLACEMENT NO. 5 1 LUMP SUM 6,915.80 $6,915.80

2504.601 | WATERMAIN REPLACEMENT NO. 6 1 LUMP SUM 6,915.80 $6,915.80

2504.601 | WATERMAIN REPLACEMENT NO. 7 1 LUMP SUM 7,538.76 $7,538.76

2504.601 | WATERMAIN REPLACEMENT NO. 8 1 LUMP SUM 7,290.63 $7,290.63

2504.601 | WATERMAIN REPLACEMENT NO. 9 1 LUMP SUM 7,290.63 $7,290.63

2504.601 | WATERMAIN REPLACEMENT NO. 10 1 LUMP SUM 7,290.63 $7,290.63

2504.601 | WATERMAIN REPLACEMENT NO. 11 1 LUMP SUM 7,538.76 $7,538.76

2504.601 | WATERMAIN REPLACEMENT NO. 12 1 LUMP SUM 7,538.76 $7,538.76

2504.601 | WATERMAIN REPLACEMENT NO. 13 1 LUMP SUM 7,538.76 $7,538.76

2504.601 | WATERMAIN REPLACEMENT NO. 14 1 LUMP SUM 7,538.76 $7,538.76

2504.602 | WATERMAIN EXPLORATORY EXCAVATION 84 HOURS $459.29 $38,580.36

2504.602 | HYDRANT RESTORATION 6 EACH $3,325.92 $19,955.52 6 $19,955.52 6 $19,955.52
2504.602 | HYDRANT 3 EACH $9,413.94 $28,241.82

2504.602 | INSTALL GATE VALVE BOX TOP 29 EACH $213.28 $6,185.12

2504.602 | 6" GATE VALVE REPLACEMENT 6 EACH $4,211.78 $25,270.68

2504.602 | VALVE BOX MID SECTION 10 EACH $399.11 $3,991.10

2506.502 | CONSTRUCT DRAINAGE STRUCTURE DESIGN 48-4020 20.9 LIN FT $909.09 $18,999.98

2506.502 | CASTING ASSEMBLY (STOOL GRATE & CONCRETE FRAME) 2 EACH 1,442.29 $2,884.58

2506.502 | CASTING ASSEMBLY (STORM SEWER 700-7) 2 EACH 1,214.23 $2,428.46

2506.502 | CASTING ASSEMBLY (SANITARY SEWER 700-7) 10 EACH 1,214.23 $12,142.30

2506.502 | INSTALL CASTING (SANITARY SEWER 700-7) 38 EACH $644.07 $24,474.66

2506.602 | GROUT CATCH BASIN OR MANHOLE 2 CUYD $596.55 $1,193.10

2511.504 | GEOTEXTILE FILTER TYPE 3 20 SQ YD $5.38 $107.60

2511.507 | RANDOM RIP RAP CLASS llI 1 CUYD 200.61 $200.61

2540.602 | INSTALL MAILBOX SUPPORT 3 EACH 121.42 $364.26

2540.602 | MAIL BOX SUPPORT 93 EACH 121.42 $11,292.06 95 $11,534.90 95 $11,534.90
2545.502 | LIGHTING UNIT (LED) 4 EACH 554.32 $2,217.28

2545.602 | INSTALL LIGHTING UNIT 9 EACH $1,451.79 $13,066.11

2563.601 | TRAFFIC CONTROL 1 LUMP SUM $2,111.70 $2,111.70

2564.602 | INSTALL SIGN SPECIAL 88 EACH $21.12 $1,858.56 56 $1,182.72 56 $1,182.72
2573.502 | STORM DRAIN INLET PROTECTION 2 EACH $144.52 $289.04

2573.503 | SILT FENCE, TYPE MS 40 LIN FT $5.28 $211.20

2574.507 | SCREENED TOPSOIL BORROW 570 CUYD $46.46 $26,482.20

2574.508 | FERTILIZER TYPE 3 300 POUND $1.06 $318.00

2575.505 | SEEDING 0.95 ACRE $791.89 $752.30

2575.508 | HYDRAULIC ORGANIC FIBER MATRIX 3500 POUND 2.11 $7,385.00

2575.508 | HYDRAULIC REINFORCED FIBER MATRIX 3900 POUND 2.11 $8,229.00

2575.608 | SEED OATS 100 POUND 0.69 $69.00

2575.608 | SEED TURFGRASS 40 POUND 3.59 $143.60

2575.608 | SEED WET DITCH 20 POUND $85.10 $1,702.00

2575.523 | WATER 10 M GALLON $47.51 $475.10

2582.503 | 4" BROKEN LINE PAINT 1914 LIN FT $0.26 $497.64

2582.503 | 4" DOUBLE SOLID LINE PAINT 3360 LIN FT $0.53 $1,780.80

2504.603 | SPRINKLER REPAIR - ALLOWANCE 1 LUMP SUM $30,000.00 $30,000.00

TOTAL: $1,215,289.64 $35,545.46 $35,545.46




THIS PERIOD TOTAL TO DATE
AMOUNT EARNED 37554548 ¥ 35,545,490 |
AMOUNT RETAINED (5% OF AMOUNT EARNED TO DATE) $1,777.27 1,777.27
[ PREVIOUS PAYMENTS
AMOUNT DUE $32,768.40 | | $95,7600.10 |

d Percentage Comp

CONTRACTOR'S CERTIFICATION:

The undersigned Contractor certifies that to the best of their knowledge, information and belief
the work covered by this payment estimate has been completed in accodance with the
contract documents, that all amounts have been paid by the Contractor for work for which
previous payment estimates were issued and paymerts received from the Owner, and that

rircmnt nonemant cshrswn harcain ic w diwa

CONTRAC TOR : ANDERSON BROTHERS ICTION COMPANY

BY:

e K 1420°

APPROYED BY CITY OF BAXTER:

BY:

Kelty Steele, Assistant City Ad ministrator / City Clerk

Date:

APPROVED BYCITY OF BAXTER:

BY:

Darrel Olson, Mayor
Date:

29%

ENGINEER'S CERTIFICATION:
The undersigned endorses that fo the best of ther knowiedge and belief, thequantities shown in this
estimate are correct and the work has been performed in accordance wih the contract documents.

ENGINEER: WIDSETH SMITH NOLTING

BY: %\OW

Alex D. Bitter, P.E.

pate: 08-19-2026

RECOMMENDED FORAPPROVAL BY CITY CF BAXTER - UTILITIES COMMISSION

BY:

Dete:




