EJCDC=

ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

CERTIFICATE OF SUBSTANTIAL COMPLETION

Owner: City of Bay St. Louis Owner’s Contract No.:  N/A

Contractor: J.E. Borries, Inc. Contractor’s Project No.: N/A

Engineer:  Jason Chiniche, PE Engineer’s Project No.:  21-001 Phase 3 Dredging

Project: Bay St. Louis Municipal Harbor Dredging Contract Name: Bay St. Louis Municipal Harbor
- Rebid Dredging - Rebid

This final Certificate of Substantial Completion applies to:

E All Work |:| The following specified portions of the Work:

May 14, 2026
Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and
Engineer, and found to be substantially complete. The Date of Substantial Completion of the Work or portion thereof
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion.
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the
contractual correction period and applicable warranties required by the Contract.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities,
insurance, and warranties upon Owner’s use or occupancy of the Work shall be as provided in the Contract, except as
amended as follows:

Amendments to Owner’s
responsibilities: X] None

[ ]As follows:

Amendments to
Contractor's responsibilities: IZl None
[]As follows:

The following documents are attached to and made a part of this Certificate: N/A

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a
release of Contractor’s obligation to complete the Work in accordance with the Contract.

EXECUTED BY ENGINEER: RECEIVED: RECEIVED:
By: é/'w M«M’/Zd " ‘p e By: By: ' '
(Authorized signature) (Authorized Signature) (Authorized Signature 7
Title: _Principal Engineer Title: Title: ‘;Ipm / : Sapem'tn fenaém"
Date: 5/14/2026 Date: Date: M ay 26, 202 G

v
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