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Changc Ordar No. I

Date of lssuance: Effectlve Date:

Orner: City ofBay Sl. touis Owner's Contracl No.:

Contractor: Coastol Lflxl and Marine Constnrction, LLC Contractor's Project No.

Engineer: Iason Chiniche. PE Engineer's Project No.:
project Bay St. Louis Bayou lrcmix Boot lruDch Contract Name:

Improvunents Phrsc 2

March 17 , 2V26

15e07432
Bay St. lruis Bayou Lacroix Boat
kunch Improvcrnents Phasc 2

The Contract is modified as follows upon execution of this Change Order:

Description: Upon completion ofthe work, final measurements were conducted, verified, and compared
aSainst the oriSinal bid item quantlties. 8ld ltem quantities were adjusted accordingly.

Attachments: ,V/A

s

CHANGE IN CONTRACT PRICE

OriBinal Contract Price:

s I l9.l 10.s0

llncrease] [Decrease] from previicusly approved Change
Orders No. _ to No. _:

CHAI{GE I COiJTRACT NMES

lnote drdnges ln Mllcatones t oWllcoHe]
Original Contract Times:
substantial Completion:
Ready for Final Payment:

or dates

Ready for Final Payment:

Contract Times priorto this Change Order:
Substantlal Completion: _
Ready for Final Payment: .--

or dates

llncreasel [Decrease] of this ChanSe Orden
Substantial Completlon; 

---=-
Ready for Final Payrn€nt _

or dates
Contract Times with all approt ed Change Orders:
Substantial Completion: _

days or dates

rlzed Signature)
Iitle
Date

0tal*{f

Date:

N/A

Contract Price prior to this Change Order:

119.110.50

lncrease of this change order:

11.690.50

contract Price incorporatint this chanSe Order:

1.00

By: , P.€. By:

Engineer (if required)

PrincipaI EnBineer
y9/2026

Approved by Funding AgencY (if
applicable)

Title:
Date:

Title

Date

gy:

t,

ErUC C{.1, Ol..|r Ord.r.
?rtP..d.rd Etlkh.d 2oll bf ttr ltlh..r! rolnt Contr..t Oocu.ra r CofltllL..

p{.1oa t

Increasel [Decrease] from previously approved Change
Orders No. _ to No. _:
Substantial Complaion: _

ior Final Payment: --

By:
a Agf$rED:

//s.-*
f ntraAor'lluthorized Signature)


