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Date D J F M A M J J A S O N D J F M A M J J A S O N D

2024 2025

D J F M A M J J A S O N D J F M A M J J A S O N D

PG - Small Pavilion 104.00 12/4/23 4/25/24

PG - Large Pavilion 126.00 12/7/23 5/30/24

Restroom Building 182.00 12/11/23 8/20/24

Playground Work 207.00 1/1/24 10/15/24

PG - Drainage 43.00 1/1/24 2/28/24

PG - Paving 37.00 4/1/24 5/21/24

PG- Trellis 25.00 4/8/24 5/10/24

Large Trellis @ Drop Off 72.00 4/22/24 7/30/24

Phase 1 Landscape 104.00 4/30/24 9/20/24

Ph-1 Irrigation Well 15.00 4/30/24 5/20/24

Ph-1 Site Paving 47.00 5/1/24 7/4/24

PG - Fencing 50.00 5/6/24 7/12/24

PG - Kompan Equip. 40.00 5/6/24 6/28/24

Barn Building 331.00 5/6/24 8/11/25

PG - Irrigation 26.00 5/13/24 6/17/24

PG - Landscaping 55.00 5/27/24 8/9/24

Ph-1 - Irrigation 46.00 6/3/24 8/5/24

Ph-1 Fencing 43.00 6/3/24 7/31/24

Ph-1 Vehicle Gates 38.00 6/10/24 7/31/24

Ph-1 Park I.D. Sign 23.00 7/1/24 7/31/24

Ph-1 Pump Controllers 11.00 7/8/24 7/22/24

Ph-1 Landscaping 36.00 7/15/24 9/2/24

PG - Kompan Surfaces 40.00 7/15/24 9/6/24

Ph-1 Bollards - SF-1 21.00 8/1/24 8/29/24

Ph-1 Site Furnishings 25.00 8/12/24 9/13/24

PG - Furnishings 30.00 8/27/24 10/7/24

Barn Landscaping 84.00 8/11/25 12/4/25
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NEW RIVER BARN PARK SCHEDULE - PROJECT DURATION = 24 MONTHS

NIX CONSTRUCTION - SEPTEMBER 27, 2023
Ph-1 = Phase 1 WPI Plans, PG = Playground Work

Project Schedule 
    Attachment 9


