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November 28, 2023 
 
 
City of Breckenridge 
105 N. Rose Ave. 
Breckenridge, Texas 76424 
Attn: Honorable Bob Sims, Mayor 
 
Re: City of Breckenridge  – TXDOT FM 3099 Realignment Utility Relocation 

Final Completion & Project Acceptance 
 
Dear Mayor Sims: 
 
To the best of my knowledge, information, and belief, the referenced project is complete in substantial 
accordance with the approved Contract Documents, Drawings, Technical Specifications, and Change 
Orders.  The record drawings have been received from the Contractor and will be provided for City 
documentation.  Assuming the contractor has submitted the required contract close-out documents 
(warranty and affidavit of bills paid) by the City Council meeting on December 5th, 2023, release of 
retainage funds is recommended. The date of Final Completion will be established upon acceptance by the 
City of Breckenridge.    
 
Leetech Solutions, LLC will warrant and guarantee all materials, equipment, and work performed for one (1) 
year from the date of Substantial Completion, which has been established as November 18, 2023.  The 
Contract outlines the Contractor’s guarantee within Section 01700 (Paragraph 1.6, Items A & B) of the 
Technical Specifications and other applicable provisions of the Contract Documents. 
 
Sincerely, 
 
Enprotec / Hibbs & Todd, Inc.    

 
 
 
 

Sage Diller, PE 
 
SD/jd 
 

c: Cynthia Northrop, City of Breckenridge 
 Todd Henderson, City of Breckenridge 

Corder Norris, eHT 
Project File: 5580-36 
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