




PROJECT UPDATE

SANITARY SEWER DESIGN REACHED 
APPROXIMATELY 85% COMPLETION BY 
THE END OF 2022

RECENT DEVELOPMENT ACTIVITY AND 
MOMENTUM SUPPORT A LARGER LIFT 
STATION AND ASSOCIATED FORCE 
MAINS DUE TO

More dense/intense development in Hooper Business Park 
moving forward generates larger sewer flows than initially 
anticipated 
Progressing conversations with City of Fort Worth on 
adjacent 130 acres being relinquished from their ETJ - if 
developed, a portion of the 130 acres could be served by 
this lift station
Pending petition from an additional property owner in the 
Fort Worth ETJ to be released - if approved and developed, 
this might also result in additional flow
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CONSIDERATIONS

UNKNOWNS
Potential ETJ releases
Additional proposed developments

POTENTIAL IMPACTS
Future expansion of lift station to accommodate 
additional flow can result in higher construction costs
Force mains are planned within Lakewood Dr. - future 
expansion disrupts traffic and higher construction 
costs if force main sizes increase due to additional 
flow
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NOW IS THE LEAST DISRUPTIVE AND COSTLY OPPORTUNITY TO CHANGE 
THE SIZE OF CORRESPONDING FORCE MAINS AND GRAVITY SEWER



REQUESTED ACTION
AND SCHEDULE

SEEKING A RESOLUTION TO AUTHORIZE 
$162,000 FOR SEWER DESIGN 
MODIFICATION

SCHEDULE
Design anticipated to be completed July 2023
Public construction bidding anticipated 
July/August 2023
Construction completion anticipated summer 
2024
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 TO BE FUNDED BY WATER/SEWER BOND FUNDS



OPTIONS 

APPROVE A RESOLUTION  
AUTHORIZING  THE 

REIMBURSEMENT OF $162,000

DENY A RESOLUTION 
AUTHORIZING THE 

REIMBURSEMENT OF $162,000
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RECOMMENDED


