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Background

e |n 2022 staff received a request to research a
project that was originally designed in 2018 to

see if the project could be constructed
e The plans found were incomplete and needed

to be updated. Staff worked with our City
engineering dept to update the plans in-house

e The project now includes a 6-foot concrete
path connecting Oak Valley Estates connector
path to Oak Valley South Park
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E. HIDDEN CREEK PKWY

SITE:
755 UTTLE RIDGE €T
LOT 8 BLOCK 15
OAK VALLEY ESTATES PH 6&7
- 569
OPRLCT.

TEXAS

THE CITY OF

BURLESUN Public Works

EXISTING L

EXISTING WATES

EXISTING WAT!

EXISTING MAX

EXISTING MINOR CONTOUR
o NDARY

PK2307

TE SIDEWALK

S HURST RD

124 N CLARK ST
BURLESON, TEXAS

Public Works Engineering- CIP Di

SITE:
754 UTTLE RIDGE CT
LOT 10, BLOCK 15
WVALLEY ESTATES PH 647
Z)

O.PRIET.

—
g
|_
w
v
<
a
>
w
-
-
<
>
Y
<
@]

OWNER:
GRAY SHAWN L ETUX SHERRY G
SITE:
841 VALLEY RIDGE RD
LOT 24, BLOCK 15
OAK VALLEY ESTATES PH 13
VOL 9, PG, 635
OP.RACT.

OHNER:
OAK VALLEY ESTATES PHASES 1318
HOMEOWNERS ASSOGIATION, INE.
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Project Scope
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Excavation, grading, and disposal

Install 505 linear feet of 6 ft wide
concrete sidewalk on compacted
subgrade

Pipe handrail
Concrete flume
Steel plate flume crossing

Restoration with bermuda sod and
temporary irrigation to
establishment

Grouted rip-rap at drainage areas




Construction Bid Summary for ITB 2023-022

® |nvitation to bid issued with 6 submissions
received

e Budget: $260,000.00

e High: $189,521.00
o Median: $115,337.50

e Low: $86,629.00 (bidder did not have qualified/relevant project
experience)

e Funding source: 4B Bonds

e Recommending to reject bids for ITB
2025-022 Oak Valley Park S Trall

e To improve qualifications and experience required of bidders




Estimated Timeline

October 2023 - Reject
bids and advertise new December 2023 - Award
bid invitation by Council

Start ® ® ® ® End

November 2023 - Review January-March 2023 -
bids and bring contracts Construction
to Parks Board
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Options

CStaff recommendation>

Approve a minute order rejecting
bids for ITB 2023-022 Oak Valley
Park S Trail
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Deny a minute order rejecting bids
for ITB 2023-022 Oak Valley Park S
Trail



