THE CITY OF

BURLESON

TEXAS

City Council Regular Meeting

DEPARTMENT: Capital Engineering

FROM: Randall Morrison, PE, Director of Capital Engineering
MEETING: August 17, 2026
SUBJECT:

Consider and take possible action on a resolution authorizing dedication of a variable width
permanent easement for Oncor Electric Delivery Company associated with the Alsbury Phase |l
project on Alsbury Boulevard. (Staff Contact: Randy Morrison, PE, Director of Capital
Engineering)

STRATEGIC PRIORITY AND GOAL(S):

Strategic Priority Strategic Goal

2.4 Implement the city's Capital Improvement

Dynamic & Preferred
Program

City
Through Managed
Growth

SUMMARY:

The City is currently under construction on the extension of Alsbury Boulevard from the Hulen
Street Roundabout to County Road 1020 (future Alsbury). During construction, an Oncor
switchgear was discovered in conflict with the proposed improvements. Further investigation
determined that Oncor installed the switchgear to provide system redundancy. Because the
switchgear was placed after topographic survey services had been completed for the Alsbury
Phase Il project, the conflict was not identified until construction began. It was also discovered
that the switchgear had been installed too close to existing improvements and without a dedicated
easement, which is a violation of Oncor’s policies. As a result of both the conflict and the policy
violation, Oncor will relocate the switchgear at their cost. The new location will be within a
dedicated easement on property owned entirely by the City of Burleson. This item is requesting
approval of that easement.

RECOMMENDATION:
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Consider and take possible action on a Resolution authorizing dedication of a variable width
permanent easement for Oncor Electric Delivery Company associated with the Alsbury Phase I
project on Alsbury Boulevard.

PRIOR ACTION/INPUT (Council, Boards, Citizens):

None
REFERENCE
None

FISCAL IMPACT:

Proposed Expenditure/Revenue: N/A
Account Number(s): N/A

Fund: N/A

Account Description: N/A
Procurement Method: N/A

STAFE CONTACT:

Randall Morrison, PE

Director of Capital Engineering
rmorrison@burlesontx.com
817-426-9612
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