




8/21/23 City Council presented multiple 
design concepts for the expansion and 

renovation

Council directed staff to bring back refined versions of a

smaller set of concepts. In addition, gas line relocation would 
be funded from additional debt capacity as a separate project.

10/16/23 City Council provided direction on 
elements to be included within the site layout and 

confirmed the funding source for the gas line



Relocation Timeline
Design
Complete

Construction
6-12 months

Relocation Cost

Design: 
$60,000

Estimated 
Construction:


$1,197,000

Up front reimbursement to 
Texas Midstream
Monthly submittals of actual 
construction costs to the City 
for review
Final project cost underruns to 
be returned to the City

Includes dedication of 30' permanent easement to Texas 
Midstream Gas Services, LLC



TIMELINE

2022 2023 2024 2025 2026 2027

APPROVAL OF GAS LINE 
RELOCATION (THIS ITEM)

APPROVAL OF BRINKLEY 
SARGENT WIGINTON (BSW) 
ARCHITECTURAL 
CONTRACT (1/18/23)

DESIGN GAS LINE 
RELOCATION AUG '23 TO MAY '23

FACILITY 
PROGRAMMING JAN '23 TO SEP '23

CONSTRUCTION GAS LINE 
RELOCATION DEC '23 TO NOV '24

DESIGN OF FACILITY 
EXPANSION NOV '23 TO JAN '25

CONSTRUCTION OF FACILITY 
EXPANSION FEB '25 TO JUN '26
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