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FY 2023-24 Budget
Status UpdateExisting Project

COMPLETED
• Skate Park 
• Louis Bloch Bleachers & ADA 
• Educational/Interpretive signs – Ready to install at the Washougal River GW Trail 

restoration project

UNDERWAY
• Signage Update (On-going) – 3 signs completed (Park Rules, Public Trail, Trail 

Courtesy)
• Washougal River GW Trail, Restoration by Baz Park - Extra care taken on invasive 

removal
• Crown Park* – Bid issuance tentative for January 2024
• S. Lacamas Creek Trailhead* - Bid issuance tentative for January 2024
• T-3 Trail – working on prior grant compliance



New Project
UNDERWAY
• Parks & Open Space Management Plan
• Off-Leash Dog Area – Partnership with DOGPAW & will need fundraising

ON-HOLD OR DELAYED
• Citywide Sports Fields Assessment – Council did not approve PSA
• Pump Track / Bike Park
• Green Mountain Master Planning

PW OPS PROJECTS DELAYED
• Noxious Weed Abatement
• Trail surface treatment
• Field drainage improvements
• Restroom/Dugout structure rehab
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Status Update



New Project Req New PM
DELAYED
• Legacy Lands Master Plan

ON-HOLD
• Community Pool Planning
• Camas Community Center Planning

FY 2023-24 Budget
Status Update



Recreation, Programs &
Admin Projects

COMPLETED
• CMC 12.32 Parks Rules update
• CMC 2.28  Parks & Recreation Commission update

ON-GOING
• Special Events
• Grant management and new applications
• Repeat pilot programs – Water Safety & Fuel Reduction/Defensible Space

DELAYED
• Update Trails Map
• Park & Trail Naming Process
• Volunteer User Experience – update software

FY 2023-24 Budget
Status Update



Discussion & Decision

Budget Letter to Council

• Approve subcommittee group
• Approval for subcommittee to 

draft, sign and submit budget 
letter to Council on behalf of the 
Parks & Recreation Commission 
by Nov. 6th Council Workshop 

FY 2023-24 Budget
Status Update



Existing Amenities Crown Park
IMAGE: Crown Park: Oct 13-14, 1962. 
Days after Columbus Day Storm.



Proposed Improvements Crown Park

Recreation & 

Conservation Office 

(RCO) Grant area: 

$500,000 awarded in 

2022

(Must build elements 

w/in grant area to 

receive grant)



Project Funding Crown Park

90% Design – Cost Estimate

• Development of entire park, all 

elements: $6.3 - 6.6 million

• Interactive Water Feature / 

Splashpad: $530,000

FUNDING SOURCES

• RCO Grant

• Park Impact Fees

• Real Estate Excise Tax

• Bond



Discussion & Decision Crown Park

Next Steps
• Council Action - Pre-order 

equipment & direction on 
bidding approach

Crown Park Letter to Council
• Approve subcommittee group
• Approval for subcommittee to 

draft, sign and submit Crown 
Park letter to Council on 
behalf of the Parks & 
Recreation Commission by 
Dec. 4th Council Workshop 



UPDATES Commissioners



Close of Meeting
THANK YOU!
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