
Date: 8/15/2022

Project: Crest Hill City Center

Contractor: Mechanical Concepts of Illinois

Change Order #: 4

Description:

Original Contract: 740,000.00$           

Previous Change Orders: 168,389.00$           

Contract Total Prior to this CO: 908,389.00$           

New Change Order Amount: 7,708.00$                

New Contract Amount: 916,097.00$           

Approved:

Administrator Date Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

Dan Skiera - Superintendent

CITY OF CREST HILL

CITY CENTER 

Change Order

Generator Gas Piping Corrections

* Remove Existing and Replace with Correct Sized Piping the Gas Piping for the Generators at

   the City Center Project.  The current sizes fluctuate which is not per code and will cause

    issues with pressure.

Note: See Attached RCO / Proposal










