
Victory Lane
Project Development Schedule 
10/31/2025
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Development Agreement Approval

Engineering Survey & Design - Phase I

Permitting/Bidding - Phase I

Construction - Phase I

Engineering Design - Phase II

Permitting/Bidding - Phase II

Construction - Phase II

Project Completion

150-180 Days

90-120 Days

90-120 Days

150-180 Days

90 - 120 Days

90-120 Days
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