
Opinion of Probable Construction Cost Date: June 24, 2024

Superior Drive Storm Drainage Improvements project for City of Dacula

Activity

U
n

it Labor $  or 
LumpSum

Subtotal Total Misc Notes

Storm Improvements 25,208.01$         

Demolish and Remove Existing 36" CMP 73 Lf 28.00 2,044.00$            

36" AST-2 Pipe 73 Lf 65.00 4,745.00$            

Ex. JB/Repair for Watertight Connection 1 EA 1,500.00 1,500.00$            

Doghouse Junction Box 1 EA 3,500.00 3,500.00$            

Grading, Excavation, and Backfill 190 CY 48.00 9,125.01$            

Rip Rap 10 SY 55.00 550.00$              Optional at existing headwall

#57 Stone Pipe Base 52 TN 72.00 3,744.00$            Pipe Bedding

Erosion Control 13,980.75$         

Inlet Protection (Sd2-F) 2 Ea 500.00 1,000.00$            

Tree Save Fence 328 LF 10.00 3,280.00$            To mark limits of temporary 
access

Silt Fence (Sd1-C) 216 Lf 14.50 3,132.00$            

Landscape Tree Replacement 2 Ea 1,000.00 2,000.00$            

Sod 3,655 Sf 1.25 4,568.75$            

Cost: 39,188.76$                        
15% Contingency: 5,878.31$                                     

Total Cost: 45,067.08$                         
*Bowman Consulting Group, Ltd. makes no guarantee as to the accuracy or inaccuracy of the figures above. Rather these costs are for budgeting purposes only. All 
final costs are subject to change. 

* All quantities listed are preliminary and approximate and shall be verified by the Contractor during Bidding.  Areas for repair are marked with paint by the City.

* No Utility Modifications are not included in cost of OPCC.

* Does not include Existing Wood Fence and/or Gates Replacement.  Contractor assumes all responsibility for protection of existing wood fence and gates.                        
If damaged,  Contractor shall replace in-kind at his own expense. 


