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CONTRACT CHANGE ORDER 
 
 
CHANGE ORDER NO.: 001 
 
CONTRACT: Waugh Street Bridge 
 Header/Joint Reconstruction Project 
  
 
CONTRACTOR: C.W. Matthews Contracting Co. Inc. 
 
Contractor (C.W. Matthews Contracting Co. Inc.) and the City of Dalton mutually agree to 
add supplemental work (i.e. concrete parapet patching) to the above referenced project at 
lump sum pricing as identified in C.W. Matthews Contracting Co. Inc.’s proposal dated 
05/06/2019. 
 
Existing modular rubber joints needed to be removed within the parapet walls to complete 
the original scope header/joint reconstruction.  The unanticipated removal of the rubber joint 
material created voids in the parapet that required concrete patching.   
 
The contract increase for the addition of this work is $14,294.08. 
 
No additional contract completion time was requested by contractor as part of this Change 
Order. 
 
 
 
 
BY: 
 
 
P. Andrew Parker 
Assistant Public Works Director  
 
Enclosed: Email Proposal from C.W. Matthews Contracting Co. Inc. dated 05/06/2019 
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Andrew Parker

From: Clayton Garland <Cgarland@cwmatthews.com>
Sent: Monday, May 06, 2019 6:46 AM
To: Andrew Parker
Cc: Adam Grist
Subject: 2474 - City of Dalton (Waugh St)

Andrew, 
 
Good morning.  Per your request, please see below for our price to perform the parapet patching at bents 
2,3,6,7 and 8.  This price is for both sides of the bridge.  If approved,  we will perform this work when we move 
back to the outside lanes for joint installation. 
 
 

 
 
 
Let me know if you have any questions or wish to discuss further. 
 
Sincerely, 
 

Clay Garland 
C.W. Matthews Contracting Company, Inc. 
PO Drawer 970 
Marietta GA 30061 
Office:770-422-7520 
Mobile:678-230-7599 
 

 
____________________________________________________________ 
Disclaimer For C.W. Matthews Contracting Co. Inc. 

"The information transmitted is intended only for the person or entity to which it is addressed and may 
contain confidential and/or privileged material. Any review, retransmission, dissemination or other use of, 
or taking of any action in reliance upon this information by persons or entities other than the intended 
recipient is prohibited. If you received this message in error, please contact the sender and delete the 
material from all computers." 

This original email was sent to the internet for delivery at 06 May 2019 06:46:08 -0400 
____________________________________________________________ 
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