P.O. Box 1950
706-695-8351 Chatsworth, GA 30705

CHANGE ORDER 1

PROPOSAL SUBMITTED TO: DATE:
DALTON PARKS & RECREATION
BROOKWOOD PARK RESTROOMS March 11, 2021

WE HEREBY SUBMIT SPECIFICATIONS AND ESTIMATES FOR:

SIDEWALKS

Cut out and remove approximately 50° of existing sidewalks.

Import fill material to raise grade to allow for proper drainage.

Form and pour new 3,000psi concrete sidewalk, reinforced with 6 x 6 x 10/10 wire mesh.
Seal with one coat of concrete sealer.

Import additional top soil, seed and straw as needed.

‘We Propose, hereby to furnish material and labor ------ complete in accordance with above specification, for the estimated price of:

Four Thousand Six Hundred Twenty dollars & 00/100 (4,620.00)

Payment to be made as follows:

Not withstanding any other billing provision, payment will be due 10 days after materials are placed

on site. Charges for all other material and labor will be billed monthly and payment will be due 10 days from the date

of invoice. A service charge of 1.5% per month (18% per annum) will be charged on all past due accounts. Customer agrees to pay
all cost of collection including reasonable attorney’s fees incurred in collection of the amount under the laws of the state of Georgia
and Constitution of the United States. Final payment will be due 10 days after completion of job.

Leonard Construction Inc. carries full insurance on all men; materials and equipment at all job sites. This insurance shall include
Workman’s Compensation, General Liability, Builders risk and Auto. Full documentation shall be provided upon request.

All material is guaranteed to be as specified. All work to be Acceptance of Proposal — The above prices,
completed in a workmanlike manner according to standard specifications and conditions are sat1§factory and
practices. Any alteration or deviation from above specifications are hereby accepted. You are authorized to do the
involving extra costs will be executed only upon written orders, WOlfk as specified. Payment will be made as

and will become and extra charge over and above the estimate. outlined above.

All agreements contingent upon strikes, accidents and
delays beyond our control.

Authorized Signature

Leonard Construction, Inc. _ -
Title Date of Acceptance

Title Date of Acceptance NOTE: This proposal may be
Withdrawn by us if not accepted within 30 days.




