A Pickering

Tuesday, August 31, 2021

Michael Reso

City Manager

City of Diamondhead
5300 Diamondhead Circle
Diamondhead, MS 39525

Sent via email to: mreso@diamondhead.ms.gov

Re: Pay Application Three (3)
NRCS Grant-Channel Stabilization at Diamondhead Drive @ Alkii Way; NRC5204423XXXC080
Pickering Firm, Inc. Project No. 25748.00

Michael =

Transmitted herewith is a copy of Pay Application Three (3) for the above referenced project and
contract. We recommend payment approval of the Estimate for ERS, Inc. in the amount of $79,052.21
by the City of Diamondhead at the next available board meeting.

We appreciate the opportunity to serve you on this project. Should you have any questions concerning
our recommendation, please do not hesitate to contact me.

Sincerely,

PICKERING FIRM, INC.

Cara Wagner, PE

Enclosures (1)

Cc: Todd Roberts, ERS, Inc.

Facility Design * Civil Engineering ® Surveying ® Transportation e Natural / Water Resources
126 Rue Magnolia * Biloxi, MS 39530 » Phone: 228.432.5925 » FAX: 228.432.5928 » www.pickeringfirm.com



Contractor’s A

pplication For Payment No. 3

Application Period:; 4/29/21 > 5/8/21

Application Date: 8/8/21

To (Owner): CITY OF DIAMONDHEAD

From (Confractor): ERS, INC,, 1635 L.ELIA DR., SUITE 202
JACKSON, MS 39216

Via (Engineer) CARA WAGNER, P.E.

Project: Channel Stabitization; Diamendhead Dr @ Alkii way

Contract:

Owner's Contract No.: NR204423XXXXC080

Contractor's Project No.; 2103

Engineer's Project No.: 25748.00

APPLICATION FOR PAYMENT START DATE:
Change Order Summary END DATE: L.ooeeerinrirnreenaee
Approved Change Orders 1. ORIGINAL CONTRACT PRICE .oreeeccorsres e sesosssese oo § 342,905.00
Number Additions Deductions 2. Net change by Change Orders............ $ 21,420.00
! 21.420.00 3. CURRENT CONTRACT PRICE (LIN€ 1 £ 2} 1o 5 364.325.00
4. TOTAL COMPLETED AND STORED TO DATE
(Column F on Progress EStMate) ....ecereecrssssnissssssssessne $ 155,566.65
5. RETAINAGE:
a .5 %x% Work Completed.......coevvee. § 7.779.33
b. %x$ Stored Material....cccccoervervens. $
c. Total Retainage (LIne §a + Line 5b) ...coocecceiverrsrvrrsiorsesrnssens $
147,807.32
6. AMOUNT ELIGIBLE TO DATE {Line 4 - Line -7 TOUORTIVITRS.
TOTALS 21,420.00 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)...... $ 68,755.11
| 8. AMOUNT DUE THIS APPLICATION ...oooooovessesososooeoeoooor, 8 78.052.21
NET CHANGE BY 21.420.00 9. BALANGE TO FINISH, PLUS RETAINAGE
CHANGE ORDERS (Column G on Progress Estimate + Ling 5 above) ...........o.veoeuvenen. $
CONTRACTOR'S CERTIFICATION 79 052.21
The undersigned Contractor certifies that: (1) all previous progress payments | Payment of: 3 ! . -
received from Owner on account of Work done under the Contract hava been applied jne 8 or other - attach explanation of ather amount)
on account to discharge Contractor's legitimate obligations incurred in connection with : ¢\/‘~\ 08/31/2021
Work covered by prior Applications for Payment; (2) title of all Work, materials and | is recommended by:
equipment incorporated in said Work or otherwise listed in or covered by this (Date}
A_pplication for Payment will pass to Owner at time of payment free and clear of all
Liens, security interests and encumbrances (except such as are covered by a Bond Payment of: $
acceptable to Owner indemnifying Owner against any such Liens, security inferest or {Line 8 or other - attach explanation of other amount)
encumbrances); and (3) el Work covered by this Application for Payment is in
accordance with the Contract Documents and is not defective. is approved by:
(Date)
TODD ROBERTS, PRESIDENT
By: v Date; 8/28/21 Approved by:
W’ (Date)
EJCDC No, C-620 (2002 Edition} Pagelof3

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specifications Institute.




PAYMENT ESTIMATE - COMPUTATION SHEET . _iCONTRACT NO: NRZ04423XXXV0ED | {PROGRESS PERIOD: 818721 > 8/28721
CONTRACTOR: ERS, INC, - T |DESCRIPTION OF WORK Diamendhead Dr @ Alkii Way Channet Stabilzation ) EST NG: 1 a3 |
| 1 | . ol e
_ATEMNG. | ) DESCRIFTION UNIT | GNIT EST. | PREVIOUSLY REPORTED _ REPORTED THIS. 'I‘HJS PERIOD ~— TOTAL 'ro DATE %
L ' ‘ PRICE = AMOUNT “QUANTITY | AMOUNT . QUANTITY | AMOUNT . QUANTHY | AMOUNT . COWMP,
) iC,HANNEL CLEARING LF 62 48360 565 a5030: ! 0. .. .58 35030{ 72.435¢
|51 'POLLUTION CONTROL - 5000, 5600 032 1000 0.1 500 0.3 1500 3q|
6-1 SEEDING, SPRIGGING & MULGHING .- 2000 380 ol T P 0 [ 0: 0
| B2 EROSION CONTROL BLANKET . 8Y 8 6520 b 0: ol [ 0 o
_____ 7-1__ _CONSTRUCTION SURVEYS © L8 " T"sofn, 3060 0.75 75 ) T o 0.7% 2250 75
_B1  MOB AND DEMOE .18 13000 13000 85 6500 e ? 0 T o5 6500 50
[ -1 REMOVAL OF WATER LY 10000, 10000 . 015 1500 it 1500 03 3000, 30|
21-1 _ 'COMMON EXCAVATION (REMOVED FROM SHTE) (dod LY TR 3000] 148 4380 48 "T1440 184 5820 1
212 UNCLASSIFIED EXCAVATION - e I CY T Tz 18150 98] 4355‘ ] 62 1364 260 5726] 31.51515
23-1 EARTHFILL (OFFSITE, (VM) . _ .. 180 oY i 4320 - ) ] 74 1778 IZ) 1778: 41.11111]
66-1  |CONCRETE PAVED DITCH T ey 785 21sgad] : 0] 98,  73600) 9! " 73050 93,7991
862 |LOGSE ROCK RIPRAP, 300# Lo T§ sy ] 18: 13225} 116: ) 13225' @ ] 115 13225 100
|Changs Order 1/CRUSHED LIMESTONE DRAINAGE LAYER a0 1IN 63 214200 658 41328, 41,950 2642,85 107.55! 235
= | 0 ] ] ol
R B R : af 3 - ) _ (] ] #DWDI|
- i 0 . 0 ) ol 0 0| #Divipt ]
i [} i 0. [ [i] ol #DIvio) |
T . : — o T T o I 6 0 #DWICL
o ﬁ i 0 0 0, } J4__ B 0| _#Dvio! |
_ i i g [} 0 [} 0; #DIViot
: ! 0 _ o o '8 0 #DIVII |
‘ B o 0 N 0 R 0 i 0_#Diviol |
I _ T 3 0 I T 0 0| #DiI
——————— T _j e g R 1 O o Dl
e | ; _e N 0% ! 0, .o . o, #Div/o! |
.. H [ - Il . . e i —
i N | 364325 723738 83212.85 155586.
- — _ — | “— _ - - : .
[ _'PAYMENT SYNOPSIS - ! i - - T | T §
: SUBTOTAL EARNED TO DATE " e _ " " : | "yé5seées; |
STORED MATERIALS . . : P ‘ i
_ TOTALEARNEDTODATE 7= ! R } T abobeess.
_ L <LESS RETAINAGE> ¥ - . I . o IR 777933
I . TOTAL . A ' B . 147807321
| i .. ___<LESSPREVIOUS ESTIMATES> ‘ T B ~ | - | B} 2. A T
[ NET AMOUNT DUE THIS ESTIMATE ; : ! : : 79052.21




