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Progress Report 
Old Fitzhugh Road PS&E 

January 2024 
 

Description of Work Performed During the Past Period – January 2024 

PROJECT MANAGEMENT  
• Project management and administration 
• Coordination meeting with TxDOT on TA project (two meetings) 

ROADWAY DESIGN / TRAFFIC CALMING / TRAFFIC CONTROL / PAVEMENT MARKING AND SIGNING 
• Review alignment comments and start alignment adjustments 
• Modification to speed table locations for potential easement and manhole conflicts 

DRAINAGE DESIGN 
• Drainage approach meeting with City to discuss approach to east side of Old Fitzhugh  
• Update drainage easement sizes based on City and Stakeholder coordination 

ILLUMINATION 
• No illumination tasks this period 

UTILITY COORDINATION 
• No utility tasks this period 

ENVIRONMENTAL 
• No environmental tasks this period 

ROW SURVEYING 
• No surveying tasks this period 

LANDSCAPE, STREETSCAPE, URBAN DESIGN 
• Finalized 60% deliverable 

GEOTECHNICAL ENGINEERING AND PAVEMENT DESIGN 
• No geotechnical tasks this period 

PS&E PREPARATION 
• No PS&E tasks this period 

PUBLIC ENGAGEMENT 
• Update property owner coordination exhibits for Drainage Easements 
• Update property owner coordination exhibits for Temporary Construction Easements 
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Anticipated Work to be Performed Next Period – February 2024 

PROJECT MANAGEMENT  
• Project management and administration 
• Subconsultant coordination 

ROADWAY DESIGN / TRAFFIC CALMING / TRAFFIC CONTROL / PAVEMENT MARKING AND SIGNING 
• Proceed with 90% design 

DRAINAGE DESIGN 
• Proceed with 90% design 

ILLUMINATION 
• Illumination approach meeting with City staff 

UTILITY COORDINATION 
• Update Utility Conflict Matrix with revised storm drain design 
• Coordination meeting with Dripping Springs Water Supply 
• Utility coordination kick off meeting 

ENVIRONMENTAL 
• Update environmental forms for TxDOT submission 

ROW SURVEYING 
• Metes+bounds for drainage easements 

LANDSCAPE, STREETSCAPE, URBAN DESIGN 
• Coordination on pollinator garden design 

GEOTECHNICAL ENGINEERING AND PAVEMENT DESIGN 
• No tasks anticipated next period 

PS&E PREPARATION 
• No tasks anticipated next period 

PUBLIC ENGAGEMENT 
• Finalize property owner coordination exhibits for Drainage Easements 
• Finalize property owner coordination exhibits for Temporary Construction Easements 

Project Needs – This Period 
• None this period 

Project Challenges and Resolutions – This Period 
• None this period 

This progress report reflects work performed during the given month.  Invoice periods may vary 
slightly.  Subconsultant invoices may be delayed in the invoicing process. 


