
                        CO REQUEST
                      RINCON FIRE STATION #15
                                                MARSH CONSTRUCTION SERVICES, LLC, PO BOX 372 STATESBORO, GEORGIA 30459

912-682-8678 912-682-9902                   dunnamax@outlook.com

CUSTOMER QUANTITY DESCRIPTION UNIT UNIT PRICE AMOUNT

Effighm County Board of 
Commissioners

ATTENTION 1 ADDITIONAL BOND COST to COVER NEW CONTRACT TOTAL LS $28,770.00 $28,770.00

Eric Larson 

DATE: 

6/9/2022

PROJECT NAME

Fire Station #15 
Effingham County

PROJECT ADDRESS

Hodgeville Road

CITY/STATE/ZIP

Guyton, GA 31312

ESTIMATOR NAME

Jason Dunn

ESTIMATOR PHONE

912-663-1365

ESTIMATOR E-MAIL

dunnamax@outlook.com

PLANS DATED

6/15/2020

PREPARED BY: 

Parker Engineering

LATEST REVISIONS DATED

7/27/2020, 12/30/2021

NOTES

The work covered by this quotation will be only that specifically outlined 
herein. Proposal based on drawings designed by Parker Engineering 
dated 6/15/2020 and Revisions dated 7/27/2020 and 12/30/2021

 "Total Base Bid Price" is based on all work being contracted; the 
schedule of values provided is for general information only. Line items in 
the schedule of values are indicative of the scope of work Marsh 
Construction Services, LLC has priced to construct. Any 
additions/reduction or change in scope will be subject to revised pricing.

Project to be built based on all grades and elevations, existing and 
proposed, as shown on drawings by Parker Engineering dated 6/15/2020  
and Revisions dated 7/27/2020 and 12/30/2021

 All soils are presumed suitable for use as fill, backfill and structural fill. If 
additional borrow is needed to replace onsite soils (considered 
unsuitable). Additional cost to be negotiated based on quantities needed.

Due to the volatile fuel market we must base all asphalt pricing on the 
most recent SCDOT index at the time of bid and require a pricing 
adjustment based on the index at the time of placement.

SUBTOTAL $28,770.00

TOTAL $28,770.00

Sign Here to Accept Quote:

Authorized Rep Date

replace with

LOGO


