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October 19, 2022 

 

Mr. Tim Callanan 

County Manager 

Effingham County Board of Commissioners 

601 N. Laurel Street 

Springfield, Georgia 31329 

 

RE:  Stormwater Master Plan | Task Order No. 22-005 – Change Order No. 3: Northern HUC 12 Watershed Modeling 

 

Dear Mr. Callanan:  

 

Pond respectfully requests your approval of Change Order No. 3 as it relates to the Stormwater Master Plan | Task Order 

No. 22-005.  The approved budget for Task 2 – Stormwater Flow Projections was based modeling the 8 southern HUC 12 

watersheds. The northern seven HUC 12 watersheds were not included in the original scope and fee.  Pond is requesting 

an additional $30,000 to complete the modeling of the seven northern HUC 12 watersheds.  The breakdown is as follows: 

 

Project:    Stormwater Master Plan | Task Order No. 22-005  

Contract Date:    May 19, 2022       

Change Order Effective Date:  _______________      

Change Order Issued to:  Pond & Company      

    49 Park of Commerce Way, Suite 203    

    Savannah, Georgia 31405     

     

ITEM NO. DESCRIPTION UNITS BID QTY UNIT PRICE TOTAL 

1 Stormwater Flow Projections – Northern Part of 

County 

Hours 200 $150 $30,000.00 

 TOTAL    $30,000.00 

 

The original Contract Sum was ............................................................................................................... $220,600.00 

Net change by previously authorized Change Orders .............................................................................. $24,954.48 

The Contract Sum prior to this Change Order was................................................................................. $245,554.48 

The Contract Sum will be increased by this Change Order ...................................................................... $30,000.00 

The new Contract Sum including this Change Order will be .................................................................. $275,554.48 

The Contract Time will be increased by _0_ days 

The Time allowed for completion is therefore __N/A  _ 
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We thank you for your consideration of this Change Order and look forward to the opportunity to continue to partner with 

Effingham County on this and future projects. 

 

Pond & Company 

 

 

 

Chris Fagerstrom, PE     Melissa Phillips 

Associate Principal | Director of Water Resources  Business Development Manager 

Project Manager       Client Liaison 

 

 

Please indicate your ACCEPTANCE below to approve the authorized changes to this Contract. 

 

Owner 

Effingham County Board of Commissioners   

601 N. Laurel Street  

Springfield, Georgia 31329      

 

Name:  Wesley Corbitt, Chairman    

 

Signature:        

 

Date:         

 

Attested by: 

 

Name: Stephanie Johnson, County Clerk   

 

Signature:        

 

Date:         

 

 

Consultant 

Pond & Company 

49 Park of Commerce Way, Suite 203 

Savannah, Georgia 31405 

 

Name:         

 

Signature:        

 

Date:         

 


