Change Order # 5

Project: _ 23-ITB-040 Administrative Complex Addition and Renovation Construction

Confract Date: _March 5, 2024

Change Order Effective Date: __December 10, 2024

Change Order Issued fo: McWright, LLC
1303 Corder Rd
Warner Robins, GA 31088

You are directed to make the following changes fo this Contract.

ITEM NO. | DESCRIPTION UNITS Unit Price Total
COR 9 Change Glass Wall in Lobby
Glass Sub Credit 1 ($5.340.00) | ($5.340.00)
Wall Build ] $5,340.00 | $5,340.00
TOTAL $0.00
THeongingl Gorittae SURY WOIS b s snsssss simssssms sabsmsssis s sasis vivs $3,317,000.00
Net change by previously authorized Change Orders......occviiiiiiiinenn, $2,931.50
The Contract Sum prior to this Change Order Was........cccoeeeviinniinnieniienenns $3,319,931.50
The Contract Sum will be increased by this Change Order.....c.cocoveeieveenee. $ 0.00
The new Contract Sum including this Change Order will be......ccccovvveieeenn $ $3.319.931.50

The Contract Time will be increased by _0_ days

The Time allowed for completion is therefore

Owner Contractor
Effingham County Board of Commissioners McWright, LLC
804 S. Laurel 1303 Corder Rd

Springfietd, Warner Robins, GA 31088

By:

Date: /Q'/O"&Ocjl—/ Diite:




McWright, LLC.

Date: December 4, 2024

Job: Effingham County Administration Complex Renovation & Addition
Address: 802 S Laurel St Springfield, GA 31329

Owner: Effingham County Board of Commissioners

Change Order Request #9- Change Glass Wall in Lobby

Reference: Owner Request

Scope of Work:

e Glass sub credit ($5,340.00)
Demo trim at columns so new wall can sit flush and patch back trim as needed- $590.00
Frame wood 2x4 wall, insulate wall, hang and finish drywall on each side- $3,500.00
Paint wall- $250.00
Install (1) electrical outlet on each side of wall and (1) data outlet on desk side of wall-
$1,000.00

Total Credit- ($5,340.00)
Total Add- $5,340.00
Price- 0.00

Total Add day(s)- 0

P.O. Box 903  Bonaire, GA 31005 478-697-1559



Ricks Glass Company
to Michael, Matthew «

Deduct to remove aluminum sash from original contract = 1,940.00
Deduct to remove 1/2" heavy glass wall from original contract = 3,400.00
Total deduct = $5,340.00

Thanks

Ricks Glass Company
Swainsboro- Statesboro- Dublin
478-668-3278 (Swainsboro)

X

Matthew McMillian
McWright, LLC

P.O. Box 903 Bonaire, GA 31005 478-697-1559
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