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MEETING DATE: 
 

3/10/2026 

AGENDA SECTION: 
 

Consent Calendar 

SUBJECT: Resolution No. 11573 - A Resolution Authorizing Staff to Rescind 
Construction Change Order No. 1 with Consolidated Engineering 
(Contract No. 174-21 25-010) for $588,232 from the SB1 Road 
Maintenance and Rehabilitation Fund (Fund 235) for the Pavement 
Repair and Resurfacing Project FY 24-25, Project No. 8017 
 

FROM: Public Works Department 
 

 
 
RECOMMENDATION / CITY COUNCIL ACTION 
 
The Public Works Department recommends that the City Council pass and adopt Resolution No. 
11573 - A Resolution Authorizing Staff to Rescind the Construction Change Order No. 1 with 
Consolidated Engineering (Contract No. 174-21 25-010) for $588,232 from the SB1 Road 
Maintenance and Rehabilitation Fund (Fund 235) for the Pavement Repair and Resurfacing Project 
FY 24-25, Project No. 8017. 
 
BACKGROUND / ISSUE 
 
In July 2025, the City Council approved Resolution No. 11426 - A Resolution Authorizing the 
City Manager to Execute Construction Change Order No. 1 with Consolidated Engineering, Inc. 
(Contract 174-21 25-010) for the Pavement Repair and Resurfacing Project FY 24-25, Project No. 
8017, in the amount of $588,232 from the SB1 Road Maintenance and Rehabilitation Fund (Fund 
235).  This change order was intended to expand the scope of pavement repair and resurfacing 
work to encompass all of the Briggs Ranch neighborhood. Consolidated Engineering Inc. had 
agreed to perform this additional work at the original unit bid prices prior to the start of school at 
Folsom Hills Elementary to minimize impacts to traffic and traveling public.  However, staff was 
later notified that the work would not start until well into the school year, which was not the City’s 
request or preference. Furthermore, staff then identified an upcoming Basin 7 Inflow and 
Infiltration (I&I) project led by the Utilities Department that will potentially require open trench 
cut and replacement of select sewer pipelines and possible manhole replacements. To gain 
economies of scale and reduce throw away work in the field, the Public Works and Utilities 
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Departments are partnering on that future I&I project which will include the pavement restoration 
originally identified in subject change order. That project is currently scheduled to start 
construction in fiscal year 2027-28. 
 
POLICY / RULE 
 
Section 2.36.080, Award of Contracts of the Folsom Municipal Code states, in part, that contracts 
for supplies, equipment, services, and construction with an estimated value of $77,426 or greater 
shall be awarded by City Council. 
 
ANALYSIS 
 
The cost, scope of work, and timing as it relates to coinciding delivery of the pavement restoration 
with the Utilities Basin 7 I&I Project are no longer in line with the existing contract with 
Consolidated Engineering, Inc. and City staff recommends rescinding this project change order 
and closing out the contract as final, allowing it to enter into the warranty period. 
 
FINANCIAL IMPACT 
 
The cost of Construction Change Order No. 1 with Consolidated Engineering (Contract No. 174-
21 25-010) was $588,232 from the SB1 Road Maintenance and Rehabilitation Fund (Fund 235). 
Rescinding the construction change order would unencumber $588,232 from the Pavement Repair 
and Resurfacing Project FY24-25, Project No. 8017, and return it to the SB1 Road Maintenance 
and Rehabilitation Fund (Fund 235), which could then be allocated towards other planned 
pavement repair, resurfacing, and striping projects. 
 
ENVIRONMENTAL REVIEW 
 
This project has been deemed categorically exempt from environmental review. 
 
ATTACHMENTS 
 

1. Resolution No. 11573 - A Resolution Authorizing the Staff to Rescind the Construction 
Change Order No. 1 with Consolidated Engineering (Contract No. 174-21 25-010) for 
$588,232 from the SB1 Road Maintenance and Rehabilitation Fund (Fund 235) for the 
Pavement Repair and Resurfacing Project FY 24-25, Project No. 8017 

 
2. Resolution No. 11426 - A Resolution Authorizing the City Manager to Execute 

Construction Change Order No. 1 with Consolidated Engineering, Inc. (Contract 174-21 
25-010) for the Pavement Repair and Resurfacing Project FY 24-25, Project No. 8017, in 
the amount of $588,232 from the SB1 Road Maintenance and Rehabilitation Fund (Fund 
235) 
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Submitted, 
 

 
______________________________ 
Rebecca Neves, PUBLIC WORKS DIRECTOR/CITY ENGINEER 
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RESOLUTION NO. 11573 
 

A RESOLUTION AUTHORIZING STAFF TO RESCIND THE CONSTRUCTION 
CHANGE ORDER NO. 1 WITH CONSOLIDATED ENGINEERING, INC. (CONTRACT 

NO. 174-21 25-010) FOR $588,232 FROM THE SB1 ROAD MAINTENANCE AND 
REHABILITATION FUND (FUND 235) FOR THE PAVEMENT REPAIR AND 

RESURFACING PROJECT FY 24-25, PROJECT NO. 8017 
 
 

WHEREAS, the City Council approved Construction Change Order No. 1 with 
Consolidated Engineering, Inc. for $588,232 in July 2025 for the Pavement Repair and 
Resurfacing Project FY 24-25, Project No. 8017; and 
 

WHEREAS, unforeseen project delays altered the planned construction schedule; and 
 
WHEREAS, projected site conditions were no longer consistent with the conditions 

assumed in the Construction Change Order No. 1; and 
 
WHEREAS, the cost for the additional items of work identified in Construction Change 

Order No. 1 was no longer in line with the new construction schedule or the projected site 
conditions; and 

 
WHEREAS, City staff has reviewed all project changes and recommends rescinding the 

Construction Change Order No. 1 with Consolidated Engineering, Inc. 
 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Folsom 
authorizes Staff to rescind Construction Change Order No. 1 with Consolidated Engineering, Inc. 
(Contract No. 174-21 25-010) for the Pavement Repair and Resurfacing Project FY 24-25, Project 
No. 8017, in the amount of $588,232. 

 
PASSED AND ADOPTED this 10th day of March 2026, by the following roll-call vote: 

 
AYES: Councilmember(s):  
NOES: Councilmember(s):  
ABSENT: Councilmember(s):  
ABSTAIN: Councilmember(s):  
 
 

___________________________________ 
Justin Raithel, MAYOR 

ATTEST: 
 
____________________________________ 
Christa Freemantle, CITY CLERK 
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RESOLUTION NO. 11426 

 

A RESOLUTION AUTHORIZING THE CITY MANAGER  

TO EXECUTE CONSTRUCTION CHANGE ORDER NO. 1 WITH 

CONSOLIDATED ENGINEERING, INC. (CONTRACT 174-21 25-010)  

FOR THE PAVEMENT REPAIR AND RESURFACING PROJECT FY 24-25, 

PROJECT NO. 8017, IN THE AMOUNT OF $588,232  

FROM THE SB1 ROAD MAINTENANCE AND REHABILITATION FUND 

(FUND 235)  

 

 

WHEREAS, the City Council approved a contract with Consolidated Engineering, Inc. in 

April 2025 for the Pavement Repair and Resurfacing Project FY 24-25, Project No. 8017; and 

 

WHEREAS, staff has identified several additional locations in need of pavement repairs 

and maintenance; and 

 

WHEREAS, Consolidated Engineering, Inc. submitted a proposal for $588,232 for the 

additional work; and 

 

WHEREAS, funds in the amount of $588,232 are budgeted and available in the Street 

Overlay/Pavement Management Project, Project No. 8017, utilizing the SB1 Road Maintenance 

and Rehabilitation Fund (Fund 235); and 

 

 

WHEREAS, the agreement will be in a form acceptable to the City Attorney: 

 

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Folsom 

authorizes the City Manager to execute a construction change order with Consolidated 

Engineering, Inc. for the Pavement Repair and Resurfacing Project FY 24-25, Project No. 8017, 

in the amount of $588,232, for a total not to exceed amount of $2,138,130.90 

 

 

PASSED AND ADOPTED this 8th day of July 2025, by the following roll-call vote: 

 

AYES: Councilmember(s): Kozlowski, Leary, Raithel, Rohrbough, Aquino  

NOES: Councilmember(s): None  

ABSENT: Councilmember(s): None  

ABSTAIN: Councilmember(s): None  

 

 

___________________________________ 

Sarah Aquino, MAYOR 

ATTEST: 

 

____________________________________ 

Christina Kelley, CITY CLERK SPECIALIST 

Docusign Envelope ID: 2460B34E-14B9-401B-A56B-1942E7832225
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